

2024 Schedules for Full Network Model Database Release

The California ISO’s Full Network Model (FNM) implementation process has specific critical dates to meet in order to include corresponding changes to the Full Network Model. The FNM database release are listed in Table 1.

Table 1 - Model Schedule

FNM Label	Customer Model Document Submission Deadline	ISO Publishes Final Scope	Late Model Scope Change Request Deadline	Production Deployment	Earliest project creation Implementation Date
24M1_DB126	10/18/2023	11/8/2023	11/27/2023	Week of 1/22/2024	2/6/2024
24M3_DB127	12/27/2023	1/17/2024	2/12/2024	Week of 3/18/2024	4/2/2024
24M5_DB128	2/21/2024	3/13/2024	4/8/2024	Week of 5/13/2024	5/28/2024
24M7_DB129	4/17/2024	5/8/2024	5/27/2024	Week of 7/8/2024	7/23/2024
24M8_DB130	6/5/2024	6/26/2024	7/22/2024	Week of 8/26/2024	9/10/2024
24M10_DB131	7/31/2024	8/21/2024	9/16/2024	Week of 10/21/2024	11/5/2024
24M12_DB132	9/25/2024	10/16/2024	11/4/2024	Week of 12/16/2024	12/31/2024

Note:

Customer Model Document Submission Deadline – All completed model documents must be submitted by the submission deadline for the ISO to consider it for the scope of the corresponding FNM model build. Documents will be reviewed in the order received.

ISO Published Final Scope – The ISO will publish the final approved scope after considering submissions for completeness, timeliness and available ISO bandwidth to build the model.

Late Model Scope Change Request Deadline – The Late Model Scope Change Request Form with all fields completed must be submitted by the request deadline to be reviewed for the scope of the corresponding FNM model build.

Production Deployment – The week that the ISO is targeting to deploy the FNM build.

Master File data freeze – The promotion process places limitations on the ability to process Master File data changes; therefore, the ISO will honor a data freeze period. No MF data change can be made effective starting from 2 days prior to the model effective date. MF change can resume after the model is deployed subject to the normal 5 to 11 business day Master File change timeline. A market notice will be sent one week prior to the Production deployment date.

The Earliest Project Creation Implementation Date is a RIMS system requirement and is designed to avoid energization conflicts for projects that may result due to any potential model deployment delays that may occur. The ISO recommends that all projects that may have an Implementation Date between the date in this column and the target week of the associated model deployment be submitted for the prior model release. Exemptions to this system requirement are handled on a case by case basis. Please contact nri@caiso.com to request an exemption to this requirement



For More Information Contact

Full Network Model questions: FullNetworkModel@caiso.com

Master File questions: RDT@caiso.com