

# Systems Interface User Group Agenda

January 19, 2010

10:00 a.m. – 11:00 a.m. (Pacific Time)

Web Conference Information		Conference Call Information	
URL:	<a href="https://www.webmeeting.att.com">https://www.webmeeting.att.com</a>	Domestic Call In:	(866) 205-4243
Meeting Number:	8662054243	International Call In:	(801) 828-9903
Access Code:	7814978	Pass Code:	7814978

Time	Topic	Discussion Facilitator
10:00 – 10:05	Agenda & Previous Items	Jami Long
10:05 – 10:10	Workshop Schedule	Janet Morris
10:10 – 10:30	Release Updates: <ul style="list-style-type: none"> <li>• Spring Release <ul style="list-style-type: none"> <li>• SFOR, AS/HASP, SP</li> </ul> </li> <li>• Proxy Demand Resources (PDR)</li> <li>• Multi-Stage Generation (MSG)</li> <li>• URLs: <a href="http://caiso.com/23ad/23ade49d4790.html">http://caiso.com/23ad/23ade49d4790.html</a></li> </ul>	Li Zhou/Brian Holmes Brian Holmes/Ivan Loh Joanne Serina/LuAnn Rivera
10:30 – 10:40	Environment Updates: <ul style="list-style-type: none"> <li>• ISP Migration</li> <li>• SLIC QA Decommission - Target 1/29</li> <li>• SIBR-Lite Move to Stage - Target 2/5</li> </ul>	Kim Miroy Peter Klauer Eureka Cullado
10:40 – 10:55	Open Items & Wrap Up	All/Jami Long

# Spring 2010 Release Milestones

**BLUE** font  
indicates changes

Milestone	Simplified Forbidden Operating Regions*	AS Procurement in HASP	Scarcity Pricing	Proxy Demand Resource
Publish Final Draft Proposal	N/A	Aug 25, 2009	Oct 2009	Aug 5, 2009
CAISO BOG Approval	N/A	Sep 10-11, 2009	Dec 16-17, 2009	Sep 10-11, 2009
Submit FERC Filing	Jan 2010	Dec 23, 2009	Dec 24, 2009	Feb 2010
Publish Business Requirements	Jan 4, 2010 (techn. bulletin)	Dec 30, 2009	Nov 5, 2009	Oct 19, 2009 (revised: Dec 30)
Publish Technical Specifications	12/15/2009 (initial draft)	Not required	Not required	Dec 1, 2009
Publish BPM Drafts	Jan 20, 2010	Jan 20, 2010	Jan 20, 2010	Jan 20, 2010 + Feb 2, 2010
Begin Market Simulations	Mar 1, 2010	Mar 1, 2010	Mar 1, 2010	Mar 1, 2010 (Registrations)
Go-Live	Apr 1, 2010	Apr 1, 2010	Apr 1, 2010	May 1, 2010

\* Simplification based on MSG Design

# Fall 2010 & Early 2011 Release Milestones

**BLUE** font  
indicates changes

Milestone	Multi-Stage Generator (full release)	Convergence Bidding	Participating Load Refinements
Publish Final Draft Proposal	May 8, 2009	Oct 2, 2009	N/A
ISO BOG Approval	May 18, 2009	Oct 29-30, 2009	N/A
Submit FERC Filing	Mar 2010	Q1 2010	TBD
Publish Business Requirements	Aug 12, 2009	Dec 2, 2009	Q1 2010
Publish Technical Specifications	Dec 15-31, 2009 (initial drafts)	Q1 2010	Q2 2010
Publish BPM Drafts	Jun 2010	Q3 2010	Q3 2010
Begin Market Simulations	July 2010	Oct 4, 2010	Oct 4, 2010
Go-Live	Oct 1, 2010	Feb 1, 2011	Feb 1, 2011