



# Release User Group Agenda

July 13, 2021

10:00 a.m.–11:00 a.m. (Pacific Time)

Web Conference Information	Conference Call Information
<p>Web Address: <a href="https://caiso.webex.com/meet/RUG">https://caiso.webex.com/meet/RUG</a> Meeting Number: 960 941 245</p> <p>Audio connection instructions will be available after connecting to the web conference. When prompted, select "Call me" and enter the phone number you will use during the call. You will be called by the conference shortly.</p>	<p><i>1-844-517-1271 US Toll Free</i> <i>+1-682-268-6591 US Toll</i> <i>Access code: 960 941 245</i></p>
<p>Calls and webinars are recorded for stakeholder convenience, allowing those who are unable to attend to listen to the recordings after the meetings. The recordings will be publicly available on the ISO web page for a limited time following the meetings. The recordings, and any related transcriptions, should not be reprinted without the ISO's permission.</p>	

# Release User Group Agenda

*July 13, 2021*

*10:00 a.m. – 11:00 a.m. (Pacific Time)*

<b>Time</b>	<b>Topic</b>	<b>Facilitator</b>
10:00 – 10:05	Agenda & ISO Roll call	Trang Vo
10:05 – 10:45	Release Plan	Adrian Chiosea Janet Morris Bill Bonnell

# Upcoming ISO virtual training programs

Training Courses and workshops	Date and time
<b>Welcome to the ISO Webinar</b>	August 11, 2021 (9am - 11am)
<b>Real-time Settlements Review – Phase 2 (Tentative)</b>	August 25, 2021 (9am-10am)
<b>Short-Long Start Definitions Training (Tentative)</b>	August 26, 2021 (1pm – 2:30pm)
<b>Hybrid Resources – Phase 2-A (Tentative)</b>	August 30, 2021 (10:30am – 12:00pm)
<b>Energy Storage and Distributed Energy Resources – Phase 4 (Tentative)</b>	August 31, 2021 (9:30am - 11am)
<b>ISO Workshop - Intro to ISO Markets</b>	October 5 and 6, 2021 (9am – noon)
<b>Variable Operations and Maintenance Cost Review (Tentative)</b>	October 14, 2021 (11am – noon)
<b>ISO Workshop – Market Transactions</b>	October 12 and 13, 2021 (9am – noon)
<b>ISO Workshop – ISO Settlements</b>	October 19 and 20, 2021 (9am – noon)

*Email us at [CustomerReadiness@caiso.com](mailto:CustomerReadiness@caiso.com) for any training or readiness related questions*



[CustomerReadiness@caiso.com](mailto:CustomerReadiness@caiso.com)

## Learning Center

Visit our **Learning Center** web page to access our training calendar, register for courses and find other informational resources:  
<http://www.caiso.com/participate/Pages/LearningCenter/default.aspx>

# ISO computer based training is always available

## New Modules

### Process for Submitting Ongoing Obligations in CIDI

FERC Order 831 Market Simulation Scenarios

FERC Order 831 Import Bidding and Market Parameters

Resource Adequacy Enhancements Phase 1

webOMS BA Approval Delegation Enhancements

Customer Interface for RA Enhancements

Access and Identity Management Enhancements

Summer 2021 Readiness – Part 1

Summer 2021 Readiness – Part 2

### Summer 2021 Readiness – Part 3

Outage Management System RAS Changes

Commitment Costs and Default Energy Bids

Customer Interface for Resource Adequacy Provisioning



[CustomerReadiness@caiso.com](mailto:CustomerReadiness@caiso.com)

## SC Training Topics

Day-Ahead Overview

Real-Time Overview

Master File Process

Market Pricing

Bids and Self-Schedules

Full Network Model

Settlements Process

Metering Overview

Ongoing Obligations

Credit Management

**And many more....**

# Release Plan Summary: 2021

## Summer 2021

- Summer 2021 Readiness
- RA Enhancements
- Demand Response Load Point Adjustment Cap Ratio

## Independent 2021

- ADS AS Test
- EIM Enhancements 2021 Phase 2
- Variable Operations and Maintenance Cost Review
- Operations Systems Improvements 2021 Enhancements

## Fall 2021

- Energy Storage and Distributed Energy Resources Phase 4
- Hybrid Resources Phase 2-A
- EIM Base Schedule Submission Deadline Phase 1
- Real-Time Settlement Review Phase 2
- Intertie Shadow Pricing Resolution
- Short-Long Start Definitions

# Release Plan Summary: 2022

## **EIM Spring 2022 - March, April**

- Energy Imbalance Market (EIM) 2022 - Avista
- Energy Imbalance Market (EIM) 2022 – Bonneville Power Administration
- Energy Imbalance Market (EIM) 2022 – Tacoma Power
- Energy Imbalance Market (EIM) 2022 - Tucson Electric Power

## **Spring 2022 - May 1**

- Flexible Ramping Product Improvements Deliverability
- EIM Base Schedule Submission Deadline Phase 2
- Hybrid Resources Phase 2-B

## **Fall 2022 (tentative – subject to change pending Policy and planning activities)**

- System Market Power Mitigation Phase 1
- Day Ahead Market Enhancements
- Dispatch Enhancements
- Resource Adequacy Enhancements Track 2
- Energy Storage Enhancements
- TAC Structure Enhancements
- Load Export and Wheeling Priorities Phase 2
- Transmission Register Replacement
- NOPR - Managing Transmission Line Ratings

# 2021 Summer Release

# Summer 2021 Release - Overview

	BRS	Config Guide	Tech Spec	Mkt Sim Scenarios	File Tariff	Draft BPMs	Training	Market Sim	Production Activation
<b>Summer 2021 Release</b>									
<b>Summer 2021 Readiness</b> BOG 3/24/21	<ul style="list-style-type: none"> <li>Draft: 2/25/21</li> <li>v1.0: 3/25/21</li> <li>v1.0: Non-Policy Scope 4/9/21</li> </ul>	4/7/21	4/15/21	4/16/21	3/26/21	4/21: - Mkt Ops: PRRs 1344 - Mkt Instr: PRR1346  4/27: - Outage Mgmt: PRR 1347  4/29: - EIM: PRR 1349	4/27/21 4/29/21	Phase 1: 5/20-5/26  Phase 2: 5/27-6/4  Phase 3: 6/17-6/24	Phase 1: 6/15/21  Phase 2: 6/15/21  Phase 3: 6/30/21; 7/15/21  Non-Policy: By 7/30/21
<b>Summer 2021 Readiness</b> - Export, wheeling, and load scheduling priorities BOG 4/21/21	v2.0: 4/30/21 <b>V2.1: 5/28/21</b>			6/24/21	4/28/21		6/24/21	6/30-7/15	7/20/21
<b>Resource Adequacy</b> <b>Enhancements</b> BOG 3/24/21	<ul style="list-style-type: none"> <li>v1.0 POSO: 2/25/21</li> <li>v2.0 Op Storage: 3/18/21</li> <li>v2.1: 4/12/21</li> </ul>	N/A	4/15/21	POSO 3/15/21 Op S. 4/16/21	3/29/21	4/21/21: - Reliability Requirements: PRR 1343  4/27: - Outage Mgmt: PRR 1347	4/21/21	RACS/POSO: 4/26/21 - 5/21/21  Ops Storage: 6/17-6/24  <b>OMS 7/1</b>	RACS/POSO: 6/3/21  Ops Storage: 6/30/21  OMS 7/15



# Summer 2021 - System Interface Changes

## Summer 2021 Release

Project	System	API Service Name & Major Version, Artifacts	MAP Stage	Production	Technical Specifications/Publication
Summer Readiness	MF	GeneratorRDT_v5 <a href="#">GRDT spreadsheet Version 15.0</a>	✓ 5/12/21	✓ 6/10/21	✓ v7.0; 4/16/21 ✓ 6/11/21
	MF	IntertieRDT_v1 <a href="#">IRDT (spreadsheet) Version 6.0</a>	✓ 5/12/21	✓ 6/10/21	✓ v7.0; 4/16/21 ✓ 6/11/21
	MF	<a href="#">GRDT &amp; IRDT Definitions v15</a>	N/A	N/A	✓ 6/11/21
	SIBR	CleanBidSet_v5; 20210401	7/9/21	By 7/15/21	✓ v13.3; 4/19/21
	SIBR	RawBidSet_v5; 20210401	7/9/21	By 7/15/21	✓ v13.3; 4/19/21
	SIBR	BidResults_v5; 20210401	7/9/21	By 7/15/21	✓ v13.3; 4/19/21
	OASIS	ENE_SCH_BY_TIE Energy > Schedule by Tie	✓	✓ Deploy 6/30/21 Activation TBD	✓ v6.0.0; 4/9/21
RA Enhancements	CMRI	RetrieveStorageOperatingLimit_CMRIv1_AP RetrieveStorageOperatingLimit_CMRIv1_DocAttach_AP UI > Real-Time > Effective SOC Limits	✓	✓ 6/30/21	✓ v4.1.0; 4/16/21
	OASIS	ENE_UND_SPLY_INF_EC Energy > Under Supply Infeasibility and Enforced Constraints	✓	✓ 6/30/21	✓ v6.1.0; 4/16/21
	CIRA	Application Changes	✓ 5/5/21	✓ 6/3/21	N/A
	OMS	Application Changes (Denials in webOMS based on planned substitutions)	✓ API 5/17/21 ✓ UI 5/19/21	✓ 6/3/21	N/A
	OMS	Application Changes (Preventing extension; overlapping outages; preventing curtailment increase; creation of ambient outages, cancel pending requests prior to automatically denying outages)	✓ 7/1/21	7/15/21	N/A
FERC831	OASIS	PRC_HRLY_ENE_SHAPING_FCTR Pricing > Hourly Energy (Price) Shaping Factor	✓ 5/21/21	✓ 6/13/21	✓ v6.0.0; 4/9/21
	OASIS	ATL_CNSTR_RLXN_THRESHOLD Atlas Reference > Constraint Relaxation Threshold	✓ 5/21/21	✓ 6/13/21	✓ v6.0.0; 4/9/21
	SIBR	DA/RT Ceiling (Enhancement) Currently available in UI > "Energy bid ceiling" API for Retrieve DA/RT Ceiling (Enhancement) • RetrieveEnergyBidData_SIBRv1 • RetrieveEnergyBidData_SIBRv1_DocAttach	✓ UI API - TBD	✓ UI 6/13/21 API - TBD (after activation)	July 2021
DR LPA	MRI-S	DR Meter Monitoring Data Submission for BASE, CBL, including % Residential	TBD	TBD	✓ 6/7/21
OSI 2021 Enh.	OMS	Overlapping Pmax NGR; Resource-Participant Association fix	✓ 7/1/21	7/15/21	N/A
OSI 2021 Enh.	CAISO.com	New 'Curtailed & Non-Operational Generator' report for prior trade date Add data for 3 additional BAs to existing 'Curtailed & Non-Operational Generator' report	N/A	✓ 6/23/21	N/A

# Summer 2021 – Summer 2021 Readiness

Initiative definition in the policy process at

[caiso.com > Stay Informed > Stakeholder Initiatives Market enhancements for summer 2021 readiness](https://www.aiso.com/Stay-Informed/Market-Enhancements/Summer-2021-Readiness)

Project Information	Details/Date
<b>High Level Business Problem or Need</b>	A historic heat storm impacted the western US for several consecutive days in mid-August 2020, causing energy supply shortages that led to two rotating power outages in the ISO footprint on August 14 and 15. ISO commits to the development of actions to prevent supply gaps in advance of summer 2021. This initiative focuses on near-term efforts on market rules, procedural changes, and resource adequacy necessary to manage heat events next summer.
<b>High Level Project Scope</b>	<ul style="list-style-type: none"> <li>• Export, wheeling, and load scheduling priorities</li> <li>• Including reliability demand response resources in real-time pre-dispatch</li> <li>• Management of storage resources during tight conditions               <ul style="list-style-type: none"> <li>○ Updated SOC requirements when storage provides regulation</li> <li>○ New screens for operators to visualize storage fleet</li> <li>○ New ability for operators to specify state of charge targets for individual resource/hours</li> </ul> </li> <li>• Import market incentives during tight system conditions</li> <li>• EIM coordination and resource sufficiency test review</li> <li>• Real-time scarcity price enhancements</li> <li>• New OASIS report showing gross exports and imports by intertie</li> <li>• Interconnection study process enhancements</li> <li>• Enhancements to CAISO Today's Outlook</li> </ul>
<b>BPM Changes</b>	Energy Imbalance Market (EIM), Market Instruments, Market Operations, Reliability Requirements, Settlements and Billing, Demand Response
<b>Tariff Change</b>	Tariff sections: 4.13.3, 11.6.4, 29.7, 29.34, 30.6, 31.4, 34.4, 34.8, 34.12, 34.22, 40.4, 40.6, Sections L.1.6 of Appendix L, Section 4 of Appendix DD
<b>Impacted Systems</b>	ALFS, SIBR, CIRA, IFM/RTN, Master File, CMRI, OASIS, RTM, Settlements. * Note on MF – this year CAISO will issue two versions of the GRDT (Generator Resource Data Template) – one required in the Summer Release and one in the Fall Release

# Summer 2021 – Summer 2021 Readiness

Milestone Type	Milestone Name	Dates	Status
Board Approval	Board of Governors Approval	Mar 24, 2021	✓
	BOG Approval - Export, wheeling, and load scheduling priorities	Apr 21, 2021	✓
External BRS	Post Draft External BRS	Feb 25, 2021	✓
	Post External BRS v1.0	Mar 25, 2021	✓
	Post External BRS v1.0 - Non-Policy Scope	Apr 09, 2021	✓
	Post External BRS v3.0 - Non-Policy Scope	May 14, 2021	✓
	Post External BRS v2.0 - ME - Export, Load & Wheeling	Apr 30, 2021	✓
	Post External BRS v2.1	May 28, 2021	✓
Config Guides	Post Draft Config Guides	Apr 07, 2021	✓
Tech Spec	Publish Technical Specifications	Apr 15, 2021	✓
Tariff	File Tariff	Mar 26, 2021	✓
	File Tariff - Export, wheeling, and load scheduling priorities	Apr 28, 2021	✓
BPMs	Post Draft BPM changes	Apr 20, 2021	✓
	Post Draft BPM changes	Apr 29, 2021	✓
External Training	Deliver External Training	Apr 27 & 29, 2021	✓
	Deliver External Training - ME - Export, Load & Wheeling	Jun 24, 2021	
Market Simulation	MARKET SIMULATION – Phase 1	May 20, 2021 - May 26, 2021	✓
	MARKET SIMULATION – Phase 2	May 27, 2021 - Jun 03, 2021	✓
	MARKET SIMULATION – Phase 3	Jun 17, 2021 - Jun 24, 2021	✓
	MARKET SIMULATION - ME - Export, Load & Wheeling	Jun 30, 2021 – Jul 15, 2021	
Production Activation	Summer 2021 Readiness - Phase 1 & 2	Jun 15, 2021	✓
	Summer 2021 Readiness - Phase 3	Jun 30, 2021 Jul 15, 2021	✓
	Summer 2021 Readiness - ME - Export, Load & Wheeling	July 20, 2021	
	Summer 2021 Readiness - Non-Policy	By July 30, 2021	

# Summer 2021 - Summer 2021 Readiness

- Market Enhancements
  - ✓ Allow SCs to specify in the Master File whether RDRR can be dispatched in the real-time market in hourly, 15, or five-minute intervals based on its operational and technical constraints - [6/10/21](#)
  - ✓ Import market incentives during tight system conditions – [6/15/21](#)
  - ✓ Real-time scarcity price enhancements - [6/15/21](#)
  - ✓ EIM coordination and resource sufficiency test review - [6/15/21](#)
- New OASIS report showing gross exports and imports by intertie – [7/15/21](#)
- Market Enhancements
  - Including reliability demand response resources in real-time pre-dispatch - [7/15/21](#)
  - Management of storage resources during tight conditions - [6/30/21](#)
  - Export, load and wheeling scheduling priorities - [7/20/21](#)
  - Handling of RA priority on PT export - [7/20/21](#)
- Non-policy scope
  - CIRA notifications - [7/15/21](#)
  - New Data Points for Today's Outlook RA Cap - [7/22/21](#)

# Summer 2021– Resource Adequacy (RA) Enhancements Phase 1

Project Information	Details/Date		
<b>High Level Project Scope</b>	<ul style="list-style-type: none"> <li>Resource Adequacy Capacity Substitution                             <ul style="list-style-type: none"> <li>Addition of validation rules to automatically deny planned outages without substitution.</li> </ul> </li> <li>Operationalizing Storage                             <ul style="list-style-type: none"> <li>Minimum State of Charge Requirement</li> </ul> </li> </ul>		
<b>BPM Changes</b>	Market Instruments, Reliability Requirements, Outage Management		
<b>Tariff Change</b>	Tariff Section: 9.3.1.3; 40.3.1.1, 43(a).2.2; 9.3.3		
<b>Impacted Systems</b>	CIRA, OASIS, CMRI, OMS, SIBR, Master File, RTM/IFM		
Milestone Type	Milestone Name	Dates	Status
Board Approval	Board of Governors Approval	Mar 24, 2021	✓
External BRS	Post External BRS v1.0 - Planned Outage Substitution	Feb 25, 2021	✓
	Post External BRS v2.0 - Operationalizing Storage	Mar 18, 2021	✓
	Post External BRS v2.1	Apr 12, 2021	✓
	Post External BRS v3.0	May 14, 2021	✓
	Post External BRS v3.1	Jun 21, 2021	✓
Tech Spec	Publish Technical Specifications	Apr 15, 2021	✓
Tariff	File Tariff	Mar 29, 2021	✓
BPMs	Post Draft BPM changes	Apr 20, 2021	✓
	Post Draft BPM changes	Apr 29, 2021	✓
External Training	Deliver External Training	Apr 21, 2021	✓
Market Simulation	Market Sim Environment Window - Ops Storage	Jun 17, 2021 - Jun 23, 2021	✓
	Market Sim Environment Window - POSO	Apr 26, 2021 - May 28, 2021	✓
	Market Sim Environment Window - WebOMS	Jul 01, 2021 - Jul 08, 2021	
Production Activation	Resource Adequacy Enhancements Track 1 - RACS	Jun 03, 2021	✓
	Resource Adequacy Enhancements Track 1 – Ops Storage (MSoC)	Jun 30, 2021	✓
	OMS Changes	Jul 15, 2021	

## Summer 2021 - Demand Response Update

- Current LPA cap ratio under values a DRPs performance during extreme weather conditions (Day Matching & Weather Matching)
- Existing Tariff provision allows a DRP to request an LPA cap ratio different than current min/max (4.13.4.1 c, 4.13.4.4 c)
- Demand Response BPM- Attachment G ([PRR 1342](#))
- For Summer 2021
  - [Request](#) & approval process established, for months of May - Oct
- Additional data submittal as condition of approval required for monitoring and evaluation-New Technical Specifications & Artifacts for MRI-S
- Review and analysis to occur upon receipt of monitoring
  - Does the LPA cap ratio need to be adjusted from the current %?
- Status
  - [Market notice](#) 4/15/2021
  - [Customer Partnership Group call](#) 4/22/2021
  - Encourage participation through RUG & TUG
  - **MRI-S Tech Spec 6/7 ✓; TUG 6/8 ✓**

# OMS Summer Release Timeline

Project	Functionality	MAP Stage	Production
RAE Track 1	Denials of CAISO Outages based on Planned Substitutions	05/17/21 ✓	06/03/21 ✓
RAE Track 1	Preventing Extension of Planned CAISO Outage	07/01/21 ✓	07/15/21
RAE Track 1	Preventing Curtailment Increase of Planned CAISO Outage	07/01/21 ✓	07/15/21
RAE Track 1	Allowing Overlapping Outages for 3 Ambient NOW & RIMS Testing	07/01/21 ✓	07/15/21
RAE Track 1	Creation of 'Ambient Due to Temp' & 'Ambient Not Due To Temp' outages in a forced timeframe only	07/01/21 ✓	07/15/21
RAE Track 1	Cancel pending requests prior to automatically denying outages	07/01/21 ✓	07/15/21
OSI 2021 Enh	Overlapping Pmax NGR	07/01/21 ✓	07/15/21
OSI 2021 Enh	Resource-Participant Association fix	07/01/21 ✓	07/15/21
OSI 2021 Enh	Curtailed and Non-Operational Gen. Rpt. Changes	NA	06/23/21 ✓

# 2021 Independent



# 2021 - System Interface Changes

DRRS					
Project	Change Type	Summary	MAP Stage	Production	Technical Specifications
N/A	Modify	<ul style="list-style-type: none"> <li>Minor updates to DateTime field comments for submittedActiveStartDateTime, submittedActiveEndDateTime</li> <li>Updated description of stateOrProvince</li> <li>Added a note to MessagePayload.BatchStatus description field</li> </ul>	TBD	TBD	✓ 3.3.1; 6/4/21

MF				
Project	API Service Name & Major Version, Artifacts	MAP Stage	Production	Technical Specifications
Variable Operations & Maintenance	RetrieveGeneratorRDT_MFRDv5_AP; 20211001 RetrieveGeneratorRDT_MFRDv5_DocAttach_AP; 20211001 SubmitGeneratorRDT_MFRDv5_AP; 20211001 SubmitGeneratorRDT_MFRDv5_DocAttach_AP; 20211001  Added the following Resource attributes to GRDT: ML_ADDER SU_ADDER ML/SU_ADDER_TYPE  Added the following attributes to Configuration level for GRDT: ML_ADDER SU_ADDER ML/SU_ADDER_TYPE	8/30/21	11/1/21 – Deployment 1/1/22 - Activation	✓ 8.0.0; 5/27/21

<https://developer.caiso.com>

## 2021 - ADS AS Test

- The California ISO would like to provide an update to the plans to activate the ADS Unannounced AS Test functionality in the ADS Production environment.
- Please remember the Unannounced AS Test functionality for spin and non-spin is currently in the ISO MAP Stage environment. However, the Unannounced AS Test functionality for non-spin will not issue a startup instruction. The Unannounced AS Test for non-spin with a startup instruction functionality is not yet available for testing at this time. We will send a Customer Service Notice when the Unannounced AS Test Non-spin functionality is ready to test in the MAP Stage environment.
- **The AS Test functionality target activation will be announced.**
- Please stay tuned to the ISO Release User Group (RUG) meetings for future updates.

## 2021 – EIM Enhancements 2021 Phase 2

Project Information	Details/Date
<b>High Level Business Problem or Need</b>	To collectively address important issues identified by EIM market participants through Customer Inquiry, Dispute and Information system (CIDI) requests to improve the visibility, functions and features in Energy Imbalance Market (EIM).
<b>High Level Project Scope</b>	<ul style="list-style-type: none"> <li>• Fix/Improve SVG One Lines operator display</li> <li>• Allow EIM resources to cycle its unit commitment when base schedules are submitted with three-part economic bids (with specific exceptions detailed)</li> <li>• BAAOP: Specify parameters for Shared ramping capability constraint.</li> <li>• CMRI: report T-7.5 initial schedule for Resource sufficiency test</li> <li>• BAAOP: Separate ETSR Base from ETSR detail display</li> </ul>
<b>BPM Changes</b>	EIM, Market Instruments
<b>Tariff Change</b>	Section 29.4
<b>Impacted Systems</b>	RTM/BAAOP, RTM/Integration, CMRI, RTM/BAAOP

# 2021 – EIM Enhancements 2021 Phase 2 (cont'd)

System	High Level Changes
<b>Master File (MF)</b>  <b>CIDI:</b> <b>226744</b> <b>226745</b>	<ul style="list-style-type: none"> <li>• Define ITC, ETSR association with EIM entities SC</li> <li>• For the EIM entities that share the same path, if ETSR primary EIM entity SC authorize,               <ul style="list-style-type: none"> <li>○ Associate the other EIM entity SC with ETSR resources. TBD: ETSR and mirror, static intertie resources</li> </ul> </li> <li>• For the EIM entities that share the same path, if ITC owner primary EIM entity SC authorize               <ul style="list-style-type: none"> <li>○ Associate the other EIM entity SC with ITC</li> </ul> </li> <li>• TBD: define total ITC for the all ITCs associate of the path of EIM entities for total, instead of market sum up               <ul style="list-style-type: none"> <li>○ Associate every ETSRs that use this path with total ITC</li> <li>○ Associate Path operator EIM entity and other EIM entities with total ITC</li> </ul> </li> </ul>
<b>Real-Time Market (RTM) /Balancing Authority Area Operations Portal (BAAOP)</b>  <b>CIDI:</b> <b>226744</b> <b>226693</b>	<ul style="list-style-type: none"> <li>• Receive association ETSR/ITC with EIM entities</li> <li>• Allow the associated EIM entities to view the ITC and associated ETSR</li> <li>• Add New UI (TBD)ITC detail display in BAAOP, a table of all internal BAA ITCs and shared/global ITC's which should include the ITC name, import limit, export limit, net flow (cleared value).</li> <li>• Each ITC should have a sub-table displaying each resource included in the ITC with a calculation row with the sum of each data column for the market horizon for RTPD and RTD</li> <li>• TBD: monitor ATC Total ITC and associated ETSR</li> <li>• Ensure No impact on existing function</li> <li>• Remove ETSR BASE from ETSR details table</li> <li>• Build a new UI for ETSR base</li> </ul>
<b>Real-Time Market (RTM) /Balancing Authority Area Operations Portal (BAAOP)</b> <b>CIDI: 215444</b>	<ul style="list-style-type: none"> <li>• Within system data persistent during market run in all market display: displays Continue to show data on display until replaced with new data</li> </ul>

# 2021 – EIM Enhancements 2021 Phase 2 (cont'd)

System	High Level Changes
<b>Real-Time Market (RTM) /Real-Time Base Schedule (RTBS)</b>	<ul style="list-style-type: none"> <li>• Offline units with Base schedule</li> <li>• centralized activation/de-activation means of this functionality</li> <li>• System shall consider offline resources that are cycling as available for the balancing, bid range capacity, and flexible ramp sufficiency tests if capable for startup within the next hour. Same for shutdown</li> </ul>
<b>Real-Time Market (RTM)</b>	<ul style="list-style-type: none"> <li>• Shared ramping capability constraint</li> <li>• UI for EIM entity input parameters for ramp sharing</li> <li>• Use in the optimization for each resource based on BAA ramp share parameters</li> </ul>
<b>CAISO Market Results Interface (CMRI)</b>  <b>CIDI: 226745</b>	<ul style="list-style-type: none"> <li>• Create ITC limit report</li> <li>• Receive association ITC with EIM entities</li> <li>• Allow the associated EIM entities to view the ITC limits report through ACL</li> <li>• Receive the ITC/TCOR/PTST limits from market</li> <li>• Create ITC limit report UI/API</li> <li>• Create TCOR limit report UI/API</li> <li>• TBD: Create PTST limit report UI/API</li> </ul>
<b>CAISO Market Results Interface (CMRI)</b>  <b>For CIDI: 225772 226693</b>	<p>Create reports on for each BS test at T-75, T-55, T-40, T-30</p> <ul style="list-style-type: none"> <li>• Resource T-7.5 initial schedule for BS resource sufficiency (RS) test UI/API</li> <li>• Load forecast T-7.5 for RS test UI/API</li> </ul>
<b>Real-Time Market (RTM)/Real-Time Unit Commitment (RTUC) [(HASP, STUC, FMM)]</b>	<ul style="list-style-type: none"> <li>• Cycling resource with base schedule in Market</li> <li>• centralized activation/de-activation means of this functionality             <ul style="list-style-type: none"> <li>○ Real-Time Markets shall have the capability to automatically start-up an offline resource that is cycling if it is economic to run.</li> <li>○ Similarly, Real-Time Markets shall have the capability to automatically shut down an online resource that is cycling if is not economic to run.</li> <li>○ Consider EIM resources with positive base schedules above minimum load and with three-part bids as cycling during the relevant trade hour (i.e. optimize its unit commitment on the basis of its bids), with the following exceptions:                 <ul style="list-style-type: none"> <li>○ Self-schedule exists</li> <li>○ Ancillary service base schedule exists (except when non-spin for an offline resource capable of startup within 10-minutes)</li> <li>○ Flexible ramp award exists (except when flex ramp up award for an offline resource capable of startup within 5-minutes)</li> <li>○ Inter-temporal constraint (startup time, minimum up time, minimum down time, maximum daily starts) prevents cycling</li> </ul> </li> </ul> </li> <li>• Real-time market horizon has limitation, where resource startup time plus minimum up time exceeds 240 minutes</li> <li>• Cycling shall include both startup and shutdown unit commitment decisions on basis of three-part bids (economic energy bid, startup, minimum load) and applicable temporal constraints.</li> <li>• A positive base schedule from a resource without an energy bid shall still be treated as a self-schedule.</li> </ul>

# 2021 – EIM Enhancements 2021 Phase 2 (cont'd)

Milestone Type	Milestone Name	Dates	Status
Board Approval	Obtain Board of Governors Approval	N/A	
External BRS	Milestone: Post External BRS	April 6, 2021	✓
Configuration Guides	Post Draft Configuration Guides	N/A	
Tech Spec	Create ISO Interface Spec (Tech spec)	N/A	
Tariff	File Tariff	N/A	
Production Activation	EIM Enhancements 2021 Phase 2	Dec 1, 2021	

# 2021 – Variable Operations & Maintenance Cost Review

Project Information	Details/Date
High Level Business Problem or Need	This project proposes to change the structure of how operations and maintenance (O&M) costs are estimated for use in the CAISO markets.
High Level Project Scope	<p><b>Scope 1:</b> Clarifying the categorization principles for variable operations and variable maintenance costs</p> <p><b>Scope 2:</b> Changing the default O&amp;M adder values that can be used in lieu of negotiated values</p> <p><b>Scope 3:</b> Allow market participants to reflect their variable O&amp;M costs in start-up costs, minimum load costs, and/or default energy bids, thus replacing the current cost framework consisting of major maintenance adders and variable O&amp;M adders.</p>
BPM Changes	Market Instruments
Tariff Change	30.4.5, 39.7.1.1.2
Impacted Systems	SIBR, Master File, Settlements
Suggested actions:	<p>FERC has approved the proposed tariff revisions filed on 3/3/2021, thus the new default O&amp;M adder values will go into effect on 1/1/2022. From 5/17/21 to 6/18/21 market participants will have an opportunity to negotiate new O&amp;M adders and/or renegotiate legacy MMAs and variable O&amp;M adders to be consistent with the new O&amp;M adder framework.</p> <p>If applications are not submitted during this spring timeframe, the CAISO cannot guarantee that the negotiations will be completed prior to 1/1/2022. Any existing negotiated variable O&amp;M adder and major maintenance adders existing on 1/1/2022 will be “grandfathered” in under the new cost framework.</p> <p>The CAISO <u>strongly suggests that market participants review the new proposed default O&amp;M adder values and their existing negotiated variable O&amp;M adder and MMAs.</u> If market participants believe that they will want to negotiate/re-negotiate these adders, the CAISO suggests that they begin preparing so that they can submit their applications during the mid-May to mid-June 2021 timeframe.</p> <p>The CAISO has released further instructions via the draft BPM in May 2021, see <a href="http://www.caiso.com/Documents/BPMforMarketInstruments-AttachmentL-DRAFT.pdf">http://www.caiso.com/Documents/BPMforMarketInstruments-AttachmentL-DRAFT.pdf</a> .</p>

## 2021 – Variable Operations & Maintenance Cost Review (cont'd)

System	High Level Changes
<b>Scheduling Infrastructure Business Rules (SIBR)</b>	<p><u>Scope 3:</u> SIBR will receive the variable minimum load O&amp;M adder and variable start-up O&amp;M adder from Master File. For default variable minimum load O&amp;M adder and default variable start-up O&amp;M adders, system must be enhanced to perform an automated calculation (<math>Min\ load\ O\&amp;M\ Adder = Default\ Min\ load\ O\&amp;M\ Adder * Resource's\ PMAX</math> or <math>Start\ up\ O\&amp;M\ Adder = Default\ start\ up\ O\&amp;M\ Adder * Resource's\ PMAX</math>). If the resource has elected for a negotiated variable minimum load O&amp;M adder or negotiated variable start-up O&amp;M adder, the value can be used directly without the need to multiply with the Pmax.</p> <p>SIBR rules will need to be updated to reflect the latest terminology: Major Maintenance Adder to new terms “Variable Start-up O&amp;M adder” and “Variable Minimum Load O&amp;M adder”.</p>
<b>Master File</b>	<p><u>Scope 2:</u></p> <p>Default variable energy O&amp;M adder, default variable minimum load O&amp;M adder and default variable start-up O&amp;M adders will be stored on a resource- and configuration-specific level.</p> <p>Two new flags will need to be added at the resource/configuration level:</p> <ul style="list-style-type: none"> <li>○ Default or Negotiated Variable Energy O&amp;M Adder (naming change: Variable Energy O&amp;M Adder replaces the Variable O&amp;M Adder)</li> <li>○ Default/Negotiated Variable Minimum Load O&amp;M Adder and Default/Negotiated Variable Start-up O&amp;M Adder (both new)</li> </ul> <p>The one new flag and the two new adder values must be visible within the Resource Data Template (RDT).</p>



# 2021 – Variable Operations & Maintenance Cost Review (cont'd)

Milestone Type	Milestone Name	Dates	Status
Board Approval	Obtain Board of Governors Approval	Nov 18, 2020	✓
Tariff	File Tariff	March 3, 2021	✓
External BRS	Milestone: Post External BRS	Mar 25, 2021	✓
BPMs	Post Draft BPM Changes	May 7, 2021	✓
Negotiations	Phase 1 Negotiations Begin	May 17, 2021	✓
Config Guides	Post Draft Config Guides	N/A	N/A
Tech Spec	Create ISO Interface Spec (Tech spec)	May 28, 2021	✓
Negotiations	Phase 1 Negotiations Deadline	June 18, 2021	✓
External Training	Deliver External Training	Oct 14, 2021	
Production	Effective Date	Jan 1, 2022	

# 2021 - Operations Systems Improvements 2021 Enhancements

Project Information	Description
<b>High Level Business Problem or Need</b>	<ul style="list-style-type: none"> <li>The goal of this project is to deliver timely systems improvements that support efficient day-to-day work and operations. The project aims to improve market robustness, performance, and the technology foundation for system grid reliability by updating functionality and interfaces to reduce workarounds, automating manual processes and addressing functionality enhancements. A list of specific high priority improvements will be the scope for the project. A number of these improvements may have an impact on the way in which customers interact with CAISO systems.</li> </ul>
<b>Affected Systems</b>	<ul style="list-style-type: none"> <li>A preliminary list of enhancements is included on the next slide.</li> </ul> <p>PLEASE NOTE: This list may change as the project progresses and priority are factored. The goal is to provide advanced notification of changes whenever possible</p>
<b>Schedule</b>	<ul style="list-style-type: none"> <li>External BRS v1.1 now available on CAISO.com</li> <li>MAP Stage Availability TBD*</li> <li>Customer Training TBD*</li> <li>PROD TBD*</li> </ul> <p>* The plans for testing and deployment will vary between improvement items as these may be released individually or in groups. More information on specific improvements will be made available as planning and schedules are solidified.</p>

# 2021 - Operations Systems Improvements 2021 Enhancements

## List of Proposed Improvements\*

\*PLEASE NOTE: This list may change as the project progresses and priorities are factored. The goal is to provide advanced notification of changes whenever possible

System	Summary Description
ADS	Add advance filter, additional color scheme, change grid color
CIRA	Publish bilateral trades from CIRA to OASIS
CIRA	EFC data to OASIS Phase 3
DRRS	Creating an automated notification for Registration IDs with an End Date less than x business days
EMMS	Contingency editor to allow that a single contingency can be associated to multiple contingency groups
Market	Modify Unit Details UI currently in Coming Soon
Market	ED Records Shall be Identified as Current or Non-Current within RTM
Market	Ability to block/unblock ETSRs for a specified Time interval
Market	Have resource "SOC_YN" flag to in the UI
MRI -Settlements	Automate PTO submission of TAC Rates
MRI -Settlements	Request for all monitoring data to be viewable in MRI-S
OASIS	Outage Report Changes to the 'Curtailed and Non-Operational Generation' report
OMS	Further define when a COMMUNICATION or RELAY WORK outage does or does not impact a RAS
OMS	FNM - Equipment Name should not be blank in the Outage Summary
OMS	Ignore redundant curtailment points in API requests for aggregate children
OMS	Differentiate the SC & ACL for EIM external BA from CAISO BA
OMS	✓ Outage Report Changes to the 'Curtailed and Non-Operational Generation' report (with Summer 2021)
OMS	NGR Outage process efficiency. (with Summer 2021)

# 2021 Fall Release

# Fall 2021 Release - Overview

	BRS	Config Guide	Tech Spec	Mkt Sim Scenarios	Draft Tariff	Draft BPMs	Training	Market Sim	Production Activation
<b>Fall 2021 Release</b>	<b>04/01/21</b>	<b>05/28/21</b>	<b>05/28/21</b>	<b>July 2021</b>	<b>07/23/21</b>	<b>08/20/21</b>	<b>09/10/21</b>	<b>Aug 30 - Oct 1, 2021</b>	<b>11/01/21</b>
<b>ESDER Phase 4</b> BOG 9/30/20	02/03/21	05/27/21	05/28 MF July SIBR 06/04 CMRI, OASIS	<b>06/30</b>			08/31/21	08/30/21 – 10/01/21	11/01/21
<b>Hybrid Resources</b> <b>Phase 2-A</b> BOG 11/18/20	03/26/21 07/16/21	N/A	05/27 MF		5/27/21 (2 <sup>nd</sup> rev)		08/30/21	08/30/21 – 10/01/21	11/01/21
<b>EIM Base Schedule</b> <b>Submission Deadline</b> <b>-Phase 1</b> BOG 12/17/20	01/15/21	N/A	N/A		7/2021		03/04/21	Apr 15 – Apr 23, 2021	11/01/21
<b>Real-Time</b> <b>Settlement Review</b> <b>Phase 2</b> BOG 12/17/20	01/21/21	05/27/21	N/A				08/25/21	08/30/21 – 10/01/21	11/01/21
<b>Intertie Shadow</b> <b>Pricing Resolution</b>	01/25/21	05/27/21	06/04 OASIS				N/A	08/30/21 – 10/01/21	11/01/21
<b>Short-Long Start</b> <b>Definitions</b>	06/21/21	05/27/21	N/A		N/A	07/30/21	09/06/21	08/30/21 – 10/01/21	11/01/21

# Fall 2021 - System Interface Changes

Fall 2021 Release				
Project	System	API Service Name & Major Version, Artifacts	MAP Stage	Technical Specifications
ESDER4	MF	RetrieveGeneratorRDT_MFRDv5_AP; 20211001 RetrieveGeneratorRDT_MFRDv5_DocAttach_AP; 20211001 SubmitGeneratorRDT_MFRDv5_AP; 20211001 SubmitGeneratorRDT_MFRDv5_DocAttach_AP; 20211001  Added the following Resource attributes to GRDT: STORAGE_VARIABLE_COST MAX_DAILY_RUN_TIME STORAGE_RANK_LMPM	8/30/21	✓ 5/27/21
	SIBR	SubmitRawBidSet_v5	8/30/21	July 2021
	SIBR	RetrieveCleanBidSet_v5	8/30/21	July 2021
	SIBR	RetrieveCurrentBidResults_v5	8/30/21	July 2021
	CMRI	Update to Default Energy Bid Curves with new Default Bid Type "Storage"	8/30/21	✓ v5.0.0; 6/4/21
	OASIS	Added new service version for Public bids to introduce new elements.	8/30/21	✓ v7.0.0; 6/4/21
Hybrid Resources Phase 2-A	MF	RetrieveGeneratorRDT_MFRDv5_AP; 20211001 RetrieveGeneratorRDT_MFRDv5_DocAttach_AP; 20211001 SubmitGeneratorRDT_MFRDv5_AP; 20211001 SubmitGeneratorRDT_MFRDv5_DocAttach_AP; 20211001  Added the following Resource attributes to GRDT: COMPONENT_ID CO_LOCATED FUEL_TYPE (Added "HYBD" enum)  Added Hybrid Components section in the elements table for GRDT	8/30/21	✓ 5/27/21
Intertie Shadow Pricing Resolution	OASIS	Added new service version for Intertie Constraint Shadow Prices, Interval Intertie Constraint Shadow Prices, Contingency Dispatch Intertie Constraint Shadow Prices and MPM Intertie Constraint Shadow Prices reports to introduce new element.  Added new service version for below services as there are impacts to Group services due to Intertie Constraint Shadow Prices & MPM Intertie Constraint Shadow Prices services. However, there are no element changes to the artifacts. - Locational Marginal Prices - AS Clearing Prices - Nomogram/Branch Shadow Prices - MPM Intertie Constraint Competitive Paths - MPM Nomogram/Branch Shadow Prices - MPM Nomogram/Branch Competitive Paths	8/30/21	✓ v7.0.0; 6/4/21
Fall 2021	MF	RDT files RDT definitions	TBD	TBD
N/A	OASIS	Enhance usability of UI by improving visibility of options within each tab	TBD	N/A

# Fall 2021 – Energy Storage and Distributed Energy Resources Phase 4

Project Information	Details/Date
<b>High Level Business Problem or Need</b>	<ul style="list-style-type: none"> <li>Number and diversity of NGR energy storage resources continue to grow and represent an important part of the future grid. This initiative focuses on lowering barriers and enhancing the ability of these resources to participate in the CAISO's market.</li> </ul>
<b>High Level Project Scope</b>	<p>For non-REM LESRs:            Allowing End-Of-Hour (EOH) State-of-charge (SOC) biddable parameter in RTM.            Modification of Settlements RTM Bid Cost Recovery (BCR) to account for EOH SOC and Self-scheduling            Enhanced Default Energy Bids (DEB) calculations for storage resources for DAM and RTM that take into account Energy Costs, Storage-Based Variable Costs, and Price-Based Opportunity Costs            Applying Market Power Mitigation (MPM). <b>Note:</b> Sufficiently small "Safe Harbor" resources that do not have market power will be exempted from bid mitigation in DAM and RTM.</p> <p>For PDR, PDR-LSR curtailment and RDRR resources, consider Maximum Daily Run Time (MDRT) parameter.</p>
<b>BPM Changes</b>	Demand Response, Energy Imbalance Market, Market Instruments, Market Operations, Settlements and Billing
<b>Tariff Change</b>	Section 4, 11, 30, 31, 34, 39, Appendix A, Appendix B
<b>Impacted Systems</b>	IFM, ALFS, CMRI, MF, OASIS, SIBR, Settlements, RTM
<b>Integrated Forward Market (IFM)</b>	<ul style="list-style-type: none"> <li>Calculate DEB for all storage resources to account for: 1. Energy cost, 2. Variable cost, and 3. Opportunity cost</li> <li>Energy cost (including accounting for round-trip efficiency)</li> <li>Applies to NGR LESR non-REM resources only.</li> <li>For NGR LESR non-REM resources:</li> <li>For PDR, PDR-LSR curtailment and RDRR resources, add Max Daily Run Time (MDRT) as constraint in the optimization.</li> <li><b>Variable cost</b> (including Cell degradation cost [also called Cycling Cost])</li> <li><b>Opportunity cost</b> <ul style="list-style-type: none"> <li>For DA DEB: calculated as the fourth highest hourly DA LMP price of the previous trade day IFM, scaled by the DA Bilateral hub index prices (DAB) between the two days.</li> <li>For RTM DEB: calculated as the fourth highest hourly DA LMP price of the same trade day IFM.</li> </ul> </li> <li>Calculated DEB will be daily value for each storage resource (one value DAM and another for RTM). If Negotiated Rate Option is chosen, the NDEB shall follow existing process same as non-storage resources.</li> </ul>

# Fall 2021 – Energy Storage and Distributed Energy Resources Phase 4 (cont'd)

System	High Level Changes
Automated Load Forecast System (ALFS)	<ul style="list-style-type: none"> <li>Forecasting tools need to be tuned to reflect changes of the way NGR storage get dispatched.</li> </ul>
CAISO Market Results Interface (CMRI)	<ul style="list-style-type: none"> <li>Update Default Energy Bid Curve report to add new Default Bid Type for storage resources.</li> <li>Applies to NGR LESR non-REM resources only.</li> </ul>
Master File (MF)	<ul style="list-style-type: none"> <li>Define the following parameters for each NGR energy storage resource (LESR non-REM only) with an effective date:                             <ul style="list-style-type: none"> <li>Variable Cost (including Cycling Cost [also called Cell Degradation Cost])</li> <li>Mapping between NGR energy storage resources and bilateral hub index (ICE hub)</li> </ul> </li> <li>Define Max Daily Run Time (MDRT) for PDR, PDR-LSR curtailment and RDRR resources with an effective date</li> </ul>
Open Access Same Time Information System (OASIS)	<ul style="list-style-type: none"> <li>Publish masked hourly EOH SOC public bids for NGR energy storage resources on T+90 (90 days after the trade date).</li> <li>Applies to NGR LESR non-REM resources only.</li> </ul>
Scheduling Infrastructure and Business Rules (SIBR)	<ul style="list-style-type: none"> <li>Add optional Min and Max End-Of-Hour (EOH) State Of Charge (SOC) as hourly biddable real-time parameters (in MWh) for NGRs. <b>Note:</b> Does not apply to DA bids.</li> <li>Add validation for Min EOH SOC &lt;= Max EOH SOC, validation for Min and Max EOH SOC to be within most restrictive of biddable Energy Storage Limits and MF registered Energy Storage Limits.</li> <li>EOH SOC biddable parameters shall apply to NGR energy storage resources that have SOC management. Do not send EOH SOC parameters to STUC in advisory payloads.</li> <li>Applies to NGR LESR non-REM resources only.</li> </ul>
Settlements	<ul style="list-style-type: none"> <li>For accepted RTM EOH SOC bids in an hour, disqualify the resource from receiving RTM Bid Cost shortfall for that hour and the previous hour (flagged hours).</li> <li>For RTM self-schedules in an hour, disqualify the resource from receiving RTM Bid Cost shortfall for the previous hour (flagged hour).</li> <li>The RTM bid cost/revenue shortfall assessment shall be evaluated at each 5-minute interval of the flagged hours.</li> <li>Existence of ED/MD instruction shall nullify the new BCR rules similar to how ED/MD instruction nullify existing RTM BCR rules for self-schedules resources.</li> <li>RTM BCR rules applies to charging and discharging.</li> <li>Business will verify that no rule changes to Metering Energy Adjustment Factors (MEAF).</li> <li>There is no change to the AS award components of the RTM BCR settlement due EOH constraint or self-schedules.</li> <li>There is no change to the DAM BCR settlement due EOH constraint or self-schedules.</li> <li><b>No impact for:</b> Exemption of variable output DRs that bids their <u>true</u> availability from RAAIM, similar to wind and solar is also be tied to ELCC approach adoption by the CPUC and implementation of DAME and RAE initiatives.</li> <li>Applies to NGR LESR non-REM resources only.</li> </ul>



# Fall 2021 – Energy Storage and Distributed Energy Resources Phase 4 (cont'd)

System	High Level Changes
<b>Real-Time Market (RTM)</b>	<ul style="list-style-type: none"> <li>• For NGR LESR non-REM resources:                             <ul style="list-style-type: none"> <li>○ Add hourly EOH SOC Min and Max as constraints in the optimization.</li> <li>○ RTM shall dispatch resources economically or uneconomically to satisfy most restrictive constraints among EOH SOC constraints and registered and bid-in energy storage limits.</li> <li>○ EOH SOC constraints shall take precedence over economic outcome of the optimization, including but not limited to energy bid curve and ancillary services bid.</li> <li>○ Respecting ancillary services awards, schedules, and obligations take precedence over satisfying EOH SOC constraints. This also applies to awarded AS in lower markets.</li> <li>○ EOH constraint shall apply to the last market interval of the hour (e.g. last 15-min for FMM [00:45-01:00] and last 5-min for RTD [00:55-01:00]).</li> <li>○ When the RTD end of horizon is earlier than the last interval of the hour where EOH SOC exist, align EOH SOC constraints between FMM and RTD, by adding implied End of Horizon SOC in RTD, using EOH SOC and the schedule MW from FMM.</li> <li>○ ED or MD shall have higher priority than meeting EOH SOC constraints.</li> <li>○ Apply LMPM to NGR energy storage resources for the entire operating range (discharging and charging).</li> </ul> </li> <li>• For PDR, PDR-LSR curtailment and RDRR resources:                             <ul style="list-style-type: none"> <li>○ Add Max Daily Run Time (MDRT) for DR resources as constraint in the optimization. Null shall be considered as no constraint.</li> </ul> </li> </ul>

Milestone Type	Milestone Name	Dates	Status
Board Approval	Obtain Board of Governors Approval - default energy bid proposal	Dec 17, 2020	✓
	Obtain Board of Governors Approval - final proposal	Sep 30, 2020	✓
External BRS	Publish External BRS	Feb 03, 2021	✓
Config Guides	Post Draft Config Guides	May 28, 2021	✓
Tech Spec	Publish Technical Specification	May 28, 2021 - MF Jun 4, 2021 - CMRI, OASIS Jul 2021 - SIBR	✓ ✓
Tariff	File Tariff - tariff amendment (ER21-1487)	Mar 19, 2021	✓
BPMs	Publish Draft BPM updates	Aug 20, 2021	
External Training	Deliver External Training	Aug 31, 2021	
Market Sim	Market Sim Window	Aug 30, 2021 - Oct 1, 2021	
Production Activation	ESDER Phase 4	Nov 01, 2021	

# Fall 2021 – Hybrid Resources Phases 2-A and 2-B - Overview

Project Information	Details/Date
<b>High Level Business Problem or Need</b>	<p>The ISO launched this stakeholder initiative to identify new or enhanced market rules and business processes needed to accommodate hybrid resources, resources that consist of two sets of market rule changes that will facilitate mixed-fuel type project participation (hybrid and co-located resources) in the ISO markets.</p>
<b>High Level Project Scope</b>	<p><b>Phase 2</b> focuses on modifications that will explore how hybrid generation resources can be registered and configured to operate within the ISO market. The initiative will further develop solutions allowing developers to maximize the benefits of their resource's configuration. Additionally, hybrid resource configurations also raise new operational and forecasting challenges that the ISO plans to address during this initiative.</p> <p>The Phase 2 project has been split into two separate implementations, phases 2-A and 2-B, to support strategic delivery timing. Phase 2-B information is available under the Spring 2022 release section.</p> <p><b>Phase 2-A</b> is scheduled to implement Fall 2021. This phase focuses on implementing Ancillary Services (AS) and High Sustainable Limit (HSL) functionality with a focus on the EMS, IFM/RTM, ALFS, Settlements, and CMRI systems.</p> <p><b>Phase 2-B</b> is scheduled to implement Spring 2022. This project phase focuses on implementing the Hybrid Dynamic Limit functionality along with all remaining project scope to include changes to systems RIMS, Master File, EMS, SIBR, IFM/RTM, OASIS, ALFS, Settlements, MRI-S Metering, CMRI, Today's Outlook, ISO Today Mobile Application, Monthly Renewables Performance Report, Wind and Solar Real-Time Dispatch Curtailment Report', and the Over Supply Page.</p> <p><b>External BRS Posting:</b> An updated External BRS v1.4 is targeted to publically post by July 16, 2021.</p>
<b>BPM Changes</b>	<p>Direct Telemetry, Market Instruments, Market Operations, Metering, Settlements and Billing</p>
<b>Tariff Changes</b>	<p>Proposed sections 4.18, 34.1.6.3, 30.5.6.1            Sections 27.13, 8.4.1.1(g), 8.4.3, Appendix K, Parts A, B and C, 8.2.3, 8.4.5, 34.7, 11.6.6, 4.8.2, 40.9.2 (b) (D)</p>
<b>Impacted Systems</b>	<p>ALFS, CMRI, Reporting, IFM/RTM, Master File, OASIS, RIMS, Settlements, MRI-S Metering, SIBR, Today's Outlook, ISO Today Mobile Application, Monthly Renewables Performance Report, Wind and Solar Real-Time Dispatch Curtailment Report, Over Supply Page.</p>

# Fall 2021 – Hybrid Resources Phase 2-A

System	High Level Changes
<b>Automated Load Forecast System (ALFS)</b>	<ul style="list-style-type: none"> <li>• Identification of variable energy resources (VER)</li> <li>• New forecast type for hybrid resources</li> <li>• Forecast for hybrid resources that elect for ISO forecast</li> </ul>
<b>CAISO Market Results Interface (CMRI)</b>	<ul style="list-style-type: none"> <li>• Updates to include resource specific forecast data for hybrid resources (VER components).</li> </ul>
<b>Reporting</b>	<ul style="list-style-type: none"> <li>• Potential: Update report(s) for resource tagging changes: Solar Total tag, Wind Total Tag, Battery Total Tag (Renewable watch, Curtailment Report, ISO Today), and new Hybrid Total Tag</li> </ul>
<b>Integrated Forward Market (IFM)/Real-Time Market (RTM)</b>	<ul style="list-style-type: none"> <li>• When any resource behind an ACC constraint has an AS award, all resources behind that ACC constraint must follow their DOT and receive the must follow flag</li> <li>• Create a new user interface to display the hybrid summary</li> <li>• Include dispatchable generation calculation in RTD and RTPD for co-located resources</li> <li>• Modify 'Must Follow DOT' flag for AS cleared or AS dispatched award               <ul style="list-style-type: none"> <li>◦ Must Follow DOT Flag must turn to 'Y' for Ancillary Service Cleared by resource ID</li> </ul> </li> <li>• HSL needs to be integrated with the persistent methodology for co-located resources: Validation rules must be developed for the HSL</li> <li>• Validate the dynamic operating limits</li> <li>• Software that takes the submitted limit and haircuts the energy bid used in each interval of the market time horizon</li> <li>• Limit the economic dispatch of a hybrid resource in the real-time market based on data submitted to SIBR</li> <li>• For co-located resources and hybrids, add new user interfaces</li> <li>• Dynamic Limit functionality:               <ul style="list-style-type: none"> <li>• Display a hybrid resources upper limit and lower limit</li> <li>• Display VER availability</li> <li>• Display ambient derates</li> </ul> </li> <li>• Provide the capability to submit energy-not-available thru the functionality</li> </ul>
<b>Settlements</b>	<ul style="list-style-type: none"> <li>• Consume new VER Component ID for forecasting fee</li> <li>• Updates to forecast fee calculation based on meter data submitted for the VER components that elect ISO forecast</li> </ul>

## Fall 2021 – Hybrid Resources Phase 2-A (cont'd)

Milestone Type	Milestone Name	Dates	Status
Board Approval	Obtain Board of Governors Approval	Nov 18, 2020	✓
External BRS	Milestone: Post External BRS <a href="#">Revised BRS to specify scope for Phase 2-A (Fall 2021) and Phase 2-B (Spring 2022)</a>	Mar 24, 2021 Jul 16, 2021	✓
Config Guides	Post Draft Configuration Guides	N/A	
Tech Spec	Create ISO Interface Spec (Tech spec)	May 28, 2021	✓
Tariff	File Tariff	Aug 1, 2021	
BPMs	Post Draft BPM changes	Aug 20, 2021	
External Training	Deliver External Training	August 30, 2021	
Market Sim	Market Sim Window	Aug 30, 2021 - Oct 1, 2021	
Production Activation	Hybrid Resources Phase 2-A	Nov 01, 2021	

# Fall 2021 – Base Schedule Submission Deadline Phase 1

Project Information	Details/Date
<b>High Level Business Problem or Need</b>	<ul style="list-style-type: none"> <li>• Provide EIM Scheduling Coordinators with additional flexibility to submit more accurate base schedules closer to the operating hour.</li> <li>• Update tariff rules and market systems to allow EIM Entities to submit base schedules with energy below a resource's minimum load.</li> <li>• Allow CAISO and EIM Entities to more accurately capture the startup energy of large conventional resources within their Resource Sufficiency Evaluations (RSE), thus increasing their ability to pass the RSE while lowering their exposure to uninstructed imbalance energy settlement.</li> </ul> <p>*across Phase 1 &amp; 2</p>
<b>High Level Project Scope</b>	<p><b>Phase 1:</b> Inclusion of startup energy below a resource's minimum load:</p> <ul style="list-style-type: none"> <li>• Include startup energy in an EIM base schedule               <ul style="list-style-type: none"> <li>○ Include startup energy in the resource sufficiency evaluation (RSE)</li> <li>○ Reduction of imbalance energy settlement</li> </ul> </li> </ul> <p><b>Phase 2, Fall 2021:</b> Updates to the base schedule submission timeline</p> <ul style="list-style-type: none"> <li>• Move market closing for the final binding EIM base schedule submissions from T-40 to T-30 -               <ul style="list-style-type: none"> <li>○ Adding additional RSE at T-40</li> </ul> </li> </ul>
<b>BPM Changes</b>	<p>EIM Market Instruments Market Operations Settlements</p> <p>*across Phase 1 &amp; 2</p>
<b>Tariff Change</b>	<p>11.8.6.3 BCR Settlement 29.11 Startup Energy Settlement 29.34 Base Schedules below Pmin and Submission Timeline Adjustment</p> <p>*across Phase 1 &amp; 2</p>
<b>Impacted Systems</b>	<p><b>Phase 1:</b> RTM, Settlements, BSAP, RCBSAP, CMRI</p> <p><b>Phase 2, Fall 2021:</b> RTM, BSAP, ITS, CMRI</p>

# Fall 2021 – Base Schedule Submission Deadline Phase 1 (cont'd)

System	High Level Changes
RTM	<p><b>Phase 1:</b></p> <ul style="list-style-type: none"> <li>• Include startup energy in balancing test only for EIM entities</li> <li>• EIM RSE to include energy below minimum load (startup energy) would only be on the balancing test</li> <li>• Startup energy will not be included as part of CAISO's RSE</li> </ul> <p><b>Phase 2, Fall 2021:</b></p> <ul style="list-style-type: none"> <li>• Shorten the run time of the current T-37.5 RTPD interval</li> <li>• Move start time to after T-30</li> <li>• Result publication remains at T-22.5</li> <li>• Final RSE will begin following T-30 deadline</li> <li>• Add additional RSE test</li> </ul>
Settlements	<p><b>Phase 1:</b></p> <ul style="list-style-type: none"> <li>• Settlements will treat startup energy as part of a EIM base schedule (not paid/charged for energy)</li> <li>• Deviations from the base schedule to be settled as uninstructed imbalance energy (UIE)</li> <li>• The intervals where BASE Schedules reflect Start Up Energy, should be considered self-committed startups</li> <li>• Startup energy will not be included as part of CAISO's RSE</li> <li>• Update calculation for Bid Cost Recovery (BCR) transfer amounts (if this initiative precedes Real-Time Settlements initiative then requirements will be taken from Real-Time Settlement initiative for the BCR calculation)</li> </ul>
BSAP	<p><b>Phase 1:</b></p> <ul style="list-style-type: none"> <li>• Modify the logic of the BSAP to allow for startup energy to be submitted as part of an EIM entity's base schedule</li> <li>• EIM base schedules to include a resources entire energy output, including portions below minimum load</li> </ul> <p><b>Phase 2, Fall 2021:</b></p> <ul style="list-style-type: none"> <li>• Send base schedule to market at T-30</li> </ul>
RCBSAP	<p><b>Phase 1:</b></p> <p>Modify the logic of the RCBSAP to allow for startup energy to be submitted as part of an EIM entity's base schedule</p>
ITS	<p><b>Phase 2, Fall 2021:</b></p> <ul style="list-style-type: none"> <li>• ITS will need to adjust the timing of RTPD publication checks and adjustments to account for the RTPD change from T-37.5 RTPD to T-30</li> <li>• RTPD 5 run will be decreased to around five and a half minutes</li> <li>• RTPD 5 run will be considered late at T-22.5</li> <li>• RTPD 4 should start at T-21.5</li> <li>• Payload times need to be adjusted</li> </ul>
CMRI	<p><b>Phase 1:</b></p> <ul style="list-style-type: none"> <li>• Leverage existing EIM Base Schedule report in CMRI</li> </ul> <p>Base schedule energy below Pmin reflected</p> <p><b>Phase 2, Fall 2021:</b></p> <ul style="list-style-type: none"> <li>• Additional payload consumed at T-30 for test results</li> <li>• Receive results from RTPD 5 run by T-22.5</li> </ul>

## Fall 2021 – Base Schedule Submission Deadline Phase 1 (cont'd)

Milestone Type	Milestone Name	Dates	Status
Board Approval	Obtain Board of Governors Approval	Dec 17, 2020	✓
External BRS	Milestone: Post External BRS	Jan 15, 2021	✓
Config Guides	Post Draft Config Guides	Jan 19, 2021	✓
Tech Spec	Create ISO Interface Spec (Tech spec)	N/A	
Tariff	File Tariff	Jan 27, 2021	✓
	Re-file Tariff	July, 2021	
BPMs	Draft BPM changes	N/A	
External Training	Deliver External Training	Mar 04, 2021	✓
Market Sim	Market Sim Window	Apr 15, 2021 - Apr 23, 2021	✓
Production Activation	EIM BSSD Phase 1_Start-up Energy	Nov 01, 2021	

# Fall 2021 – Real Time Settlements Review Phase 2

Project Information	Details/Date
<b>High Level Project Scope</b>	Clarify Tariff language that involves a market rule change that will allow an EIM entity not to settle Unaccounted for Energy (UFE) for each EIM entity.
<b>BPM Changes</b>	Settlements & Billing
<b>Tariff Change</b>	29.11 (q), (r), (c) (2), 11.8.6.3
<b>Impacted Systems</b>	Settlements, Master File, RTBS

System	High Level Changes
<b>Settlements</b>	<ul style="list-style-type: none"> <li>• Configuration settlement changes for UFE charge codes</li> </ul>
<b>Master File (MF)</b>	<ul style="list-style-type: none"> <li>• Need to establish a base transfer system resources at a transfer location between EIM BAAs and the default the Settlement Flag = Y</li> </ul>
<b>Real Time Base Schedule (RTBS)</b>	<ul style="list-style-type: none"> <li>• System shall receive the transmission loss percentage from Master File. <b>Note:</b> This requirement moves the maintenance of this data set to Master File.</li> </ul>



## Fall 2021 – Real Time Settlements Review Phase 2 (cont'd)

Milestone Type	Milestone Name	Dates	Status
Board Approval	Obtain Board of Governors Approval	Dec 17, 2020	✓
External BRS	Milestone: Post External BRS	Jan 21, 2021	✓
Config Guides	Post Draft Config Guides	May 27, 2021	✓
Tech Spec	Create ISO Interface Spec (Tech spec)	N/A	NA
External Training	Deliver External Training	Aug 25, 2021	
Market Sim	Market Sim Window	Aug 30, 2021 - Oct 1, 2021	
Production Activation	Real Time Settlements Review Phase 2	Nov 01, 2021	

# Fall 2021 – Intertie Shadow Pricing Resolution

Project Information	Details/Date
High Level Business Opportunity	<p><b>What:</b> Fix AS shadow price ambiguity in OASIS.</p> <p><b>When:</b> It occurs at the Malin500 intertie 4-5 days per year.</p> <p><b>Why do we have this opportunity:</b> The shadow price is appearing in OASIS, however it is not labelled as being for AS, and thus participants incorrectly assume it is for EA. This causes confusion when it does not match expected shadow prices.</p>
High Level Project Scope	<p>Add a feature to OASIS to indicate whether shadow prices are from ancillary services alone (AS) or Energy + Ancillary Services (EA)</p> <p>Use AS shadow price in calculating AS resource price</p>
BPM Changes	Market Instruments
Tariff Change	11.10.1.1.1, 11.10.1.2.1
Impacted Systems	OASIS, Settlements

System	High Level Changes
<b>OASIS</b>	<p>Existing OASIS shadow-price related reports to indicate whether the Intertie Transmission Constraint (ITC) or Intertie Scheduling Limit (ISL) Shadow Price was congested due to either (1) Energy and Ancillary Service [EA] or (2) Ancillary Service [AS] only for each market interval (suggested identifier attribute “Limit Type”).</p> <ul style="list-style-type: none"> <li>Market runs DA, RTPD, RTD = report: Intertie Constraint Shadow Prices</li> <li>Market run real-time Contingency Dispatch = report: Contingency Dispatch Intertie Constraint Shadow Prices</li> <li>Market runs DA, RTPD, RTD MPM process = report: MPM Intertie Constraint Shadow Prices</li> </ul> <p>The report must publish the market output “Limit Type” result per interval, as well any post-market corrections.</p>
<b>Settlements</b>	<p>Settlements shall map to TIE CONGESTION component to define AS Imports Congestion Shadow Price in the import &amp; export direction.</p> <ul style="list-style-type: none"> <li>For Regulation Up, Non-Spinning Reserve, and Spinning Reserve, the tie congestion component will reflect the shadow prices of EA and AS type in the import direction.</li> <li>The direction drives the value that goes into the Upward AS</li> <li>For Regulation Down, the tie congestion component will reflect the shadow prices of EA and AS types in the export direction.</li> <li>The direction drives the value that goes into the Downward AS</li> </ul>

## Fall 2021 – Intertie Shadow Pricing Resolution (cont'd)

Milestone Type	Milestone Name	Dates	Status
Board Approval	Board of Governors Approval	N/A	
External BRS	Milestone: Post External BRS	Jan 25, 2021	✓
Config Guides	Post Draft Config Guides	May 28, 2021	✓
Tech Spec	Publish Tech Spec	Jun 4, 2021	✓
Tariff	Tariff updates	N/A	
BPMs	Publish BPMs	N/A	
External Training	Deliver External Training	N/A	
Market Sim	Market Sim Window - Unstructured	Aug 30, 2021 - Oct 1, 2021	
Production Activation	Intertie Shadow Pricing Resolution	Nov 1, 2021	

# Fall 2021 – Short-Long Start Definitions

Project Information	Details
<b>High Level Business Problem or Need</b>	<ul style="list-style-type: none"> <li>- To align market applications and business processes with revised ISO Tariff definitions of Short and Long Start resources.</li> <li>- To simplify and streamline CAISO definitions regarding startup classifications.</li> <li>- To clarify operational and settlement communication and outcomes for EIM and ISO market participants.</li> </ul>
<b>High Level Project Scope</b>	<ul style="list-style-type: none"> <li>- Update current ISO Tariff definitions and business practice manuals.</li> <li>- The Medium Start definition will be removed and rolled into the Short Start definition.</li> <li>- Clarify operational and settlement communication and outcomes for EIM and ISO market participants.</li> </ul>
<b>BPM Changes</b>	<ul style="list-style-type: none"> <li>- Definitions &amp; Acronyms</li> <li>- Market Instruments</li> <li>- Market Operations</li> <li>- Reliability Requirements</li> <li>- Settlements &amp; Billing</li> </ul>
<b>Tariff Change</b>	The tariff is being changed to 1) align the market and settlement systems, and 2) align to the existing real-time optimization horizon. Sections: 34.3.1, 34.3.2, 34.6 40.6.2

Impacted systems	Details
<b>Market Quality System (MQS)</b>	Auxiliary Processes (Startup, Minimum Load, and Transition Cost BCR pre-qualification) shall consider a resource to be eligible for real-time commitment if the sum of startup time and minimum up time is 240 minutes or less (was previously startup time 270 minutes or less.)
<b>SIBR</b>	Update bid insertion rules to account for changes to Short Start and Long Start definitions under tariff revisions; account for the DA/RT unit commitment 240 minute cycle time for Short Start units (was previously 270 minutes). As previously implemented, Long Start units will not have bid-insertion performed in real-time markets if not committed in the Day-Ahead Market.
<b>Integrated Forward Market, Real Time Market (IFM, RTM)</b>	<ul style="list-style-type: none"> <li>• Update IFM and RTM market systems to have the DA binding commitment cycle time (startup time + minimum up time) changed from 270 to 240 minutes.</li> <li>• No software impacts to Operator Displays.</li> </ul>
<b>Settlements</b>	Settlement systems shall account for new tariff startup definitions when applying DA/RT Bid Cost Recovery, AS Non-Spin/Spin No Pay, and RAAIM Pre-Calc calculations.

# Fall 2021 – Short-Long Start Definitions

Milestone Type	Milestone Name	Dates	Status
Board Approval	Obtain Board of Governors Approval	N/A	
External BRS	Post External BRS	Jun 21, 2021	✓
Config Guides	Post Draft Config Guides	May 28, 2021	✓
Tech Spec	Create ISO Interface Spec (Tech spec)	N/A	
Tariff	File Tariff	Aug 01, 2021	
BPMs	Post Draft BPM changes	Aug 20, 2021	
External Training	Deliver External Training	Sep 6, 2021	
Market Sim	Market Sim Window	Aug 30, 2021 - Oct 1, 2021	
Production Activation	Short-Long Start Definitions	Nov 01, 2021	

# 2022 Spring Release

# Spring 2022 – EIM integrations for Avista, BPA, Tacoma Power, Tucson Electric Power

Project Info	Details/Date
Application Software Changes	Implementation of Avista, BPA, Tacoma Power, and Tucson Electric Power as EIM Entities
BPM Changes	EIM BPM will be updated if needed to reflect new modeling scenarios identified during implementation and feedback from Avista, BPA, Tacoma Power, and Tucson Electric Power .
Market Simulation	October 1, 2021 - February 3, 2022
Parallel Operations	February 2022 thru March 2022

Milestone Type	Milestone Name	Dates			
		Avista	BPA	Tacoma Power	Tucson Electric Power
Market Sim	Market Sim Window	10/1/21 - 11/30/21	10/1/21 - 11/30/21	10/4/21 - 12/3/21	12/1/20 - 1/31/21
Parallel Operations	Parallel Operations	Feb 2020 thru Mar 2022			
Tariff	File Readiness Certification	Mar 2022			
Production	Activation	3/2/22	3/2/22	3/2/22	4/1/22

# Spring 2022 – Flexible Ramping Product Improvements Deliverability

Project Information	Details/Date
<b>High Level Project Scope</b>	<p>The scope of the project FRP Deliverability is:</p> <ol style="list-style-type: none"> <li>1. Procurement of FRP for BAA's that fails the flex test is separate for each BAA.</li> <li>2. Procurement of FRP for BAA's that pass the flex test for the entire group of BAA.</li> <li>3. Transmission constraints and transfer limits are enforced in FRP deployment scenarios</li> <li>4. Distributing the uncertainty requirement in each BAA load and VER locations versus just load</li> <li>5. Distributing the demand curve surplus variable as a decision variable at load aggregation points (LAP) versus Balancing Authority Areas (BAA)</li> <li>6. To establish the Locational Marginal Capacity Prices (LMCP) for FRP</li> </ol>
<b>BPM Changes</b>	Market Instruments, Market Operations
<b>Tariff Change</b>	Yes
<b>Impacted Systems</b>	RTM, Settlements, CMRI/OASIS

System	High Level Changes
<b>Real Time Markets (RTM)</b>	<ul style="list-style-type: none"> <li>• RTM to be impacted based on the change in the FRP procurement systems.</li> <li>• Input data needed for forecasted advisory in the binding interval for RTPD for approx. 40 work days or weekends.</li> <li>• New demand curve calculation is needed.</li> </ul>
<b>Settlements</b>	<ul style="list-style-type: none"> <li>• Prices are nodal therefore mechanics for cost allocation pricing to be changed</li> <li>• Nodal FRP prices</li> </ul>
<b>CAISO Market Results Interface (CMRI)/ Open Access Same time Information (OASIS)</b>	<ul style="list-style-type: none"> <li>• Publish Resource Nodal prices for the FRP awards (CMRI)</li> <li>• Publish requirements for FRP per BAA and BAA group (OASIS)</li> <li>• Publish surplus by LAP (OASIS)</li> <li>• Publish the nodal FRP prices (OASIS)</li> </ul>



# Spring 2022 – Flexible Ramping Product Improvements Deliverability

Milestone Type	Milestone Name	Dates	Status
Board Approval	Obtain Board of Governors Approval	Sept 30, 2020	✓
External BRS	Publish External BRS	Jan 28, 2021	✓
Config Guides	Post Draft Config Guides	TBD	
Tech Spec	Publish Technical Specification	N/A	
Tariff	File Tariff	TBD	
BPMs	Publish Draft BPM updates	TBD	
External Training	Deliver External Training	TBD	
Market Sim	Market Sim Window	TBD	
Production Activation	FRP Deliverability	May 01, 2022	

# Spring 2022 – EIM Base Schedule Submission Deadline Phase 2

Project Information	Details/Date
<b>High Level Business Problem or Need</b>	Provide EIM Scheduling Coordinators with additional flexibility to submit more accurate base schedules closer to the operating hour. Allow CAISO and EIM Entities to more accurately capture the startup energy of large conventional resources within their Resource Sufficiency Evaluations (RSE), thus increasing their ability to pass the RSE while lowering their exposure to uninstructed imbalance energy settlement.
<b>High Level Project Scope</b>	Updates to the base schedule submission timeline <ul style="list-style-type: none"> <li>• Move market closing for the final binding EIM base schedule submissions from T-40 to T-30, and add additional RSE at T-40</li> <li>• Note: Base Schedule Validation outlined in the Policy paper will be covered in existing Market Validation processes so no additional manual or automated business process requirements are needed for Tariff compliance.</li> </ul>
<b>BPM Changes</b>	EIM, MI, MO, Settlements
<b>Tariff Change</b>	No
<b>Impacted Systems</b>	RTM, Settlements, BSAP, RCBSAP, ITS, ADS, CMRI/OASIS

# Spring 2022 – EIM Base Schedule Submission Deadline Phase 2 (cont'd)

System	High Level Changes
Real-Time Market (RTM)	<p><b>Phase 2:</b></p> <ul style="list-style-type: none"> <li>• Shorten the run time of the current T-37.5 RTPD interval</li> <li>• Move start time to after T-30</li> <li>• Result publication remains at T-22.5</li> <li>• Final RSE will begin following T-30 deadline</li> <li>• Add additional RSE test</li> </ul>
Base Schedule Aggregation Portal (BSAP)	<p><b>Phase 2:</b></p> <ul style="list-style-type: none"> <li>• Send base schedule to market at T-30</li> </ul>
Interchange Transaction Scheduler (ITS)	<p><b>Phase 2:</b></p> <ul style="list-style-type: none"> <li>• ITS will need to adjust the timing of RTPD publication checks and adjustments to account for the RTPD change from T-37.5 RTPD to T-30</li> <li>• RTPD 5 run will be decreased to around five and a half minutes</li> <li>• RTPD 5 run will be considered late at T-22.5</li> <li>• RTPD 4 should start at T-21.5</li> <li>• Payload times need to be adjusted</li> </ul>
CAISO Market Results Interface (CMRI)	<p><b>Phase 2:</b></p> <ul style="list-style-type: none"> <li>• Additional payload consumed at T-30 for test results</li> <li>• Receive results from RTPD 5 run by T-22.5</li> </ul>

## Spring 2022 – EIM Base Schedule Submission Deadline Phase 2 (cont'd)

Milestone Type	Milestone Name	Dates	Status
Board Approval	Obtain Board of Governors Approval	Dec 17, 2020	✓
External BRS	Milestone: Post External BRS	Jan 15, 2021	✓
Production Activation	EIM Base Schedule Submission Deadline Phase 2	May 01, 2022	

# Spring 2022 – Hybrid Resources Phases 2-B - Overview

Project Information	Details/Date
<b>High Level Business Problem or Need</b>	<p>The ISO launched this stakeholder initiative to identify new or enhanced market rules and business processes needed to accommodate hybrid resources, resources that consist of two sets of market rule changes that will facilitate mixed-fuel type project participation (hybrid and co-located resources) in the ISO markets.</p>
<b>High Level Project Scope</b>	<p><b>Phase 2</b> focuses on modifications that will explore how hybrid generation resources can be registered and configured to operate within the ISO market. The initiative will further develop solutions allowing developers to maximize the benefits of their resource's configuration. Additionally, hybrid resource configurations also raise new operational and forecasting challenges that the ISO plans to address during this initiative.</p> <p>The Phase 2 project has been split into two separate implementations, phases 2-A and 2-B, to support strategic delivery timing. Phase 2-B information is available under the Spring 2022 release section.</p> <p><b>Phase 2-A</b> is scheduled to implement Fall 2021. This phase focuses on implementing Ancillary Services (AS) and High Sustainable Limit (HSL) functionality with a focus on the EMS, IFM/RTM, ALFS, Settlements, and CMRI systems.</p> <p><b>Phase 2-B</b> is scheduled to implement Spring 2022. This project phase focuses on implementing the Hybrid Dynamic Limit functionality along with all remaining project scope to include changes to systems RIMS, Master File, EMS, SIBR, IFM/RTM, OASIS, ALFS, Settlements, MRI-S Metering, CMRI, Today's Outlook, ISO Today Mobile Application, Monthly Renewables Performance Report, Wind and Solar Real-Time Dispatch Curtailment Report', and the Over Supply Page.</p> <p><b>External BRS Posting:</b> An updated External BRS v1.4 is targeted to publically post by July 16, 2021.</p>
<b>BPM Changes</b>	<p>Direct Telemetry, Market Instruments, Market Operations, Metering, Settlements and Billing</p>
<b>Tariff Changes</b>	<p>Proposed sections 4.18, 34.1.6.3, 30.5.6.1            Sections 27.13, 8.4.1.1(g), 8.4.3, Appendix K, Parts A, B and C, 8.2.3, 8.4.5, 34.7, 11.6.6, 4.8.2, 40.9.2 (b) (D)</p>
<b>Impacted Systems</b>	<p>ALFS, CMRI, Reporting, IFM/RTM, Master File, OASIS, RIMS, Settlements, MRI-S Metering, SIBR, Today's Outlook, ISO Today Mobile Application, Monthly Renewables Performance Report, Wind and Solar Real-Time Dispatch Curtailment Report, Over Supply Page.</p>

# Spring 2022 – Hybrid Resources Phase 2-B (Cont'd)

System	High Level Changes
<b>Automated Load Forecast System (ALFS)</b>	<ul style="list-style-type: none"> <li>• Identification of variable energy resources (VER)</li> <li>• New forecast type for hybrid resources</li> <li>• Forecast for hybrid resources that elect for ISO forecast</li> </ul>
<b>CAISO Market Results Interface (CMRI)</b>	<ul style="list-style-type: none"> <li>• Updates to include resource specific forecast data for hybrid resources (VER components).</li> </ul>
<b>Reporting</b>	<ul style="list-style-type: none"> <li>• Potential: Update report(s) for resource tagging changes: Solar Total tag, Wind Total Tag, Battery Total Tag (Renewable watch, Curtailment Report, ISO Today), and new Hybrid Total Tag</li> </ul>
<b>Integrated Forward Market (IFM)/Real-Time Market (RTM)</b>	<ul style="list-style-type: none"> <li>• When any resource behind an ACC constraint has an AS award, all resources behind that ACC constraint must follow their DOT and receive the must follow flag</li> <li>• Create a new user interface to display the hybrid summary</li> <li>• Include dispatchable generation calculation in RTD and RTPD for co-located resources</li> <li>• Modify 'Must Follow DOT' flag for AS cleared or AS dispatched award               <ul style="list-style-type: none"> <li>◦ Must Follow DOT Flag must turn to 'Y' for Ancillary Service Cleared by resource ID</li> </ul> </li> <li>• HSL needs to be integrated with the persistent methodology for co-located resources: Validation rules must be developed for the HSL</li> <li>• Validate the dynamic operating limits</li> <li>• Software that takes the submitted limit and haircuts the energy bid used in each interval of the market time horizon</li> <li>• Limit the economic dispatch of a hybrid resource in the real-time market based on data submitted to SIBR</li> <li>• For co-located resources and hybrids, add new user interfaces</li> <li>• Dynamic Limit functionality:               <ul style="list-style-type: none"> <li>• Display a hybrid resources upper limit and lower limit</li> <li>• Display VER availability</li> <li>• Display ambient derates</li> </ul> </li> <li>• Provide the capability to submit energy-not-available thru the functionality</li> </ul>

# Spring 2022 – Hybrid Resources Phase 2-B (Cont'd)

System	High Level Changes
<b>Master File (MF)</b>	<ul style="list-style-type: none"> <li>Enhance MF to identify Hybrid resources</li> <li>Create a new categorization in MF to identify hybrid resources to handle dynamic limits</li> <li>Add the ability to store the state-or-charge minimum and maximum limit</li> <li>Identification of variable energy resources (VER)</li> <li>Enhance MF to map hybrid resource to individual VER component(s)</li> <li><b>Note:</b> Renewable registration for VER components is currently mapped to Resource ID; will need further automation to map to individual VER component</li> <li>New unit type to identify a hybrid resource under the existing NGR model</li> <li>New identification of individual renewable components that make up a hybrid resource</li> <li>Ability to elect for ISO forecast or SC submitted forecast to be at the renewable component level</li> <li>Make the new categorization of hybrid resources along with associated attributes available for downstream applications</li> <li>Add a MF rule to make sure the 'MOO Qualified Flag' is set to "N" for hybrid resources</li> <li>Modifications to support the need for a few MF resource attributes (for example, fuel type, technology type, QF Flag, VER NGR flag, etc.) that need to be associated to the VER components that make up the hybrid resources</li> <li>Map PI Tags (VER actual and meteorological tags) to each Resource ID or VER component. <b>Note:</b> System to be determined per Architecture Definition</li> </ul>
<b>Open Access Same Time Information (OASIS)</b>	<ul style="list-style-type: none"> <li>Updates to create a new category for hybrid resources to be included in the forecast data reports.</li> </ul>
<b>Settlements</b>	<ul style="list-style-type: none"> <li>Consume new VER Component ID for forecasting fee</li> <li>Updates to forecast fee calculation based on meter data submitted for the VER components that elect ISO forecast</li> </ul>
<b>Metering (MRI-S)</b>	<ul style="list-style-type: none"> <li>Ability to receive meter data at the VER Component ID level for hybrid resources</li> <li>Updates for Western Renewable Energy Generation Information System (WREGIS) reporting of meter data on the Hybrid components</li> </ul>
<b>Scheduling Infrastructure and Business Rules (SIBR)</b>	<ul style="list-style-type: none"> <li>Treat all hybrid resources as non REM NGRs</li> <li>Flagging must be configured to ensure bid insertion does not occur</li> <li>SIBR rules and new rule flow needs to be created to receive and validate the dynamic operating limits</li> <li>Software that allows market participant to submit their dynamic limit</li> <li>Allow submission of upper and lower economic limits for each 5-minute interval in a three hour window for hybrid resources</li> <li>Validation of upper and lower economic limits</li> <li>Validate the dynamic operating limits</li> </ul>

# Spring 2022 – Hybrid Resources Phase 2-B (Cont'd)

System	High Level Changes
<p><b>Resource Interconnection Management System (RIMS)</b></p>	<ul style="list-style-type: none"> <li>• Enhance to identify Hybrid resources</li> <li>• RIMS will need to add a new Milestone type under App &amp; Study &gt; Project Summary &gt; Status Report and Milestones: add Milestone Type “Co-located / Hybrid”</li> <li>• Under MPAI &gt; General Info, below the drop box for additional fuel type, add “Co-located/Hybrid:” and add a drop down box with three choices – blank, “Co-located” and “Hybrid.” App &amp; Study will provide this information to MPAI when the project is pulled from App &amp; Study.</li> <li>• Collect topographical map and Site Information for hybrid resources</li> <li>• Reference Tariff Appendix Q: Automation of existing manual processes for all renewable resources (resources ID or VER component) - Site Sheets and Topo Maps             <ul style="list-style-type: none"> <li>Impacts and Design Suggestions:                 <ul style="list-style-type: none"> <li>○ Automate the <b>Site Sheets</b> to automatically validate and review for accuracy by creating validation checks for the submitter.                     <ul style="list-style-type: none"> <li>➤ Allow the submitter to enter all of their information in a web form (one form for solar resources and one for wind resources).</li> <li>➤ Incorporate validation check on information submitted to ensure all fields are entered correctly and match Appendix Q formatting (e.g., WGS84 coordinates, resource type filled out, address provided is a legitimate address).</li> <li>➤ Add a web form check option to determine if primary met station equipment is LiDAR or not.</li> <li>➤ Information entered into the system can be compiled into a site sheet (XLSX or PDF format), but the information can also be stored in a database for retrieval and query.</li> </ul> </li> <li>○ Automate <b>Topo Maps</b> validation checks.                     <ul style="list-style-type: none"> <li>➤ Require submitter to enter a list of coordinates for necessary elements on the topo map (project corners, met station location, and/or turbine locations) via a web form. The web form could then cross reference coordinates with the site sheet to confirm all information has been entered accurately and correctly.</li> <li>➤ Require submitter to upload a digital copy (PDF) of their topo map.</li> <li>➤ Require submitter to upload a picture of the physical site.</li> </ul> </li> </ul> </li> </ul> </li> </ul>



# Stay Informed

# Ways to participate in releases

- Visit the Release Planning page
  - <http://www.caiso.com/informed/Pages/ReleasePlanning/Default.aspx>
- Attend meetings
  - Release Users Group (RUG) bi-weekly meetings
    - Initiative status updates
    - System change updates on independent releases
  - Market Simulation calls
    - Visit the ISO calendar at [www.caiso.com](http://www.caiso.com) for meeting dates and times and add events to your calendar
    - Typically held on Mondays and Thursdays
  - Market Performance and Planning Forum
    - Bi-monthly review of market performance issues
    - High level discussion of release planning, implementation and new market enhancements


# What to look for on the calendar...

## Calendar of Meetings, Training and Events


Month: February Year: 2018 Calendar View List View Print View

Sun	Mon	Tue	Wed	Thu	Fri	Sat
	5 WebbCONF: Market Simulation 2:00pm - 3:00pm	6 Training: Get to Know the ISO - Day 1 9:00am - 4:00pm WebbCONF: Imbalance Conformance Enhancements 10:00am - 12:00pm WebbCONF: Technical User Group 10:00am - 11:00am	7 Deadline: Comments - Interconnection Process Enhancements 2018 - Issue Paper and Meeting Discussion Training: Get to Know the ISO - Day 2 9:00am - 4:00pm Meeting: Flexible Resource Adequacy Criteria Must Offer Obligation Phase 2 - Revised Draft Flexible Capacity Framework 10:00am - 4:00pm WebbCONF: Market Settlement User Group 10:00am - 11:00am	8 Meeting: Audit Committee Teleconference (Executive) 3:30pm - 6:30pm Training: Settlements 101 9:00am - 4:00pm Meeting: 2017-2018 Transmission Planning Process 10:00am - 4:00pm WebbCONF: Market Simulation 2:00pm - 3:00pm	9 Training: Settlements 201 9:00am - 4:00pm	10
11 WebbCONF: Participating Transmission Owner Per Unit Cost Guides 10:30am - 12:00pm WebbCONF: Market Simulation 2:00pm - 3:00pm	12 Meeting: Congestion Revenue Rights Auction Efficiency 10:00am - 4:00pm WebbCONF: Release User Group 10:00am - 11:00am Call: Energy Imbalance Market Governing Body Teleconference (Executive) 11:30am - 12:30pm	13 Deadline: Submissions - April 2018 Monthly Resource Adequacy and Supply Plans Call: Congestion Revenue Rights 11:00am - 11:30am WebbCONF: Outage Management System Customer Partnership Group 2:00pm - 3:00pm	14 Deadline: Comments - Review Transmission Access Charge Structure Straw Proposal and Meeting Discussion Call: Board of Governors Teleconference (General) 3:15pm - 6:00pm Call: Board of Governors Teleconference (Executive) 9:00am - 10:00am Call: Market Update 10:15am - 11:00am WebbCONF: Market Simulation	15	16	17

Market Sim



Market Sim



Release Users Group (RUG)

