

CAISO Interconnection Statistics Quarterly Report

	Q1 2020	Q2 2020	Q3 2020	Q4 2020
3.6.1.1 Phase I Interconnection Studies				
(A) IRs that have Completed Phase I	101	0	0	0
(B) IRs that Completed Phase I Study that Exceed 170 days	0	0	0	0
(C) Active/valid IRs in an Ongoing Phase I Study that Exceed 170 days	0	0	0	0
(D) Mean number of days to complete the Phase I Study (from the date when the CAISO began the Study pursuant to GIDAP Section 6.6, to the date the CAISO provided the Study Report to the Interconnection Customer)	169	N/A	N/A	N/A
(E) Percentage of Phase I Studies exceeding 170 days. Calculated as the sum of (B) plus (C), divided by the sum of (A) plus (C)	0	0	0	0
3.6.1.2 Phase II Interconnection Studies				
(A) IRs that have Completed Phase II	0	0	0	52
(B) IRs that Completed Phase II Study that Exceed 205 days	0	0	0	0
(C) Active/valid IRs in an Ongoing Phase II Study that Exceed 205 days	0	0	0	
(D) Mean number of days to complete the Phase II Study (from the date when the CAISO began the Study pursuant to GIDAP Section 8.5, to the date the CAISO provided the Study Report to the Interconnection Customer)	N/A	N/A	N/A	203
(E) Percentage of Phase II Studies exceeding 205 days. Calculated as the sum of (B) plus (C), divided by the sum of (A) plus (C)	0	0	0	0
3.6.1.3 Interconnection Requests Withdrawn				
(A) IRs Withdrawn during Quarter	38 ^a	31	25 ^b	3 ^c
(B) IRs Withdrawn before completion of any Studies	0	6	23	1
(C) IRs Withdrawn before completion of Phase II Studies	32	17	23	0
(D) IRs Withdrawn after executing a GIA or before the Customer requests filing an unexecuted, new GIA	2	2	0	1
(E) Mean number of days for all withdrawals, from the date when the IR was determined valid to when the CAISO received the request to withdraw the IR from the queue	419	529	178	694

^a includes 2 ISP projects

^b Includes 1 ISP project

^c Includes 1 ISP project