

Market Simulation Plan Fall 2021 Release

Initiatives -

Real-time settlement review phase 2

Energy storage and distributed energy resources phase 4 - implementation

Hybrid resources phase 2A

Intertie shadow pricing resolution

Western EIM base schedule submission deadline phase 1

Short-long start definitions

Version: 1.1

September 20, 2021

California ISO	California ISO Market Simulation Plan		1.1
	Program Office	Template Date:	03/30/2011
ISO Extern	Document Version:	1.0	
150 Extern	Effective Date	04/01/2021	

Location of Document - (link)

Revision History

Date	Version	Description	Author
08/10/2021	1.0	Initial draft	Anshuman Vaidya
09/20/2021	1.1	Market Simulation dates updated	Anshuman Vaidya



Market Simulation Plan Program Office

Template Version: 1.1
Template Date: 03/30/2011
Document Version: 1.0
Effective Date 04/01/2021

ISO External Market Simulation Plan

Table of Contents

1.	I	NTRODUCTION	4
	1.1 1.2 1.3	SCHEDULE SUMMARY	4 5
2.	N	MARKET SIMULATION APPROACH	6
	2.1 2.2 2.3	HIGH LEVEL OVERVIEW	6
3.	G	GENERAL INFORMATION	8
	3.1 3.2 3.3 3.4 3.5 3.6	PARTICIPANT OBSERVATION AND INPUTS RELEASE WEB SERVICE CHANGES KNOWN ISSUE LIST STRUCTURED SCENARIOS ISO'S APPROACH CONFIGURATION GUIDES AND PAYMENT CALENDARS	9 10 10
4.		MARKET SIMULATION SUPPORT	
	4.1 4.2 4.3 4.4	ROUTINE FUNCTIONS	16 17 17
5.	N	MARKET SIMULATION TRAININGS	18
6.	N	MARKET SIMULATION EXECUTION AND EXCEPTIONS	19
7.	D	DOCUMENTATION LINKS	20
8.	15	SO MARKET SIMULATION CONTACT	21

California ISO	California ISO Market Simulation Plan		1.1
Camorna iso	Program Office	Template Date:	03/30/2011
ISO Extern	Document Version:	1.0	
150 Extern	Effective Date	04/01/2021	

1. Introduction

The objective of this document is to provide the information needed by market participants in order to engage in the Fall 2021 Release initiatives, thereby enabling them to smoothly transition and utilize the new features and functionality that will be available when they go into production.

1.1 Scope of Initiatives

ISO release planning sites for the Fall 2021 Release initiatives – (link)

- 1. Real-time settlement review phase 2 (link)
- 2. Energy storage and distributed energy resources phase 4 implementation (link)
- 3. Hybrid resources phase 2A (link)
- 4. Intertie shadow pricing resolution (link)
- 5. Western EIM base schedule submission deadline phase 1 (link)
- 6. Short-long start definitions (link)

1.2 Market Simulation

The ISO conducts market simulations on a regular basis as part of its process of bringing new capabilities to its markets. This provides participants an opportunity to test their systems and procedures in advance of the market implementation. The market simulation process serves a number of purposes for both the ISO and market participants. It also facilitates an effective market operations dress rehearsal and helps expedite a smooth production launch. The benefits of market simulation may include but are not limited to:

- Allowing for system or procedural problem identification and mitigation before the market is operationally or financially binding.
- Enabling market participants to observe the behavior of ISO systems and markets in a simulated production environment, particularly in regards to new functions and features introduced through the addition of the modifications included in the Fall 2021 Release initiatives.
- Establishing confidence in the operational processes and systems associated with the new market functionality implementation.
- Providing a hands-on environment to allow participants to interact with new and unique features and functionality.

Path to file: ISO Public Created By: Anshuman Vaidya External MarketSim.doc Page 4 of 21

California ISO	Market Simulation Plan	Template Version:	1.1
	Program Office	Template Date:	03/30/2011
ISO Extern	Document Version:	1.0	
150 Extern	Effective Date	04/01/2021	

- Providing an environment where market participants can scrutinize and tailor their own tools, applications, and business practices to participate in new market functionality.
- Providing a means of capturing additional market participant input and feedback regarding the implementation of the new market features and functionality, beyond what might have been received in the stakeholder process.
- Providing market participants the tools to help determine:
 - Proper exchange of market related data and validation of new timelines.
 - o Common understanding of data submittal requirements and timelines.
 - Familiarity with market rules and timelines.
- An opportunity to verify the ISO Bid-to-bill process in a pre-production environment that includes simulated market and operational data inputs. Allowing the market participants to verify systems, process and procedures which may need modifying due to the functional changes tied to the release.

1.3 Schedule Summary

Fall Release 2021 Market Simulation High Level Time line is the following.

Phase 1 Market Simulation	Start	End
Туре		
Connectivity Testing	08/30/2021	09/06/2021
Structured Simulation	09/07/2021	10/15/2021
Unstructured Simulation	09/08/2021	10/15/2021
Supported Regression Testing	09/27/2021	10/15/2021

ISO will continue to have MAP Stage available for market participants to support regression testing if necessary beyond go live.

Path to file: External_MarketSim.doc

ISO Public

Created By: Anshuman Vaidya Page 5 of 21

California ISO	Market Simulation Plan	Template Version:	1.1
	Program Office	Template Date:	03/30/2011
ISO Externa	Document Version:	1.0	
ISO Externa	Effective Date	04/01/2021	

2. Market Simulation Approach

2.1 High Level Overview

The timeline for the Fall 2021 Release initiatives market simulations is identified below. Critical pre-simulation activities are identified in section 2.2 of this document.

Fall 2021 Release Initiatives	Start Date	Start Date (Trade Date)	End Date	Structured Simulation Start (Trade Date)
Fall 2021 Release Market Simulation	09/07/21	09/07/21	10/15/21	09/07/21
Real-time settlement review phase 2		09/07	10/01	09/16 &09/28
Energy storage and distributed energy resources phase 4 – implementation		09/21	10/15	09/23
Hybrid resources phase 2A		09/23	10/01	N/A
Intertie shadow pricing resolution		09/27	10/15	N/A
Western EIM base schedule submission deadline phase 1				Complete (4/15-4/23)
Short-long start definitions				N/A

2.2 Pre-Simulation Activities

The Fall 2021 Release initiatives market simulations will be conducted in the MAP Stage environment. Participants will need to obtain access to this environment if they do not already have access. The ISO envisions participants may wish to access Master File (MF), Market Participant Portal (MPP), Outage Management System (WebOMS), Demand Response Registration System (DRRS), Customer Interface for Resource Adequacy (CIRA), Scheduling Infrastructure and Business Rules (SIBR), Base Schedule Aggregation Portal (BSAP), Balancing Authority Area Operations Portal (BAAOP), CAISO Market Results Interface (CMRI), Automated Dispatch System (ADS), and Market Results Interface Settlements (MRIS). For those who do not already have access to the MAP Stage systems, access can be requested by completing an Application Access Request Form (AARF) or modifying existing certificates through the Access Identity Management (AIM) application. Information regarding the completion of AIM and AARF forms can be

California ISO	Market Simulation Plan	Template Version:	1.1
	Program Office	Template Date:	03/30/2011
ISO Externa	Document Version:	1.0	
ISO Externa	Effective Date	04/01/2021	

found on the ISO portal under application access request forms and application installation instructions heading.

Information pertaining to accessing the externally facing ISO environments is detailed on the Developer site (<u>link</u>).

ISO Developer site – (<u>link</u>)

2.3 Pre-Simulation and Simulation Activities Calendar

Activity	Description	Timeframe
MAP Stage Maintenance	MAP Stage maintenance for market simulation preparation for the Fall 2021 Release	08/23-08/27
Fall 2021 Releases Market Simulation Kick-Off Teleconference	ISO to conduct a teleconference to provide MPs with a Fall 2021 Releases market simulation briefing	08/26/2021
Structured Simulation Resource Registration	As identified in the structured simulation documents for each initiative; registration for the resources to be validated during the structured simulation phase of the market simulation	08/23/2021
Fall 2021 Release Simulation Begins	Fall 2021 Releases market simulation in the MAP Stage environment	08/30/2021
Fall 2021 Connectivity Testing	MAP Stage open for interface access validation	08/30 - 09/06
Fall 2021 Structured Scenarios	Fall 2021 Structured Scenarios to be executed.	09/07 - 10/15

Path to file: External_MarketSim.doc

California ISO	California ISO Market Simulation Plan		1.1
	Program Office	Template Date:	03/30/2011
ISO Extern	Document Version:	1.0	
130 Extern	Effective Date	04/01/2021	

3. General Information

3.1 Participant Observation and Inputs

During the Fall 2021 Release initiatives market simulations, participants will be able to observe market results in the same applications that are available in Production: OASIS, CMRI, ADS, etc.

ISO will seed bids and base schedules on your behalf in MAP Stage, participants are encouraged to input data into the ISO Bid-to-bill using all systems available in Production: MRI-S, SIBR/BSAP, ADS and OMS etc., for a more realistic simulation.

<u>Day Ahead Market (DAM)</u> bids are submitted for T+4 >> (**NOTE**: CB bids are submitted for T+2, if participant submits for T+4 they will be over-written)

• Example: on 9/10 bids are submitted for 9/14

Participants wishing to check and or submit DA bids for T+1 - T+4) can do so after 7am on T.

- Example T=9/10 DA bids can be submitted for 9/11, 9/12, 9/13 and if after 8am for 9/14
- In the example no seeded bids will over-write submitted bids for T+1, T+2, T+3. For T+4 if the submitted bids come in after 7am they will not be over-written by seeded bids.

Real Time Market (RTM) bids are submitted for T+1 at 11:00am

- Example: on 9/10 static bids are submitted at 11:00am for 9/11
- Participants wishing to check and or submit RT bids for T+1 can do so after 12:00pm (noon), no seeded data will over-write submitted bids.

<u>Day Ahead Base Schedules BSAP (DAM)</u> base schedules are submitted for T+4 <u>Real Time Base Schedules BSAP (RTM)</u> base schedules are submitted for T+ 4


• Example: on 9/10 base Schedules (DAM/RTM) are submitted for 9/14

Participants wishing to check and or submit base schedules for T+1-T+4) can do so after 8am on T.

- Example T=9/10 DA/RT base schedules can be submitted for 9/11, 9/12, 9/13 and if after 7am for 9/14
- In the example no seeded base schedules will over-write submitted base schedules for T+1, T+2, T+3. For T+4 if the submitted base schedules come in after 8am they will not be over-written by seeded base schedules.

Path to file: External_MarketSim.doc ISO Public

Created By: Anshuman Vaidya Page 8 of 21



SIBR RTM functionality for validating submitted bids or generating submitted bid based on DA market results will still apply, typically MAP Stage market results are not published until after 12pm.

All RTM bids are revalidated between 22:10 and 23:00 for the next day based on latest commitment cost data received.

All DAM bids are revalidated beginning at 03:10 and again at 09:10 for future dates based on latest Master File and commitment cost data received.

All base schedules are revalidated beginning at 08:25 for the next day only based on latest Master File data received.

Bids and Base Schedules must be submitted or verified by participants wanting to validate functionality in SIBR and BSAP or downstream applications with regard to project expectations.

3.2 Release Web Service Changes


ISO has provided all the necessary technical specifications for the Web Service changes in scope for Fall 2021 Release -

MF Tech Specs ver 8.2 – (link)
MF Documents ver 16.0 – (link)
SIBR Tech Specs ver 14.1 – (link)
CMRI Tech Specs ver 5.0.0 – (link)
OASIS Tech Specs ver 7.0.0 – (link)

Resource Data Template (RDT) submission and or modifications for the Fall 2021 Release initiatives will take 10 business days to process. Prior to the start of simulation all modified RDT's for the Fall 2021 Release should be emailed to RDT@caiso.com please also Cc MarketSim@caiso.com. Once simulation begins RDT's should be submitted to the MAP Stage Master File with an expected turnaround time of 10 business day, similar to Production.

ISO will be settling unstructured scenario trade dates for the Fall 2021 Release simulations.

ISO will be offering Settlements statements during the Fall 2021 Release market simulation. Similar to Production the ISO will be using estimated Meter data with our initial statements and MP submitted meter data where applicable, for the Re-calc statements.



3.3 Known Issue List

ISO will create and publish a known issues list and post in on the release planning site – (link)

3.4 Structured Scenarios

MP's will need to register their request with the ISO to participate in this simulation via the MarketSim@caiso.com mailbox.

Please submit the information requested by 08/24/21.

For initiatives not listed, there will be no structured scenarios executed –

- 1. Real-time settlement review phase 2 (link)
- 2. Energy storage and distributed energy resources phase 4 implementation (link)

3.5 ISO's Approach

Unstructured Simulation -

If a MP would like to see specific market conditions for their resource please contact ISO at MarketSim@caiso.com preferably TD-1 prior to the unstructured TD's DAM or RT market run.


Regression Simulation –

If a MP would like to see specific market conditions for their resource please contact ISO at MarketSim@caiso.com preferably TD-1 prior to the regression TD's DAM or RT market run.


3.6 Configuration Guides and Payment Calendars

ISO Settlements Calendar and Configuration guides Fall 2021 Release -


Draft Settlements Configuration Guides – (<u>link</u>)
 Settlements Calendars –




Calen dar	Day	CMRI	Submit Meter Data by T+2B	Publish Initial Statement	Submit Meter Data by T+5B 18:00	Publish Recalc Statement	Publish Market
Day		T+1B	10:00 (am) for Initial	T+5B	(6:00pm) for Recalc	T+8B	Invoice
			T+9B	T+9B	T+70B	T+70B	
30-	Mond						
Aug-21	ay						
31-	Tuesd						
Aug-21	ay						
01-	Wedn	21 4					
Sep-21 02-	esday	31-Aug					
02- Sep-21	Thurs day		31-Aug				
03-	Friday		J1-Aug				
Sep-21	Tiluay	2-Sep					
04-	Satur						
Sep-21	day						
05-	Sund						
Sep-21	ay						
06-	Mond			CAIS	SO Holiday		
Sep-21	ay						
07-	Tuesd		2.6				
Sep-21	ay		2-Sep				
08-	Wedn	7 Con		21 Δυσ	31-Aug		
Sep-21 09-	esday Thurs	7-Sep		31-Aug	31-Aug		
Sep-21	day			Monthly			Daily
CCP Z1	day			Initial 31-			Initial 31-
				Aug			Aug
				Aug			-
							Monthly
							Initial 31-
			7.0				Λιια
10	Fairter		7-Sep				Aug
10-	Friday	9-Sep		2-Sep	2-Sep		
Sep-21 11-	Satur	2-2 c h		2-3ep	∠-3 c μ		
Sep-21	day						
12-	Sund						
Sep-21	ay						
13-	Mond						
Sep-21	ay		9-Sep			31-Aug	
14-	Tuesd					Monthly	Daily
Sep-21	ay					Recalc 31-	•
							Recalc
				7-Sep	7-Sep	Aug	31-Aug




Monthly Recalc 31-Aug
15- Wedn Sep-21 esday 14-Sep 2-Sep 2-Sep
15- Wedn Sep-21 esday 14-Sep 2-Sep
Sep-21 esday 14-Sep 2-Sep
Sep-21 day 14-Sep 9-Sep 9-Sep
17- Friday Monthly Daily
Initial 2-Sep Initial 2-
- 9-Sep Sep; 7-
Sep; 9-
Sep
Monthly Monthly
Initial 2
Sep - 9
16-Sep Sep
18- Satur
Sep-21 day 19- Sund
Sep-21 ay
20- Mond 16 Son
Sep-21 ay 16-Sep 21- Tuesd
Sep-21 ay 14-Sep 14-Sep 9-Sep
22- Wedn Monthly Daily
Sep-21 esday Recalc 2- Recalc 2
Sep - 9-Sep Sep; 7-
Sep; 9-
Sep
Monthly Monthly
Recalc 2
Sep - 9
21-Sep Sep
23- Thurs Sep-21 day 21-Sep 16-Sep 16-Sep
24- Friday Monthly Daily
Sep-21



				Son 46		1	Com: 46
				Sep - 16-			Sep; 16-
				Sep			Sep
							Monthly
							Initial 14-
							Sep - 16-
							Sep
25-	Satur						
Sep-21 26-	day Sund						
Sep-21	ay						
27-	Mond						
Sep-21 28-	ay Tuesd		23-Sep				
Sep-21	ay			21-Sep	21-Sep	16-Sep	
29-	Wedn					Monthly	Daily
Sep-21	esday					Recalc 14-	Recalc
						Sep - 16-	14-Sep;
						Sep	16-Sep
							Monthly
							Recalc
							14-Sep -
		28-Sep					16-Sep
30-	Thurs	20 ЭСР					, , , , , , , , , , , , , , , , , , ,
Sep-21	day		28-Sep	23-Sep	23-Sep		
01-Oct- 21	Friday			Monthly			Daily
21				Initial 21-			Initial 21-
				Sep - 23-			Sep; 23-
				Sep			Sep
							Monthly
							Initial 21-
							Sep - 23-
		20.0				24.5	
02-Oct-	Satur	30-Sep				21-Sep	Sep
21	day						
03-Oct-	Sund						
21 04-Oct-	ay Mond						
21	ay		30-Sep				



05-Oct-	Tuesd						
21	ay			28-Sep	28-Sep	23-Sep	
06-Oct-	Wedn					Monthly	Daily
21	esday					Recalc 21-	Recalc
						Sep - 23-	21-Sep;
						Sep	23-Sep
							Monthly
							Recalc
							21-Sep -
		5-Oct					23-Sep
07-Oct- 21	Thurs day	6-Oct	5-Oct	30-Sep	30-Sep		
08-Oct-	Friday	0 000	3 000	Monthly	30 3ср		Daily
21				Initial 28-			Initial 28-
				Sep - 30-			Sep; 30-
				Sep			Sep
							Monthly
							Initial 28-
							Sep - 30-
		7-Oct	6-Oct			28-Sep	Sep
09-Oct- 21	Satur day						
10-Oct-	Sund						
21	ay						
11-Oct- 21	Mond ay		7-Oct				
12-Oct-	Tuesd			5-Oct	5-Oct	20 San	
21 13-Oct-	ay Wedn			3-001	5-001	30-Sep	Doily
21	esday					Monthly	Daily
						Recalc 28-	Recalc
						Sep - 30-	28-Sep;
						Sep	30-Sep
							Monthly
							Recalc
							28-Sep -
		12-Oct		6-Oct	6-Oct		30-Sep



14-Oct-	Thurs						
21	day	13-Oct	12-Oct	7-Oct	7-Oct		
15-Oct-	Friday						Daily
21							Initial 5-
							Oct; 7-
							Oct
							Monthly
				Monthly			Initial 5-
				Initial 5-Oct			Oct - 7-
		14-Oct		- 7-Oct		5-Oct	Oct
16-Oct- 21	Satur day						
17-Oct-	Sund						
21	ay						
18-Oct- 21	Mond ay		14-Oct			6-Oct	
19-Oct-	Tuesd						
21 20-Oct-	ay Wedn			12-Oct	12-Oct	7-Oct	
20-001-	esday						Daily
							Recalc 5-
							Oct; 7-
							Oct
							Monthly
							Recalc 5-
						Monthly	Oct - 7-
				13-Oct	13-Oct	Recalc 5-Oct - 7-Oct	Oct
21-Oct-	Thurs			13 000		7 000	
21	day		19-Oct	14-Oct	14-Oct		
22-Oct- 21	Friday						Daily
							Initial 12-
							Oct; 14-
							Oct
							Monthly
							Initial 12-
				Monthly			Oct - 14-
				Initial 12- Oct - 14-Oct		12-Oct	Oct
				OCI - 14-OCI		12-00	300

California ISO	Market Simulation Plan	Template Version:	1.1
Camornia iso	Program Office	Template Date:	03/30/2011
ISO Extern	Document Version:	1.0	
150 Extern	Effective Date	04/01/2021	

23-Oct-	Satur				
21	day				
24-Oct-	Sund				
21	ay				
25-Oct-	Mond				
21	ay			13-Oct	
26-Oct-	Tuesd				
21	ay		19-Oct	14-Oct	
27-Oct-	Wedn				Daily
21	esday				Recalc
					12-Oct;
					14-Oct
					Monthly
				NA a satisfic	Recalc
				Monthly Recalc 12-	12-Oct -
				Oct - 14-Oct	14-Oct

4. Market Simulation Support

4.1 Routine Functions

All normal support processes should be followed for support functions that are not specific to the market simulation. These include system connectivity issues, system availability issues, user account and permissions issues, etc. The ISO Help Desk can be reached 24x7, 365 days a year @ (916) 351-2309.

4.2 Market Simulation-Specific Support

The ISO will operate a Market Simulation Support Center throughout the market simulation. This support center is focused on providing support for market simulation specific issues. Hours of operation of the Market Simulation Support Center are 09:00 – 18:00 PPT, Monday through Friday.

Issues will be tracked through the ISO's Case Management System, CIDI. Simple questions that can be answered in a single call can be asked without opening a CIDI case, but if the issue cannot be resolved on the call, then participants will need to open a CIDI

California ISO	Market Simulation Plan	Template Version:	1.1
California iso	Program Office	Template Date:	03/30/2011
ISO Extern	Document Version:	1.0	
150 Extern	Effective Date	04/01/2021	

case. Using the "Functional Environment" field please identify the CIDI case as a "Market Simulation Fall 2021" simulation related question and not a "Production" question.

4.3 Market Simulation Communication

Dial in numbers and call schedules to be posted on the ISO Calendar – (link)

4.4 Market Simulation Environment Maintenance


Fall 2021 Release market simulation maintenance will take place Friday morning through Monday morning as the weekly maintenance window.

California ISO	Market Simulation Plan	Template Version:	1.1
	Program Office	Template Date:	03/30/2011
ISO Extern	Document Version:	1.0	
150 Extern	Effective Date	04/01/2021	

5. Market Simulation Trainings

Please find information regarding Fall 2021 Release market simulation training offerings at the following locations -

- Training calendar (<u>link</u>)
- ISO training contact <u>CustomerTraining@caiso.com</u>



6. Market Simulation Execution and Exceptions

MAP Stage has been setup with specific application characteristics and data flows to foster successful simulation, please note these changes are made to facilitate a simulation and will not be implemented in Production –

The ISO will upload a previous day's production based bid set for the Day Ahead Markets (DAM) run by 10:00 PPT daily.

Market participants can overwrite these bids between 10:00 PPT and 11:00 PPT when the DAM closes.

DAM will close @ 11:00 PPT and the results will be published by 14:00 PPT daily unless it is a Structured Scenario day, it may take ISO longer to publish DAM due to Scenario setup and verification.

Real Time (RT) template bids will be built from DAM awards as the standard process, ISO will seed RT bids and base schedules for EIM entities.

RT bid markets for a specific Trade Date (TD) open automatically @ 11:00 PPT TD-1.

Market participants are encouraged to bid and base schedule in the Real Time Markets (RTM) to foster a more realistic simulation, the only exceptions are during structured scenario executions were identified.

Market participants will need to register for a tagging test bed user identification if they would like to simulate E-Tagging, if no E-Tag is submitted ISO will "auto tag" on your behalf, limit one registration per SCID.

ISO has activated auto approval for all OMS submissions and changes in MAP Stage.

Please note the timeframes for each Settlements statement publication period are different.

Settlements timelines are covered in section 3.5 above.

California ISO	Market Simulation Plan	Template Version:	1.1
	Program Office	Template Date:	03/30/2011
ISO Externa	Document Version:	1.0	
ISO Externa	Effective Date	04/01/2021	

7. Documentation Links

Fall 2021 Release Initiatives Release Planning Site – (link)

California ISO	Market Simulation Plan	Template Version:	1.1
	Program Office	Template Date:	03/30/2011
ISO Externa	Document Version:	1.0	
ISO Externa	Effective Date	04/01/2021	

8. ISO Market Simulation Contact

Please contact <u>MarketSim@caiso.com</u> if you have any questions or concerns regarding this plan and its content.