



California ISO

Market Simulation Plan Spring 2018 Release

**Initiatives - Commitment Cost Enhancements Phase 3,
RAAIM Scalable and SIBR WebSDK GUI**

Version: 2.0

May 1, 2018

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

Location of Document – [\(link\)](#)

Revision History

Date	Version	Description	Author
02/01/18	Draft	Initial draft	Christopher McIntosh, Trang Deluca
02/21/18	0.2	Updated SIBR Web SDK dates, Spring Release dates and updated Settlements Calendar	Christopher McIntosh
03/13/18	1.0	CCE3 Market Simulation dates finalized	Christopher McIntosh
04/11/18	1.1	CCE3 and SIBR UI Upgrade Market Simulation dates updated	Christopher McIntosh
04/18/18	1.2	CCE3 Market Simulation dates updated	Christopher McIntosh
04/25/18	1.3	CCE3 Market Simulation dates updated	Christopher McIntosh
05/01/18	2.0	Added RAIM Scalable simulation, extended the support for SIBR WebSDK GUI upgrade	Christopher McIntosh

	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

Table of Contents

1. INTRODUCTION.....	4
1.1 SCOPE OF INITIATIVES.....	4
1.2 MARKET SIMULATION	4
1.3 SCHEDULE SUMMARY	5
2. MARKET SIMULATION APPROACH.....	6
2.1 HIGH LEVEL OVERVIEW	6
2.2 PRE-SIMULATION ACTIVITIES	7
2.3 PRE-SIMULATION AND SIMULATION ACTIVITIES CALENDAR.....	7
3. GENERAL INFORMATION	8
3.1 PARTICIPANT OBSERVATION AND INPUTS	8
3.2 RELEASE WEB SERVICE CHANGES.....	8
3.3 KNOWN ISSUE LIST	8
3.4 STRUCTURED SCENARIOS	8
3.5 ISO’S APPROACH.....	9
3.6 CONFIGURATION GUIDES AND PAYMENT CALENDARS	9
3.7 SETTLEMENTS CALENDARS –.....	9
4. MARKET SIMULATION SUPPORT	11
4.1 ROUTINE FUNCTIONS	11
4.2 MARKET SIMULATION-SPECIFIC SUPPORT	11
4.3 MARKET SIMULATION COMMUNICATION	11
4.4 MARKET SIMULATION ENVIRONMENT MAINTENANCE	11
5. MARKET SIMULATION TRAININGS.....	12
6. MARKET SIMULATION EXECUTION AND EXCEPTIONS	13
7. DOCUMENTATION LINKS	14
8. ISO MARKET SIMULATION CONTACT.....	15

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

1. Introduction

The objective of this document is to provide the information needed by market participants in order to engage in the Spring 2018 Release initiatives, thereby enabling them to smoothly transition and utilize the new features and functionality that will be available when they go into production.

1.1 Scope of Initiatives

ISO release planning sites for the Spring 2018 Release initiatives – ([link](#))

1. (Spring) - Commitment Cost Enhancements Phase 3 – ([link](#))
2. (Spring) - SIBR WebSDK – ([link](#))
3. (Spring) - RAAIM Scalable – ([link](#))

1.2 Market Simulation

The ISO conducts market simulations on a regular basis as part of its process of bringing new capabilities to its markets. This provides participants an opportunity to test their systems and procedures in advance of the market implementation. The market simulation process serves a number of purposes for both the ISO and market participants. It also facilitates an effective market operations dress rehearsal and helps expedite a smooth production launch. The benefits of market simulation may include but are not limited to:

- Allowing for system or procedural problem identification and mitigation before the market is operationally or financially binding.
- Enabling market participants to observe the behavior of ISO systems and markets in a simulated production environment, particularly in regards to new functions and features introduced through the addition of the modifications included in the Spring 2018 Release initiatives.
- Establishing confidence in the operational processes and systems associated with the new market functionality implementation.
- Providing a hands-on environment to allow participants to interact with new and unique features and functionality.
- Providing an environment where market participants can scrutinize and tailor their own tools, applications, and business practices to participate in new market functionality.
- Providing a means of capturing additional market participant input and feedback regarding the implementation of the new market features and functionality, beyond what might have been received in the stakeholder process.

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

- Providing market participants the tools to help determine:
 - Proper exchange of market related data and validation of new timelines.
 - Common understanding of data submittal requirements and timelines.
 - Familiarity with market rules and timelines.

- An opportunity to verify the ISO Bid-to-bill process in a pre-production environment that includes simulated market and operational data inputs. Allowing the market participants to verify systems, process and procedures which may need modifying due to the functional changes tied to the release.

1.3 Schedule Summary

The Commitment Cost Enhancements Phase 3 market simulation will begin March 26, 2018 and end on trade date May 4, 2018. The SIBR WebSDK market simulation will begin February 27, 2018 and end on trade date May 11, 2018. The RAAIM Scalable market simulation will start trade date May 7, 2018 and end May 11, 2018. ISO will continue to have MAP Stage available for market participants to support regression testing if necessary.

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

2. Market Simulation Approach

2.1 High Level Overview

The timeline for the Spring 2018 Release initiatives market simulations is identified below. Critical pre-simulation activities are identified in section 2.2 of this document.

<u>Spring 2018 Release Initiatives</u>	<u>Start Date</u>	<u>Start Date (Trade Date)</u>	<u>End Date</u>	<u>Structured Simulation Start (Trade Date)</u>	<u>Expected Participation</u>
<u>Spring 2018 Release Market Simulation</u>					
Commitment Cost Enhancements Phase 3 Phase One Simulation – (MF only)	March 26, 2018	March 26, 2018	May 4, 2018	N/A	ISO Market Participants Western EIM
SIBR WebSDK	Feb 27, 2018	Feb 27, 2018	May 11, 2018	N/A	ISO Market Participants Western EIM
RAAIM Scalable	May 7, 2018	May 8, 2018	May 11, 2018	N/A	ISO Market Participants

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

2.2 Pre-Simulation Activities

The Spring 2018 Release initiatives market simulations will be conducted in the MAP Stage environment. Participants will need to obtain access to this environment if they do not already have access. The ISO envisions participants may wish to access Master File (MF), Market Participant Portal (MPP), Outage Management System (WebOMS), Scheduling Infrastructure and Business Rules (SIBR), CAISO Market Results Interface (CMRI), Automated Dispatch System (ADS), and Market Results Interface Settlements (MRIS). For those who do not already have access to the MAP Stage systems, access can be requested by completing an Application Access Request Form (AARF) or modifying existing certificates through the Access Identity Management (AIM) application. Information regarding the completion of AIM and AARF forms can be found on the ISO portal under application access request forms and application installation instructions heading.

Information pertaining to accessing the externally facing ISO environments is detailed in the System Access Information (SAI) for market participants document located on the ISO public site in the “Application access”.

Systems Access Information Document – ([link](#))

2.3 Pre-Simulation and Simulation Activities Calendar

Activity	Description	Timeframe
Transport Layer Security (TLS)	The California ISO will be deactivating Transport Layer Security (TLS) 1.0 and 1.1	Feb 26, 2018
MAP Stage Closure	MAP Stage closed for market simulation preparation.	March 19 and 20, 2018
Spring 2018 Releases Market Simulation Kick-Off Teleconference	ISO to conduct a teleconference to provide MPs with an Spring 2018 Releases market simulation briefing	March 22, 2018
Spring 2018 Release Simulation Begins	Spring 2018 Releases market simulation in the MAP Stage environment for Commitment Costs Enhancements Phase 3	March 26, 2018

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

3. General Information

3.1 Participant Observation and Inputs

During the Spring 2018 Release initiatives market simulations, participants will be able to observe market results in the same applications that are available in Production: OASIS, CMRI, ADS, etc.

ISO will seed bids and base schedules on your behalf in MAP Stage, participants are encouraged to input data into the ISO Bid-to-bill using all systems available in Production: MRI-S, SIBR/BSAP, ADS and OMS etc., for a more realistic simulation.

3.2 Release Web Service Changes

ISO has provided all the necessary technical specifications for the Web Service changes in scope for Spring 2018 Release -

Master File Tech Specs – ([link](#))

SIBR Tech Specs – ([link](#))

Resource Data Template (RDT) submission and or modifications for the Spring 2018 Release initiatives will take 10 business days to process. Prior to the start of simulation all modified RDT's for the Spring 2018 Release should be emailed to RDT@caiso.com please also Cc MarketSim@caiso.com. Once simulation begins RDT's should be submitted to the MAP Stage Master File with an expected turnaround time of 10 business day, similar to Production.

ISO will be settling unstructured scenario trade dates for the Spring 2018 Release simulations.

ISO will be offering Settlements statements during the Spring 2018 Release market simulation. Similar to Production the ISO will be using estimated Meter data with our initial statements and MP submitted meter data where applicable, for the Re-calc statements.

3.3 Known Issue List

ISO will create and publish a known issues list and post in on the release planning site.

3.4 Structured Scenarios

For initiatives not listed, there will be no structured scenarios executed –

1. None for this phase of CCE3 or RAAIM Scalable

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

3.5 ISO's Approach

Unstructured Simulation –

If a MP would like to see specific market conditions for their resource please contact ISO at MarketSim@caiso.com preferably TD-1 prior to the unstructured TD's DAM or RT market run.

Regression Simulation –

If a MP would like to see specific market conditions for their resource please contact ISO at MarketSim@caiso.com preferably TD-1 prior to the regression TD's DAM or RT market run.

3.6 Configuration Guides and Payment Calendars

ISO Settlements Calendar and Configuration guides Spring 2018 Release -

- Draft Settlements Configuration Guides – (link TBD)

3.7 Settlements Calendars –

Spring 2018 Calendar –

Calendar Day	CMRI T+1B	Publish Initial Statement T+4B	Submit Meter Data by T+4B 18:00 for Recalc	Publish Recalc Statement T+8B	Publish Market Invoice
07-May-18					
08-May-18					
09-May-18					
10-May-18	09-May-18				
11-May-18	10-May-18				
12-May-18					
13-May-18					
14-May-18					

 California ISO	Market Simulation Plan Program Office		Template Version: 1.1 Template Date: 03/30/2011
	ISO External Market Simulation Plan		Document Version: 0.1 Effective Date: 02/01/2018

15-May-18		09-May-18			
16-May-18		10-May-18			
17-May-18		9-May - 10-May			
18-May-18					
19-May-18					
20-May-18					

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

4. Market Simulation Support

4.1 Routine Functions

All normal support processes should be followed for support functions that are not specific to the market simulation. These include system connectivity issues, system availability issues, user account and permissions issues, etc. The ISO Help Desk can be reached 24x7, 365 days a year @ (916) 351-2309.

4.2 Market Simulation-Specific Support

The ISO will operate a Market Simulation Support Center throughout the market simulation. This support center is focused on providing support for market simulation specific issues. Hours of operation of the Market Simulation Support Center are 09:00 – 18:00 PPT, Monday through Friday.

Issues will be tracked through the ISO’s Case Management System, CIDI. Simple questions that can be answered in a single call can be asked without opening a CIDI case, but if the issue cannot be resolved on the call, then participants will need to open a CIDI case. Using the “Functional Environment” field please identify the CIDI case as a “Market Simulation Spring 2018” simulation related question and not a “Production” question.

4.3 Market Simulation Communication

Dial in numbers and call schedules to be posted on the ISO Calendar – [link](#)

4.4 Market Simulation Environment Maintenance

Spring 2018 Release market simulation maintenance will take place Monday morning through Tuesday morning as the weekly maintenance window.

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

5. Market Simulation Trainings

Please find information regarding Spring 2018 Release market simulation training offerings at the following locations -

- Training calendar – ([link](#))
- ISO training contact - MarketTraining@caiso.com

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
		Template Date:	03/30/2011
ISO External Market Simulation Plan		Document Version:	0.1
		Effective Date	02/01/2018

6. Market Simulation Execution and Exceptions

MAP Stage has been setup with specific application characteristics and data flows to foster successful simulation, please note these changes are made to facilitate a simulation and will not be implemented in Production –

The ISO will upload a previous day’s production based bid set for the Day Ahead Markets (DAM) run by 10:00 PPT daily.

Market participants can overwrite these bids between 10:00 PPT and 11:00 PPT when the DAM closes.

DAM will close @ 11:00 PPT and the results will be published by 14:00 PPT daily unless it is a Structured Scenario day, it may take ISO longer to publish DAM due to Scenario setup and verification.

Real Time (RT) template bids will be built from DAM awards as the standard process, ISO will seed RT bids and base schedules for EIM entities.

RT bid markets for a specific Trade Date (TD) open automatically @ 11:00 PPT TD-1.

Market participants are encouraged to bid and base schedule in the Real Time Markets (RTM) to foster a more realistic simulation, the only exceptions are during structured scenario executions were identified.

Market participants will need to register for a tagging test bed user identification if they would like to simulate E-Tagging, if no E-Tag is submitted ISO will “auto tag” on your behalf, limit one registration per SCID.

ISO has activated auto approval for all OMS submissions and changes in MAP Stage.

Please note the timeframes for each Settlements statement publication period are different. Settlements timelines are covered in section 3.5 above.

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
ISO External Market Simulation Plan		Template Date:	03/30/2011
		Document Version:	0.1
		Effective Date	02/01/2018

7. Documentation Links

Spring 2018 Release Initiatives Release Planning Site – [\(link\)](#)

 California ISO	Market Simulation Plan Program Office	Template Version:	1.1
ISO External Market Simulation Plan		Template Date:	03/30/2011
		Document Version:	0.1
		Effective Date	02/01/2018

8. ISO Market Simulation Contact

Please contact MarketSim@caiso.com if you have any questions or concerns regarding this plan and its content.