

## Process to implement the DR Market changes for PDR

(1) Develop User Guide - CAISO - CPUC - IOU - Aggregators  Cost Estimate: Estimated Duration:	(2) PG&E DR Program design - IOU - Aggregator - CPUC - CAISO	(3) IOU designs internal process to implement user guide - DR Dept - EP Dept - Settlements - Metering - Billing  Cost Estimate: Estimated Duration:	(4a) IT Requirement specified and developed. - DR Dept - EP Dept - Settlements - Metering - Billing  Cost Estimate: Estimated Duration:	(5) Process and IT system in place  Cost Estimate: Estimated Duration:	(6) Internal Testing of Process and System  Cost Estimate: Estimated Duration:	(7) Simulation with CAISO - CAISO -IOU -Aggregators  Cost Estimate: Estimated Duration:	(8) Final certification and tuning - CAISO -IOU -Aggregators  Cost Estimate: Estimated Duration:	(9) Ready to deploy for normal commercial operation	(10) Ongoing operation of PDR Daily Bidding through Settlement Continue refinement and enhancement of PDR System  Cost Estimate: Estimated Duration:
			(4b) Internal process developed. - DR Dept - EP Dept - Settlements - Metering - Billing -DR Customers  Cost Estimate: Estimated Duration:						
			(4c) Tariff Changes filed and approved by CPUC - DR Dept - EP Dept - Reg Rel  Cost Estimate: Estimated Duration:						
			(4d) Contract changes filed and approved by CPUC - DR Dept - EP Dept - Reg Rel  Cost Estimate: Estimated Duration:						

Working Draft - For Discussion Purposes Only