

Revised- 2022-2023 Transmission Planning Process Phase 3 Sequence Schedule

Sequence		1 <sup>st</sup> Sequence	2 <sup>nd</sup> Sequence	3 <sup>rd</sup> Sequence
Projects				
	Bid Window Open	June 26, 2023	June 26, 2023	June 26, 2023
	Voluntary notification to ISO of interest in collaboration	July 11, 2023	July 11, 2023	July 11, 2023
Application Sufficient and Valid	Bid Window Close	Sept 29th, 2023	October 13, 2023	October 27, 2023
	Validation	October 20, 2023	November 3, 2023	November 20, 2023
	Cure	November 3, 2023	November 20, 2023	December 5, 2023
	Final Validation	November 20, 2023	December 5, 2023	December 19, 2023
	Post List of Valid and Sufficient Project Sponsor Applications	November 20 , 2023	December 5, 2023	December 19, 2023
Proposal and Project Sponsor Qualification	Qualification	December 12, 2023	December 27, 2023	January 11, 2024
	Cure	December 27, 2023	January 11, 2024	January 26, 2024
	Final Qualification	January 11, 2024	January 26, 2024	February 9, 2024
	Post List of Qualified Project Sponsors and Proposals	January 11, 2024	January 26, 2024	February 9, 2024
	Comparative Analysis	April 8, 2024	<del>April 22, 2024</del> April 29, 2024	<del>May 6, 2024</del> May 20, 2024
	Post Approved Project Sponsor	April 8, 2024	<del>April 22, 2024</del> April 29, 2024	<del>May 6, 2024</del> May 20, 2024
	Post Selection Report	April 22, 2024	<del>May 6, 2024</del> May 13, 2024	<del>May 20, 2024</del> May 27, 2024