



# Proposed STEP 2005 Goals

Jeff Miller

December 12, 2004



# First Quarter

- 1) Gain utility and ISO approvals necessary to proceed with a new line from Arizona to California. (Status: Project scheduled to go before the California ISO Board at their January or February Meeting)



## Second Quarter

- 1) Complete ordering of equipment necessary to complete the short-term upgrades.
- 2) Complete the economic, reliability, and preliminary routing assessments for the various options for a new line into San Diego.



# Third Quarter

- 1) Reach agreement on the integration of the new line between Arizona and California with the underlying system that runs north and south along the Colorado River. (Status: SWAT/STEP CRT needs to complete study first)
- 2) Reach agreement on whether or not to proceed with a new line into San Diego, and if so, select the preferred option.
- 3) 6. Develop study plan for long range STEP study (i.e., 10-20 years).



## Fourth Quarter

- Gain Utility and ISO approvals necessary to proceed with a new line into San Diego
- Begin development of the STEP long-range plan (10+ years) using SSG-WI updated data bases