



# Briefing on 2010-2011 Market Initiatives Release Plan

Steve Berberich  
Vice President, Technology and Corporate Services  
and Chief Financial Officer

ISO Board of Governors Meeting  
General Session  
March 25-26, 2010

# Progress continues on a number of significant market enhancements.

<b>Project</b>	<b>Planned Deployment</b>
Scarcity pricing	April 1, 2010
Procurement of ancillary services in HASP	April 1, 2010
Forbidden operating regions	April 15, 2010
Proxy demand resource	May 1, 2010
Multi-stage generator modeling	October 1, 2010
Convergence bidding	February 1, 2011
Participating load refinements (scope may be phased)	February 1, 2011

# We have encountered some issues with the April 1 release

- We still have not received a FERC order on scarcity pricing
- We have struggled to produce quality settlement statements that reflect AS HASP functionality
- Go or No-Go decisions will occur next week based on the next few days of testing or FERC orders received

# New items are being integrated into the plan.

- Make-whole payment and transmission constraint data release
  - Planned for summer deployment
  - Minor impact to market participants
  - ISO will provide four weeks notice of implementation date
- Standard capacity product - phase 2
  - Final proposal will be reviewed at the May 2010 board meeting
  - Placeholder implementation date is prior to January 1, 2011
- Ancillary services for non-generation resources
  - Impact assessment in progress
  - Implementation plan to be determined

# The timelines are largely unchanged from last update.

