




Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



Map Stage Environment Window

GMT Implementation	GMT Implementation (10/31-11/06)
RRSGO Drop 2	RRSGO Drop 2 (11/11-11/27)
GMT Implementation - Market Sim	GMT Implementation - Market Sim (11/11-11/22)
RRSGO Drop 2 - Market Sim	RRSGO Drop 2 - Market Sim (11/11-11/22)
Full Network Model Promotion DB67	Full Network Model Promotion DB67 (12/18-12/20)
FERC 764	FERC 764 (01/09-03/14)
ADS replacement	ADS replacement (01/15-03/14)
Spring 2014 Release	Spring 2014 Release (01/15-03/07)
RI-MPR with BCR-Post Emergency and MSG	RI-MPR with BCR-Post Emergency and MSG (01/21-03/07)
FERC 764 - Market Sim	FERC 764 - Market Sim (01/27-03/14)
ADS replacement - Market Sim	ADS replacement - Market Sim (01/27-03/14)
Revisions to Price Corrections - Market Sim	Revisions to Price Corrections - Market Sim (02/03-03/07)
Spring 2014 Release - Market Sim	Spring 2014 Release - Market Sim (02/03-03/07)
RI-MPR with BCR-Post Emergency and MSG - Market Sim	RI-MPR with BCR-Post Emergency and MSG - Market Sim (02/03-03/07)
Full Network Model Promotion DB68	Full Network Model Promotion DB68 (02/26-02/28)
Full Network Model Promotion DB69	Full Network Model Promotion DB69 (05/02-05/06)
Outage Management System Replacement	Outage Management System Replacement (06/17-08/05)
Fall 2014 Release	Fall 2014 Release (06/18-07/30)
EIM Program	EIM Program (06/23-08/15)
Logging Replacement Project	Logging Replacement Project (07/07-07/31)
Full Network Model Expansion	Full Network Model Expansion (07/07-07/31)
Outage Management System Replacement - Market Sim	Outage Management System Replacement - Market Sim (07/09-08/05)
EIM Program - Market Sim	EIM Program - Market Sim (07/08-08/15)
Logging Replacement Project - Market Sim	Logging Replacement Project - Market Sim (07/08-07/31)
Fall 2014 Release - Market Sim	Fall 2014 Release - Market Sim (07/08-07/28)
Full Network Model Expansion - Market Sim	Full Network Model Expansion - Market Sim (07/08-07/31)

Production Environment Window

Commitment Cost Refinements 2013	Commitment Cost Refinements 2013 (11/01-11/01)
Fall 2013 Release	Fall 2013 Release (11/01-11/01)
AS Buy Back	AS Buy Back (11/01-11/01)
CRN Report New API	CRN Report New API (11/01-11/01)
FERC 755 Pay for Performance API Report	FERC 755 Pay for Performance API Report (11/01-11/01)
RIMS Generation Module	RIMS Generation Module (11/13-11/13)
Full Network Model Promotion DB67	Full Network Model Promotion DB67 (11/27-12/03)
RRSGO Drop 2	RRSGO Drop 2 (12/17-12/17)
GMT Implementation	GMT Implementation (12/18-12/18)
Full Network Model Promotion DB68	Full Network Model Promotion DB68 (02/11-02/13)
RDRP activation	RDRP activation (04/01-04/01)
MOSES Replacement Phase 2	MOSES Replacement Phase 2 (04/01-04/01)
OMAR Enhancement Project	OMAR Enhancement Project (04/01-04/01)
Spring 2014 Release	Spring 2014 Release (04/01-04/01)
RI-MPR with BCR-Post Emergency and MSG	RI-MPR with BCR-Post Emergency and MSG (04/01-04/01)
ADS User Interface Replacement	ADS User Interface Replacement (04/01-04/01)
FERC 764	FERC 764 (04/01-04/01)
Revisions to Price Corrections	Revisions to Price Corrections (04/01-04/01)
Full Network Model Promotion DB69	Full Network Model Promotion DB69 (04/15-04/17)
ETCC Replacement	ETCC Replacement (10/01-10/01)
Circular Scheduling	Circular Scheduling (10/01-10/01)
Outage Management System Replacement	Outage Management System Replacement (10/01-10/01)
Flexible Resource Adequacy Criteria and Must Offer Obligation	Flexible Resource Adequacy Criteria and Must Offer Obligation (10/01-10/01)
Fall 2014 Release	Fall 2014 Release (10/01-10/01)
EIM Program	EIM Program (10/01-10/01)
Logging Replacement Project	Logging Replacement Project (10/01-10/01)
Full Network Model Expansion	Full Network Model Expansion (10/01-10/01)