



**Changes 6/9/2016**

Regional Resource Adequacy - Updated policy schedule (added load forecasting working group)  
Reliability Services Initiative Phase 2 - Updated policy schedule  
Full Network Model Enhancements - Updated initiative start date  
Regional Integration Greenhouse Gas Compliance - Updated initiative start date

**Changes 6/3/2016**

Bidding rules enhancements - Part A was implemented in May 23, 2016. Removed from report.  
Expanding metering and telemetry options phase 2 is effective on June 3, 2016. Removed from report.  
Changed activation date of CPM Replacement, Reliability Services Initiative 1A and Commitment Costs Phase 2 (remainder) from 6/1/16 to 11/1/16.  
Post Implementation Enhancements have been deployed and activated. Additional enhancements are scheduled for 6/8/16.  
Demand Response Registration Enhancements market simulation and activation dates moved.  
Updated market simulation dates for Fall 2016 release projects.  
RIMS App and Study module has been deployed and activated. Remaining modules are planned for 10/31/16.  
Added Aliso Canyon Gas Coordination to Independent 2016 releases.  
Moved Bidding Rules Enhancements - Part B from Fall 2016 to Fall 2017 release  
Moved Local Market Power Mitigation Enhancements (2015) from Fall 2016 to Independent 2017  
Added Additional Data Transparency Enhancements (OASIS API changes) as TBD  
Moved Commitment Cost Enhancements Phase 3 from TBD to Fall 2017

**Changes 6/2/2016**

Add new initiative - Review Transmission Access Charge Wholesale Billing Determinant  
Commitment Cost Enhancements Phase 3 - Added date of DR workshop

**Changes 5/13/2016**

Stepped Constraint Parameters - Updated schedule  
Flexible Ramping Product - Updated tariff schedule; tariff publishing and comments deadline TBD  
Regional RA - Updated schedule; dates for draft final proposal phase TBD

**Changes 5/4/2016**

Stepped Constraint Parameters - Added new schedule  
Transmission Access Charge Options policy schedule - Updated schedule

**Changes 5/3/2016**

Commitment Cost Enhancements Phase 3 - Added new schedule  
Updated ESDER Phase 2 schedule