



California ISO



RC West

# RC West: City of Redding Onboarding Final Update

November 2, 2021

# City of Redding Onboarding Update (TOP only)

Milestone	Status	Target Date of Completion
Agreements/Approvals	Completed	N/A
Network Model Updates Submission	Completed	5/27/2021
Operating Procedures	Completed	11/1/2021
Operating Guides	N/A	N/A
Messaging Validation	Completed	7/29/21
RC Customer Integration/Data Validation	Completed	10/1/21
Network Model Updates - Production	Completed	7/21/21
Settlement Integration	Completed	N/A
Shadow Operations	Completed	11/1/2021
Executive Statement of Readiness	Completed	10/1/2021
Go-Live	Completed	11/1/2021

For more information about RC West Onboarding and Readiness criteria, please refer to Business Practice Manual: RC Services on [www.caiso.com](http://www.caiso.com)