




Legend	
Market Simulation	
CA ISO Holiday	
Deployment Week	



Map Stage Environment Window

RSI - November 2015	RSI - November 2015 (11/03-12/15)
CPM - November 2015	CPM - November 2015 (11/04-12/04)
CPM Market Sim - November 2015 - Market Sim	CPM Market Sim - November 2015 - Market Sim (11/09-12/04)
RSI - November 2015 - Market Sim	RSI - November 2015 - Market Sim (11/09-12/04)
AIM 2015 Enhancements	AIM 2015 Enhancements (12/15-12/22)
CPM - January 2016	CPM - January 2016 (01/06-02/11)
RSI - January 2016	RSI - January 2016 (01/12-02/17)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (01/11-02/19)
Post Implementation OMS Enhancements - Market Sim	Post Implementation OMS Enhancements - Market Sim (01/19-02/12)
CCE Phase 2 Early 2016 Release Schedule	CCE Phase 2 Early 2016 Release Schedule (01/19-02/12)
CCE Phase 2 Early 2016 Release Schedule - Market Sim	CCE Phase 2 Early 2016 Release Schedule - Market Sim (01/19-02/12)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (01/19-02/12)
Acceptable Use Policy - CMRI - Market Sim	Acceptable Use Policy - CMRI - Market Sim (01/19-02/12)
CPM - January 2016 - Market Sim	CPM - January 2016 - Market Sim (01/19-02/12)
RSI - January 2016 - Market Sim	RSI - January 2016 - Market Sim (01/19-02/12)
FNM Promotion 2016Q1	FNM Promotion 2016Q1 (02/15-02/15)
FNM Promotion 2015Q2 (DB78)	FNM Promotion 2015Q2 (DB78) (05/24-05/24)

PROD Environment Window

AIM 2015 Enhancements	AIM 2015 Enhancements (12/21-12/21)
FNM Promotion 2016Q1	FNM Promotion 2016Q1 (02/09-02/11)
Acceptable Use Policy - CMRI	Acceptable Use Policy - CMRI (02/23-02/23)
Pricing Enhancements Multiplicity of Prices Activation	Pricing Enhancements Multiplicity of Prices Activation (02/24-02/24)
Pricing Enhancements Compound Pricing of Multiple Contingencies Activation	Pricing Enhancements Compound Pricing of Multiple Contingencies Activation (02/24-02/24)
Post Implementation OMS Enhancements	Post Implementation OMS Enhancements (03/01-03/01)
CCE Phase 2 Early 2016 Release Schedule	CCE Phase 2 Early 2016 Release Schedule (03/01-03/01)
CPM	CPM (03/01-03/01)
RSI	RSI (03/01-03/01)
Expanded Metering and Telemetry Options - Phase 2	Expanded Metering and Telemetry Options - Phase 2 (04/01-04/01)
FNM Promotion 2015Q2 (DB78)	FNM Promotion 2015Q2 (DB78) (05/17-05/19)
RIMS5	RIMS5 (07/29-07/29)