




| Legend | |
|-------------------|---|
| Market Simulation | |
| CA ISO Holiday | |
| Deployment Week | |



Map Stage Environment Window

| | |
|---|---|
| Mandatory MSG - Market Sim | Mandatory MSG - Market Sim (01/14-10/01) |
| PIRP - Logic Change | PIRP - Logic Change (08/06-09/27) |
| Commitment Cost Refinements 2013 | Commitment Cost Refinements 2013 (08/08-09/20) |
| RI-MPR with BCR-Post Emergency and MSG | RI-MPR with BCR-Post Emergency and MSG (08/08-09/20) |
| Fall 2013 Release | Fall 2013 Release (08/12-09/23) |
| Full Network Model Promotion DB65 | Full Network Model Promotion DB65 (08/12-08/14) |
| AS Buy Back | AS Buy Back (08/20-09/23) |
| Commitment Cost Refinements 2013 - Market Sim | Commitment Cost Refinements 2013 - Market Sim (08/26-09/27) |
| PIRP - Logic Change - Market Sim | PIRP - Logic Change - Market Sim (08/26-09/27) |
| AS Buy Back - Market Sim | AS Buy Back - Market Sim (08/27-09/16) |
| Fall 2013 Release - Market Sim | Fall 2013 Release - Market Sim (08/26-09/13) |
| RI-MPR with BCR-Post Emergency and MSG - Market Sim | RI-MPR with BCR-Post Emergency and MSG - Market Sim (08/26-09/27) |
| Full Network Model Promotion DB66 | Full Network Model Promotion DB66 (10/07-10/10) |
| Full Network Model Promotion DB67 | Full Network Model Promotion DB67 (12/05-12/09) |
| Circular Scheduling | Circular Scheduling (12/23-01/14) |
| Circular Scheduling - Market Sim | Circular Scheduling - Market Sim (12/31-01/14) |

Production Environment Window

| | |
|---|--|
| Settlements Release 9.09 | Settlements Release 9.09 (06/26-06/26) |
| Full Network Model Promotion DB65 | Full Network Model Promotion DB65 (07/30-08/01) |
| Full Network Model Promotion DB66 | Full Network Model Promotion DB66 (09/16-09/19) |
| PIRP - Logic Change | PIRP - Logic Change (11/01-11/01) |
| Commitment Cost Refinements 2013 | Commitment Cost Refinements 2013 (11/01-11/01) |
| RI-MPR with BCR-Post Emergency and MSG | RI-MPR with BCR-Post Emergency and MSG (11/01-11/01) |
| Fall 2013 Release | Fall 2013 Release (11/01-11/01) |
| AS Buy Back | AS Buy Back (11/01-11/01) |
| Full Network Model Promotion DB67 | Full Network Model Promotion DB67 (11/19-11/21) |
| RIMS Generation Module | RIMS Generation Module (11/19-11/20) |
| Circular Scheduling | Circular Scheduling (04/01-04/01) |
| Contingency Modeling Enhancements - TBD | Contingency Modeling Enhancements - TBD (-) |
| DRS API - TBD | DRS API - TBD (-) |
| iDAM (simultaneous IFM and RUC) - TBD | iDAM (simultaneous IFM and RUC) - TBD (-) |
| RRSGO Phase 2 - TBD | RRSGO Phase 2 - TBD (-) |
| Flexible Ramping Product - TBD | Flexible Ramping Product - TBD (-) |
| Access Identity Management (AIM) -TBD | Access Identity Management (AIM) -TBD (-) |