



Policy Initiatives

*Date is tentative

Title	Proposal Development	Decision	Implementation
Adjustment to intertie constraint penalty prices WEIM Advisory Started: 11/12/2021	Jan 21, 2022 Draft final proposal posted	Feb 9-10, 2022 Joint ISO Board of Governors and WEIM Governing Body approval	
Central procurement entity implementation Board Started: 11/11/2021	Feb 16, 2022 Final proposal posted	Mar 17, 2022 ISO Board of Governors approval	Fall 2022 Implementation milestones
Clarifications to reliability must-run designation process Board Started: 08/09/2021		Dec 17, 2021 Board of Governors (information report only)	
Contingency modeling enhancements Started: 03/26/2013	Aug 22, 2017 Draft final proposal posted	Dec 14, 2017 Board of Governors approval	
Contract management enhancements 2021 Board Started: 08/09/2021		Mar 25, 2022 FERC approval (ER22-878) Jan 25, 2022 Tariff amendment filing (ER22-878) Dec 17, 2021 Board of Governors approval	
Day-ahead market enhancements WEIM Advisory Started: 06/19/2018	Apr 29, 2022 Meeting May 13, 2022* Market Surveillance Committee meeting May 19, 2022 Comments due Sep 01, 2022 ISO Board of Governors and WEIM Governing Body joint meeting		
Energy storage enhancements Joint Authority Started: 02/01/2021	May 19, 2022 Web meeting Aug 30, 2022* ISO Board of Governors and WEIM Governing Body joint meeting		
Extended day-ahead market Started: 10/03/2019	Apr 28, 2022 Straw proposal posting May 25-26, 2022 Meetings (in-person and virtual) Jun 16, 2022 Comments due (extended from Jun 09)		
Flexible ramping product refinements E2 Started: 11/21/2019	May 10, 2022 Meeting May 20, 2022 Comments due Aug 31, 2020 Final proposal posted	Sep 30 - Oct 01, 2020 Board of Governors approval Sep 16, 2020 EIM Governing Body approval	Deliverability: Fall 2022 Buffer and minimum: Nov 2020 Deployment Nov 2020 Activation Implementation milestones
Interconnection process enhancements 2021 phase 1 Started: 09/30/2021	May 5, 2022 Comments due - draft tariff language May 2022* Board of Governors meeting (phase 1) Nov 2022* Board of Governors meeting (phase 2)		

Title	Proposal Development	Decision	Implementation
Interconnection process enhancements 2021 phase 2 Board <i>Started: 09/30/2021</i>	Jun 07, 2022* Draft final proposal posting Jun 14, 2022* Meeting Jun 28, 2022* Comments due Oct 26, 2022 Board of Governors meeting		
Market parameter changes enhancement <i>Started: 04/19/2022</i>	May 02, 2022 Meeting May 09, 2022 Comments due May 24, 2022* Meeting Jun 07, 2022* Comments due Jul 21, 2022* ISO Board of Governors and WEIM Governing Body joint meeting		
Maximum import capability enhancements phase 1 <i>Started: 03/10/2021</i>	Oct 11, 2021 Final proposal posted	Nov 03, 2021 Board of Governors approved	
Maximum import capability enhancements phase 2 <i>Started: 03/10/2021</i>			Fall 2022 Implementation milestones
Planning standards - remedial action scheme guidelines update <i>Started: 06/15/2021</i>			
Price formation enhancements <i>Started: 04/11/2022</i>	May 04, 2022 - Issue paper posting* May 11, 2022 - Web meeting* May 25, 2022 - Comments due* Jul 23, 2022 - Workshop*		
Reliability demand response resource bidding enhancements Joint Authority <i>Started: 10/28/2021</i>	Jul 20, 2022* ISO Board of Governors and WEIM Governing Body joint meeting - track 2	Mar 23, 2022 Tariff amendment filing (ER22-1431) Mar 16, 2022 ISO Board of Governors and WEIM Governing Body joint approval - track 1	
Resource adequacy enhancements phase 2 WEIM Advisory <i>Started: 10/30/2018</i>			Fall 2023
Short-long start unit definitions update Joint Authority <i>Started: 01/19/2022</i>		Mar 24, 2022 Tariff amendment filing (ER22-1438) Mar 16, 2022 ISO Board of Governors and WEIM Governing Body approval	
Transmission service and market scheduling priorities phase 1 <i>Started: 05/20/2021</i>		Mar 15, 2022 FERC approval (ER22-906) Jan 20, 2022 Board of Governors approval - phase 1	Spring 2022 Implementation milestones
Transmission service and market scheduling priorities phase 2 WEIM Advisory <i>Started: 05/20/2021</i>	May 23, 2022* Straw proposal posting May 30, 2022* Meeting Jun 20, 2022* Comments due		Summer 2024 Implementation milestones
WEIM governance review phase 3 <i>Started: 12/14/2018</i>	Schedule TBD		
WEIM resource sufficiency evaluation enhancements Joint Authority <i>Started: 05/25/2021</i>	May 03, 2022 Meeting - phase 1B analysis May 12, 2022 Comments due - phase 1B analysis	Feb 09, 2022 ISO Board of Governors approval - phase 1 Feb 02, 2022 Market Surveillance Committee opinion adopted - phase 1	

Title	Proposal Development	Decision	Implementation
WEIM sub-entity scheduling coordinator role E1 <i>Started: 11/03/2020</i>	Jun 02, 2021 Revised draft tariff language and agreements posted Mar 18, 2021 Draft final proposal posted	Jan 21, 2022 Tariff amendment filing (ER22-869) Sep 08, 2021 EIM Governing Body approval Sep 22-23, 2021 Board of Governors approval (consent agenda)	To be determined Implementation milestones