



[Please see the New Decisional Designations for Stakeholder Initiatives memo](#) for background on the changes in decisional roles with stakeholder initiatives.

Stakeholder Initiatives

*Date is tentative

Title	Proposal Development	Decision	Implementation
Adjustment to inertia constraint penalty prices <i>Started: /Date(1636704000000)/</i>	Feb 2022 Board of Governors and EIM Governing Body meetings		
Central procurement entity implementation <i>Started: /Date(1636617600000)/</i>	Mar 16, 2022 Board of Governors meeting		Fall 2022 Implementation milestones
Clarifications to reliability must-run designation process <i>Started: /Date(1628492400000)/</i>		Dec 17, 2021 Board of Governors (information report only)	
Contingency modeling enhancements <i>Started: /Date(1364281200000)/</i>	Aug 22, 2017 Draft final proposal posted	Dec 14, 2017 Board of Governors approval	
Contract management enhancements 2021 <i>Started: /Date(1628492400000)/</i>		Dec 17, 2021 Board of Governors approval	
Day-ahead market enhancements <i>Started: /Date(1529391600000)/</i>	Mar 02, 2022 Workshop Mar 16, 2022 Comments due Sep 01, 2022 ISO Board of Governors and WEIM Governing Body joint meeting		
Dispatch operating target tariff clarification <i>Started: /Date(1523602800000)/</i>	Aug 22, 2018 Draft tariff language posted	Oct 29, 2018 FERC approval (ER18-2380) Jul 26, 2018 Board of Governors briefing	Dec 2020 Deployment Feb 2021 Activation Implementation milestones
Energy storage enhancements <i>Started: /Date(1612166400000)/</i>	Mar 14, 2022* Revised straw proposal Mar 21, 2022* Meeting Apr 04, 2022* Comments due Jul 19, 2022 ISO Board of Governors and Western EIM Governing Body joint meeting		
Extended day-ahead market <i>Started: /Date(1570086000000)/</i>	Jan 03 - Mar 18, 2022 Working groups meet twice per week Mar 18, 2022 Working group debrief meeting Apr 15, 2022* Post straw proposal Apr 25-26, 2022* Meetings May 16, 2022* Comments due		
Flexible ramping product refinements EIM E2 <i>Started: /Date(1574323200000)/</i>	Aug 31, 2020 Final proposal posted	Sep 30 - Oct 01, 2020 Board of Governors approval Sep 16, 2020 EIM Governing Body approval	Deliverability: Fall 2022 Buffer and minimum: Nov 2020 Deployment Nov 2020 Activation Implementation milestones

Title	Proposal Development	Decision	Implementation
Hybrid resources phase 2 EIM E2 <i>Started: /Date(156377880000)/</i>	Sep 09, 2021 Third revised draft tariff language (phase 2b) posted Dec 28, 2020 Revised draft tariff language (phase 2a) posted	Nov 30, 2021 FERC approval (phase 2b) (ER21-2853) Jul 15, 2021 Board of Governors approval (aggregate capability constraint) Mar 09, 2021 FERC approval (phase 2a) (ER21-843) Nov 18, 2020 Board of Governors approval Nov 04, 2020 EIM Governing Body briefing	Oct 01, 2021 Deployment Oct 2021 Activation
Interconnection process enhancements 2021 phase 1 <i>Started: /Date(163298520000)/</i>	Mar 17, 2022* Draft final proposal Mar 24, 2022* Meeting Mar 31, 2022* Comments due May 2022* Board of Governors meeting (phase 1) Nov 2022* Board of Governors meeting (phase 2)		
Interconnection process enhancements 2021 phase 2 <i>Started: /Date(163298520000)/</i>	Jun 07, 2022* Draft final proposal Jun 14, 2022* Meeting Jun 28, 2022* Comments due Oct 26, 2022 Board of Governors meeting		
Market enhancements for summer 2021 readiness EIM E4 <i>Started: /Date(160862400000)/</i>	Apr 23, 2021 Second revised draft tariff language posted** Apr 15, 2021 Revised final proposal posted (includes all topics) Mar 10, 2021 Revised draft tariff language posted* *Topics include market incentives for imports; real-time scarcity pricing enhancements; reliability demand response dispatch and real-time price impacts; and independent study interconnection enhancements **Load, export and wheeling priorities topic only	Aug 11, 2021 Informational filing (ER21-1790) Jun 25, 2021 FERC approval (ER21-1790) May 25, 2021 FERC approval (ER21-1536) Apr 28, 2021 Tariff Amendment (ER21-1790)** Apr 23, 2021 Tariff Amendment (ER21-1536)* Apr 21, 2021 Board of Governors approval** Apr 19, 2021 EIM Governing Body approval** Mar 26, 2021 Tariff Amendment (ER21-1536)* Mar 24-25, 2021 Board of Governors approval* Mar 10, 2021 EIM Governing Body approval*	Load, export and wheeling priorities only: Aug 2021 Deployment Aug 2021 Activation Jun 01, 2021 Deployment Jun 2021 Activation Implementation milestones
Maximum import capability enhancements phase 1 <i>Started: /Date(161536320000)/</i>	Oct 11, 2021 Final proposal posted	Nov 03, 2021 Board of Governors approved	
Maximum import capability enhancements phase 2 <i>Started: /Date(161536320000)/</i>			Fall 2022 Implementation milestones
Maximum import capability stabilization and multi-year allocation <i>Started: /Date(157536000000)/</i>	Feb 09, 2021 Revised draft tariff language posted Jul 14, 2020 Draft final proposal posted	Apr 23, 2021 Tariff amendment (ER21-1469) Mar 18, 2021 Tariff amendment (ER21-1469) Oct 01, 2020 Board of Governors approval	Q3 2021*
Planning standards - remedial action scheme guidelines update <i>Started: /Date(162374040000)/</i>			

Title	Proposal Development	Decision	Implementation
<p>Real-time settlement review</p> <p>EIM E3</p> <p>Started: /Date(1597302000000)/</p>	<p>Oct 21, 2020 Draft final proposal posted</p>	<p>Apr 30, 2021 FERC approval in part/rejection in part (ER21-955)</p> <p>Mar 25, 2021 Amendment to filing (ER21-955)</p> <p>Jan 27, 2021 Tariff amendment filing (ER21-955)</p> <p>Dec 17, 2020 Board of Governors approval</p> <p>Dec 02, 2020 EIM Governing Body approval (settlement rule changes)</p>	<p>Phase 2:</p> <p>Nov 01, 2021 Deployment</p> <p>Nov 2021 Activation</p> <p>Phase 1:</p> <p>May 01, 2021 Deployment</p> <p>May 2021 Activation</p> <p>Implementation milestones</p>
<p>Reliability demand response resource bidding enhancements</p> <p>Started: /Date(1635404400000)/</p>	<p>Mar 07, 2022 Comments due - track 1</p> <p>Mar 11, 2022 Draft final proposal posting - track 2</p> <p>Mar 16, 2022 Meeting on draft final proposal - track 2</p> <p>Mar 25, 2022 Comments due - track 2</p> <p>May 16, 2022 ISO Board of Governors and WEIM Governing Body joint meeting - track 1</p>		
<p>Resource adequacy enhancements phase 1</p> <p>Started: /Date(1540882800000)/</p>	<p>Mar 25, 2021 Revised draft tariff language posted</p> <p>Feb 17, 2021 Final proposal posted</p>	<p>May 28, 2021 FERC approval (ER21-1551)</p> <p>Mar 29, 2021 Tariff amendment (ER21-1551)</p> <p>Mar 24, 2021 Board of Governors approval</p>	<p>Jun 01, 2021 Deployment</p> <p>Jun 2021 Activation</p> <p>Implementation milestones</p>
<p>Resource adequacy enhancements phase 2</p> <p>Started: /Date(1540882800000)/</p>			<p>Fall 2023</p> <p>Implementation milestones</p>
<p>Short-long start unit definitions update</p> <p>Started: /Date(1642579200000)/</p>	<p>Mar 03, 2022 Comments due</p> <p>Mar 16, 2022 ISO Board of Governors and WEIM Governing Body joint meeting</p>		
<p>Transmission service and market scheduling priorities phase 1</p> <p>Started: /Date(1621494000000)/</p>		<p>Jan 20, 2022 Special Board of Governors meeting - phase 1 approval</p>	<p>Spring 2022</p> <p>Implementation milestones</p>
<p>Transmission service and market scheduling priorities phase 2</p> <p>Started: /Date(1621494000000)/</p>	<p>Apr 25, 2022* Straw proposal posting</p>		<p>Summer 2024</p> <p>Implementation milestones</p>
<p>Variable operations and maintenance cost review</p> <p>Started: /Date(1576742400000)/</p>	<p>Jan 25, 2021 Revised draft tariff language posted</p> <p>Oct 22, 2020 Final proposal posted</p>	<p>May 12, 2021 FERC approval (ER21-1266)</p> <p>Mar 03, 2021 Tariff amendment (ER21-1266)</p> <p>Nov 18, 2020 Board of Governors approval</p>	<p>Oct 01, 2021 Deployment</p> <p>Oct 2021 Activation</p> <p>Implementation milestones</p>
<p>WEIM governance review phase 3</p> <p>Started: /Date(1544774400000)/</p>	<p>Mar 09, 2022 Comments due (deadline extended from Mar 4)</p>		
<p>WEIM resource sufficiency evaluation enhancements</p> <p>Started: /Date(1621926000000)/</p>	<p>Mar 02, 2022 Comments due - phase 1B meeting presentation and discussion</p> <p>Mar 04, 2022 Comments due - emergency actions criteria workshop</p>	<p>Feb 09, 2022 ISO Board of Governors approval - phase 1</p> <p>Feb 02, 2022 Market Surveillance Committee opinion adopted - phase 1</p>	
<p>WEIM sub-entity scheduling coordinator role</p> <p>EIM E1</p> <p>Started: /Date(1604390400000)/</p>	<p>Jun 02, 2021 Revised draft tariff language and agreements posted</p> <p>Mar 18, 2021 Draft final proposal posted</p>	<p>Sep 08, 2021 EIM Governing Body approval</p> <p>Sep 22-23, 2021 Board of Governors approval (consent agenda)</p>	<p>To be determined</p> <p>Implementation milestones</p>