



# Briefing on 2010-2011 Market Initiatives Release Plan

Steve Berberich  
Vice President, Technology and Corporate Services  
and Chief Financial Officer

Board of Governors Meeting  
General Session  
July 26, 2010

# Progress continues on several committed market initiatives with four deployments completed.

<b>Project</b>	<b>Planned Deployment</b>	
Procurement of ancillary services in HASP	April 1, 2010	✓
Forbidden operating regions	April 15, 2010	✓
Price correction make-whole payments	June 1, 2010	✓
Transmission constraint data release	July 13, 2010	✓
Proxy demand resource (re-scheduled)	August 10, 2010	
Multi-stage generator modeling	October 1, 2010	
Scarcity pricing (re-scheduled)	November 29, 2010	
Convergence bidding	February 1, 2011	

# Two deployments were rescheduled due to FERC regulatory action requiring ISO amendments.

## ■ Scarcity pricing

- Delayed to further consider scarcity premiums in the ancillary service sub-regions
- FERC order conditionally accepted proposal
- Compliance filing to be submitted within sixty days
- Implementation no earlier than November 29, 2010

## ■ Proxy demand resource

- FERC directed ISO to provide additional cost assignment and neutrality information
- Registration scheduled to begin on August 10, 2010

# New items are being integrated into the release plan.

- Phase 2 of standard capacity product
- Congestion revenue rights enhancements and credit policy
- Changes in commitment costs
- 72 hour residual unit commitment
- Dynamic transfers