



Briefing on 2010-2011 Market Initiatives Release Plan

Steve Berberich
Vice President, Chief Operating Officer

Board of Governors Meeting
General Session
September 9, 2010

Progress continues on several committed market initiatives with one additional deployment completed.

Project	Planned Deployment
Proxy demand resource	August 10, 2010 ✓
Multi-stage generator modeling (re-scheduled)	November 15, 2010
Congestion revenue rights enhancements and credit policy	November 3, 2010 December 1, 2010
Initial conditions	December 7, 2010
Scarcity pricing (re-scheduled)	December 14, 2010
Phase 2 of standard capacity product	January 1, 2011
Convergence bidding	February 1, 2011

Multi-stage generator modeling deployment was rescheduled to address open issues.

- Market simulation is extended by three weeks to end on September 16, 2010.
- Software issues resulting in dispatch and pricing anomalies have caused schedule compression.
- Code will be promoted in dormant mode on October 1, 2010 to allow other projects to remain on schedule.
- Market participants will re-register for production deployment on November 15, 2010.

New items are being integrated into future release plans.

- Interim capacity procurement mechanism and exceptional dispatch pricing changes will replace existing protocols on March 31, 2011.
- Participating load pilots will be supported as requested by market participants.
- Initial implementation of changes in commitment cost and dynamic transfers will be deployed in March 2011 with the full implementation to follow in the fall.
- 72 hour residual unit commitment will be considered for inclusion pending results of prototype analysis.

