



# Briefing on 2010-2011 Market Initiatives Release Plan

Steve Berberich  
Vice President, Technology and Corporate Services  
and Chief Financial Officer

ISO Board of Governors Meeting  
General Session  
February 10-11, 2010

# Progress continues on a number of significant market enhancements.

<b>Project</b>	<b>Planned Deployment</b>
Scarcity pricing	April 1, 2010
Procurement of ancillary services in HASP	April 1, 2010
Forbidden operating regions	April 15, 2010
Proxy demand resource	May 1, 2010
Multi-stage generator modeling	October 1, 2010
Convergence bidding	February 1, 2011
Participating load refinements	February 1, 2011

# New items being are being integrated into the plan.

- Make-whole payment for convergence bidding
  - To be included in the convergence bidding project plan
- E-tagging timing requirement
  - To be included in the convergence bidding project plan
  - Cost impact is under review
- Information release phase 1 and 2
  - Phase 1 implementation plans are under review
  - Phase 2 implementation will be included in the convergence bidding project plan
- Local market power mitigation for proxy demand resource
  - To be included in PDR project plan; no impact to schedule

# The timelines are largely unchanged from the last update.

