

2018-2019 Transmission Planning Process Phase 3 Sequence Schedule

Sequence		1 st Sequence	2 nd Sequence
Projects		Gates 500kV Dynamic Reactive Support Project	Round Mountain 500kV Dynamic Reactive Support Project
	Bid Window Open	4/22/2019	4/22/2019
	Updated Round Mountain Function Specification Posted	-	5/10/2019*
Application Sufficient and Valid	Bid Window Close	7/12/2019	8/23/2019
	Validation	8/2/2019	9/16/2019
	Cure	8/16/2019	9/30/2019
	Final Validation	8/30/2019	10/14/2019
	Post List of Valid and Sufficient Project Sponsor Applications	8/30/2019	10/14/2019
Proposal and Project Sponsor Qualification	Qualification	9/23/2019	11/1/2019
	Cure	10/7/2019	11/15/2019
	Final Qualification	10/21/2019	12/4/2019
	Post List of Qualified Project Sponsors and Proposals	10/21/2019	12/4/2019
	Comparative Analysis	1/17/2020	2/28/2020
	Post Approved Project Sponsor and Selection Report	1/17/2020	2/28/2020

* Note: The schedule for Round Mountain assumes the engineering review necessary to define the termination of the Round Mountain 500kV Dynamic Reactive Support Project will be complete on or before May 10, 2019.