



Submitted Comment on Transmission Development Forum

EDP comments on the July 2026 Transmission Development Forum.

Borden–Gregg Reconductoring

The in-service dates for PG&E's Borden–Gregg No. 1 and No. 2 reconductoring projects (C8P2-1 and C9P1-F12) have been delayed to February and March 2028.

1. Can you provide an update on the outstanding land-rights challenges and the expected timeline for resolving them?
2. When are the steel poles expected to be delivered?
3. If the poles are delivered earlier than anticipated, could the in-service dates be accelerated?
4. Are there any other material risks to the current February–March 2028 schedule?

LSPGC Manning Substation

The 2021–2022 LSPGC New 500/230 kV Substation project is listed as under construction, with an expected in-service date of June 2028.

1. Can you provide an update on construction progress, including whether physical construction has begun, and which major milestones have been completed?
2. Have all major long-lead materials and equipment been ordered?
3. Are the expected delivery dates for the long-lead items aligned with the June 2028 in-service date?
4. Are there any outstanding permitting, procurement, or construction risks that could affect the schedule?