

2025 Schedules for Full Network Model Database Release

The California ISO’s Full Network Model (FNM) implementation process has specific critical dates to meet in order to include corresponding changes to the Full Network Model. The FNM database release are listed in Table 1.

Table 1 - Model Schedule

FNM Label	Customer Model Document Submission Deadline ¹	ISO Publishes Final Scope ²	Late Model Scope Change Request Deadline ³	Production Deployment ^{4,5}	Earliest Project Sync/Energization Date ⁶
25M2 DB133	11/20/2024	12/11/2024	12/30/2024	Week of 2/10/2025	2/25/2025
25M4 DB134	1/22/2025	2/12/2025	3/10/2025	Week of 4/14/2025	4/29/2025
25M6 DB135	3/19/2025	4/9/2025	4/28/2025	Week of 6/9/2025	6/24/2025
25M8 DB136	5/21/2025	6/11/2025	7/7/2025	Week of 8/11/2025	8/26/2025
25M10 DB137	7/23/2025	8/13/2025	9/8/2025	Week of 10/13/2025	10/28/2025
25M12 DB138	9/24/2025	10/15/2025	11/3/2025	Week of 12/15/2025	12/30/2025

Notes:

¹All completed model documents must be accepted by 5 PM (PT) on the accepted deadline dates for the ISO to consider it for the scope of the corresponding FNM model build. Documents will be reviewed in the order received. For CAISO BA generation projects, see the Bucket 1 requirements on the [NRI Checklist](#). For CAISO BA transmission projects, see the Bundle 1 requirements on the [Transmission Asset Implementation Guide](#).

²ISO Published Final Scope – The ISO will publish the final approved scope after considering submissions for completeness, timeliness and available ISO bandwidth to build the model. Final scopes are published on the [Network and resource modeling Webpage](#) under the Network model changes section. Any projects not on the published scope document should be considered not approved for that model.

³The Late Model Scope Change Request Form with all fields completed must be submitted by 5 PM (PT) on the request deadline dates to be reviewed for the scope of the corresponding FNM model build. **Submission of this form does not guarantee inclusion in the requested FNM model build.** The updated scope, including all approved changes, will be re-published prior to the Production deployment.

⁴The week that the ISO is targeting to deploy the FNM build. A Master File data freeze⁵ will occur during this time.

⁵Master File data freeze – There will be a period during which no changes to the Master File data can be made, starting 2 days before the model's deployment date. Changes can resume after the model is deployed, following the usual timeline of 5 to 11 business days. A market notice will be sent one week prior to the Production deployment date.

⁶Earliest Project Sync/Energization Date is a RIMS system requirement and is designed to avoid energization or sync conflicts for projects that may result due to potential model deployment delays. For generation projects, this date is the earliest date a resource could reach Sync or have an effective SC Association in MF. For transmission projects, this date is the date that the project will be energized in the field. **The ISO recommends that all projects that have a Sync/Energization Date no earlier than this date.**

For More Information Contact

Full Network Model questions: FullNetworkModel@caiso.com

Master File questions: RDT@caiso.com

NRI and RIMS questions: NewResourceImplementation@caiso.com