



The California ISO is closely monitoring coronavirus (COVID-19) developments and have taken steps to transition in-person stakeholder meetings to a virtual format or conference call. [Please check our calendar for updates](#) and contact customer service at (916) 608-7320 with questions.

Stakeholder Initiatives

*Date is tentative

Title	Proposal Development	Decision	Implementation
Aliso Canyon gas-electric coordination phase 5 <i>Started: /Date(1458716400000)/</i>	Oct 07, 2019 Draft tariff language	Dec 31, 2019 FERC approval (ER20-273) Oct 31, 2019 Tariff amendment filing (ER20-273)	Jan 2021 Deployment Jan 2021 Activation Implementation milestones
Contingency modeling enhancements <i>Started: /Date(1364281200000)/</i>	Aug 22, 2017 Draft final proposal	Dec 14, 2017 Board of Governors approval	
Day-ahead market enhancements EIM E2 <i>Started: /Date(1529391600000)/</i>	Schedule to be determined Q2 2021 EIM Governing Body Q2 2021 Board of Governors		
Dispatch operating target tariff clarification <i>Started: /Date(1523602800000)/</i>	Aug 22, 2018 Draft tariff language	Oct 29, 2018 FERC approval (ER18-2380) Jul 26, 2018 Board of Governors briefing	Dec 2020 Deployment Feb 2021 Activation Implementation milestones
Energy storage and distributed energy resources phase 4 EIM E2 <i>Started: /Date(1440658800000)/</i>	Sep 22, 2020 Default energy bid proposal Aug 27, 2020 Final proposal	Dec 17, 2020 Board of Governors approval - default energy bid proposal Sep 30, 2020 Board of Governors approval - final proposal	Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones
Energy storage enhancements <i>Started: /Date(1612166400000)/</i>	Apr 08, 2021* Issue paper Apr 15, 2021* Meeting May 2021* Straw proposal		
Extended day-ahead market EIM E2 <i>Started: /Date(1570086000000)/</i>	Schedule to be determined		
FERC Order 831 - Import bidding and market parameters EIM E2 <i>Started: /Date(1557990000000)/</i>	Jan 28, 2021 Second revised draft tariff language Sep 10, 2020 Revised final proposal	Feb 22, 2021 Tariff amendment (ER21-1192) Feb 22, 2021 FERC approval (ER21-1164) Feb 18, 2021 Notice of withdrawal (ER19-2757) Feb 17, 2021 Tariff amendment (ER21-1164) Jan 26, 2021 Petition for limited tariff waiver (ER19-2757) Dec 11, 2020 FERC approval (ER19-2757) Oct 21, 2020 Compliance filing (ER19-2757) Oct 01, 2020 Board of Governors approval Sep 21, 2020 FERC approval (ER19-2757) Sep 05, 2019 Tariff amendment filing (ER19-2757)	Mar 21, 2021 Deployment Q2 2021 Activation Implementation milestones
Flexible ramping product refinements EIM E2 <i>Started: /Date(1574323200000)/</i>	Aug 31, 2020 Final proposal	Sep 16, 2020 EIM Governing Body approval Sep 30 - Oct 01, 2020 Board of Governors approval	Deployment Nov 2020 (buffer and minimum) Activation Nov 2020 (buffer and minimum) Deployment Oct 2021 (deliverability) Activation Oct 2021 (deliverability) Implementation milestones

Title	Proposal Development	Decision	Implementation
Hybrid resources phase 2 EIM E2 <i>Started: /Date(1563778800000)/</i>	Dec 28, 2020 Revised draft tariff language (phase 2a) Apr 2021* Second revised draft tariff language (phase 2b)	Mar 9, 2021 FERC approval (phase 2a) (ER21-843) Nov 18, 2020 Board of Governors approval (phase 2) Nov 04, 2020 EIM Governing Body briefing (phase 2)	Oct 01, 2021 Deployment Oct 2021 Activation
Market enhancements for summer 2021 readiness EIM E4 <i>Started: /Date(1608624000000)/</i>	Mar 10, 2021 Revised draft tariff language Mar 17, 2021 Comments due Mar 18, 2021 Meeting Mar 19, 2021* Revised draft final proposal and draft tariff language Mar 26, 2021* Meeting for revised draft final proposal and draft tariff language Apr 02, 2021* Comments for revised draft final proposal and draft tariff language Mar 10, 2021 EIM Governing Body Mar 24-25, 2021 Board of Governors Apr 14, 2021 EIM Governing Body (load/export/wheeling priorities proposal only) Apr 21, 2021 Board of Governors (load/export/wheeling priorities proposal only)		
Maximum import capability enhancements <i>Started: /Date(1615363200000)/</i>	Mar 18, 2021 Meeting Apr 01, 2021 Comments due on issue paper Nov 3-4, 2021 Board of Governors		
Maximum import capability stabilization and multi-year allocation <i>Started: /Date(1575360000000)/</i>	Feb 09, 2021 Revised draft tariff language, Appendix A tariff definitions, BPM language Feb 17, 2021 Comments due Feb 18, 2021 Meeting	Oct 01, 2020 Board of Governors approval	Q3 2021*
Pseudo-ties of shared resources EIM E3 <i>Started: /Date(1588834800000)/</i>	Oct 30, 2020 Third revised draft tariff language	Jan 29, 2021 FERC approval (ER21-447) Nov 18, 2020 Board of Governors approval Nov 04, 2020 EIM Governing Body briefing	Spring 2021 Implementation milestones
Real-time settlement review EIM E3 <i>Started: /Date(1597302000000)/</i>	Oct 21, 2020 Draft final proposal	Dec 17, 2020 Board of Governors approval Dec 02, 2020 EIM Governing Body approval (settlement rule changes)	Mar 2021 Activation Apr 01, 2021 Deployment Implementation milestones
Resource adequacy enhancements phase 1 <i>Started: /Date(1540882800000)/</i>	Mar 01, 2021 Phase 1 draft tariff language Mar 09, 2021 Comments due on phase 1 final proposal Mar 17, 2021 Comments due on phase 1 draft tariff language Mar 22, 2021 Meeting Mar 24-25, 2021 Board of Governors		Oct 01, 2021 Deployment Oct 2021 Activation Implementation milestones

Title	Proposal Development	Decision	Implementation
Resource adequacy enhancements phase 2 <i>Started: /Date(1540882800000)/</i>	Apr 2021* Draft final proposal - phase 2A and seventh revised straw proposal - phase 2B Apr 2021* Meeting Apr 2021* Comments due on draft final proposal - phase 2A and seventh revised straw proposal - phase 2B Q2 2021* Board of Governors (phase 2A) Q3 2021* Board of Governors (phase 2B)		Q3 2022 Implementation milestones
System market power mitigation EIM E2 <i>Started: /Date(1576483200000)/</i>	Feb 2021* Draft tariff language		Q2 2020
Variable operations and maintenance cost review <i>Started: /Date(1576742400000)/</i>	Jan 25, 2021 Revised draft tariff language Oct 22, 2020 Final proposal	Mar 03, 2021 Tariff amendment (ER21-1266) Nov 18, 2020 Board of Governors approval	
Western EIM base schedule submission deadline EIM E1 <i>Started: /Date(1600844400000)/</i>	Nov 05, 2020 Draft final proposal	Dec 17, 2020 Board of Governors approval Dec 02, 2020 Western EIM Governing Body approval	Mar 2021 Activation Apr 01, 2021 Deployment Implementation milestones
Western EIM governance review phase 2 EIM E1 <i>Started: /Date(1544774400000)/</i>	Mar 16, 2021 Meeting		
Western EIM sub-entity scheduling coordinator role EIM E1 <i>Started: /Date(1604390400000)/</i>	Mar 18, 2021* Draft final proposal and draft tariff language Mar 25, 2021* Meeting Apr 09, 2021* Comments due May 06, 2021 EIM Governing Body meeting May 19-20, 2021 Board of Governors meeting		