

Changes 1/17/17

Removed ADS Client Replacement (completed)

Added Spring 2017 Release with existing projects with a target deployment date of 4/1/17

Updated the Fall 2017 Release date of 10/1/17 to be 11/1/17 and rescheduled market simulation dates

Moved ESDER Phase 2 and Stepped Transmission Constraints from Fall 2018 to TBD for implementation

Changes 1/9/17

Stepped Constraint Parameters - New stakeholder schedule (policy development)

Changes 1/6/17

Updated the Black Start schedule

Changes 12/22/16

Regional Integration and EIM Greenhouse Gas Compliance - Issuance date of next proposal TBD

Transitional Implementation Items (Regional Integration) - Removed

Changes 12/16/16

Regional Resource Adequacy - Extended comments deadline for draft regional framework proposal

Transmission Access Charge Options - Extended comments deadline for draft regional framework proposal

Changes 12/12/16

Removed: Capacity procurement mechanism replacement was activated on 11/1/16

Removed: Reliability Services Initiative (RSI) 1A and Commitment Cost Phase 2 completion was activated on 11/1/16

Removed: Flexible Ramping Product was activated on 11/1/16

Acceptable Use Policy - CMRI and ADS Client Replacement will be effective on 1/7/2017

Moved RIMS Enhancements, MRI-S Metering and Enhancements and PIRP System Application Decommissioning to Independent 2017

Updated status and dates for Independent 2017 projects

Added Reactive power requirements and financial compensation and Metering Rules Enhancements to Independent 2017

Updated market simulation dates (previously TBD) for Fall 2017 release

Updated proposed (tentative) projects in Fall 2018 release

Added EIM - Seattle City Light in Spring 2019

Moved regional initiative implementation to TBD

Changes 12/9/16

Regional Resource Adequacy - Updated policy schedule

Transmission Access Charge Options - Updated policy schedule

Stepped Constraint Parameters - Board date changed to TBD; see note

Changes 12/1/16

Metering Rules Enhancements - Updated tariff development schedule

Removed Self Schedules Bid Cost Recovery Allocation & Bid Floor Initiative- what is left currently on this initiative will be absorbed in the BCR Enhancements initiative