

Changes on 9/10/15

Updated schedule for Flexible Ramping Product - policy

Updated schedule for Administrative Pricing Rules - tariff

Updated schedule for Stakeholder Initiatives Catalog - Recurring initiatives

Changes on 9/2/15

Updated the Policy Leads for CME and Bidding Rules

Updated Commitment Cost Enhancements Phase 3 schedule - Policy

Updated Flexible Ramping Product schedule - Policy

Updated Stakeholder Initiatives Catalog schedule - Policy

Updated Interconnection Process Enhancements schedule - Policy and Tariff

Changes ESDER Call dates from 9/29 to 9/28 & 11/12 to 11/9

Reactive Power Requirements and Financial Compensation scheduled the revised draft proposal schedule

Changes on 8/31/15

Updated CCE Phase 3 schedule and board date

Changed Fall 2015 Release activation date from 10/1/15 to 10/27/15.

Moved BCR modification and VER Settlement from TBD to Fall 2016 Release

Moved Peak reliability coordinator funding from Policy to Fall 2016 Release

Added Application Identity Management (AIM) 2015 Enhancement to Fall 2015 Release

Removed Frequency Response schedule after 8/31/15 as schedule will be changing. New dates to be documented shortly.

Changes on 8/10/15

Removed dates for Bidding Rules. Brad Cooper is the responsible manager but no policy lead assigned. New schedule once new hire begins later in August

Modified dates for Frequency Response

Added Payment Default Allocation

Changes on 7/27/15

Deleted Integrated Day ahead as that will not be until 2017 and implemented until 2018

Deleted Exceptional dispatch decremental settlement as its being delayed due to PAC stuff

Deleted Extended look ahead for real time optimization as its being delayed due to PAC stuff

Moved Metering and Telemetry Options Phase 2 from Policy to 2016 Independent projects

Added Acceptable Use Policy - OASIS to Fall 2015 Release

Added Acceptable Use Policy - CMRI to Early 2016 Release

Added BCR modification and VER Settlement to TBD releases

Updated market simulation, deployment and activation dates for Fall 2015 Release based on FERC orders

Changes on 7/6/15

Removed June schedule

Updated Bidding Rules Enhancements schedule; schedule to be determined (TBD)

Updated Commitment Cost Enhancements Phase 3 schedule; technical workshop on July 20; no paper only presentation related to this workshop; comme

Updated FRAC MOO Phase 2 Board schedule

Updated Reliability Services Phase 2 Board schedule

Changes on 6/18/15

Removed from initiative list: Marginal loss surplus allocation and Stepped transmission constraint

Contingency Model enhancements moving to February 2016 BOG

Changes on 6/5/15

Updated new schedule for Bidding Rules. Feb 2016 BOG Decision