

Title	Proposal Development	Decision	Implementation
Adjustment to intertie constraint penalty prices <i>WEIM Advisory</i> <i>Started: 11/12/2021</i>	Jan 21, 2022 Draft final proposal posted	Feb 9-10, 2022 Joint ISO Board of Governors and WEIM Governing Body approval	
Ancillary service state of charge constraint <i>Started: 09/19/2022</i>			
Capacity procurement mechanism enhancements <input type="button" value="Board"/> <i>Started: 07/27/2022</i>	Track 1 Dec 06, 2022 Meeting Dec 20, 2022 Comments due Jan 12, 2023 Final proposal and draft tariff language posting Jan 26, 2023 Meeting Feb 09, 2023 Comments due Mar 23, 2023 Board of Governors meeting		
Central procurement entity implementation <input type="button" value="Board"/> <i>Started: 11/11/2021</i>	Feb 16, 2022 Final proposal posted	Jul 01, 2022 FERC approval (ER22-1604) Apr 08, 2022 Tariff amendment filing (ER22-1604) Mar 17, 2022 ISO Board of Governors approval	Oct 12, 2022 Master File / CIRA activation Jan 01, 2022 Effective date for 2023 Resource Adequacy year Implementation milestones
Clarifications to reliability must-run designation process <input type="button" value="Board"/> <i>Started: 08/09/2021</i>		Dec 17, 2021 Board of Governors (information report only)	
Contract management enhancements 2021 <input type="button" value="Board"/> <i>Started: 08/09/2021</i>		Mar 25, 2022 FERC approval (ER22-878) Jan 25, 2022 Tariff amendment filing (ER22-878) Dec 17, 2021 Board of Governors approval	
Day-ahead market enhancements <i>WEIM Advisory</i> <i>Started: 06/19/2018</i>	Dec 01, 2022 Draft final proposal posted Dec 07, 2022 Meeting Dec 12, 2022 Market Surveillance Committee meeting Dec 14, 2022 Joint ISO Board of Governors and WEIM Governing Body meeting (briefing) Dec 21, 2022 Comments due Dec 2022 - Jan 2023 Draft business requirement specification and tariff development Feb 01, 2023 Joint ISO Board of Governors and WEIM Governing Body meeting (decision)		Fall 2023
Energy storage enhancements <input type="button" value="Joint Authority"/> <i>Started: 02/01/2021</i>	Oct 27, 2022 Final proposal posted Dec 14, 2022 ISO Board of Governors and WEIM Governing Body joint meeting		
Extended day-ahead market <i>Started: 10/03/2019</i>	Dec 07, 2022 Final proposal posting Dec 14, 2022 ISO Board of Governors and WEIM Governing Body joint meeting (briefing) Feb 2023 ISO Board of Governors and WEIM Governing Body joint meeting (decision)		

Title	Proposal Development	Decision	Implementation
FERC Order No. 881 - managing transmission line ratings phase 1 <i>Started: 05/06/2022</i>	Jun 23, 2022 Revised draft tariff language posted	Jul 12, 2022 FERC compliance filing (ER22-2362)	
FERC Order No. 881 - managing transmission line ratings phase 2 <i>Started: 05/06/2022</i>			Dec 13, 2022 Meeting Implementation milestones
Flexible ramping product refinements E2 <i>Started: 11/21/2019</i>	Aug 03, 2022 Draft tariff language posted Aug 31, 2020 Final proposal posted	Oct 18, 2022 FERC approval (ER22-2661) Aug 15, 2022 Tariff amendment filing (ER22-2661) Jul 20, 2022 - Joint EIM Governing Body and Board of Governors approval Sep 30 - Oct 01, 2020 Board of Governors approval Sep 16, 2020 EIM Governing Body approval	Deliverability: Feb 01, 2023 Activation Buffer and minimum: Nov 2020 Deployment Nov 2020 Activation Implementation milestones
Hybrid resources phase 2 E2 <i>Started: 07/22/2019</i>	Sep 09, 2021 Third revised draft tariff language (phase 2b) posted Dec 28, 2020 Revised draft tariff language (phase 2a) posted	Nov 30, 2021 FERC approval (phase 2b) (ER21-2853) Jul 15, 2021 Board of Governors approval (aggregate capability constraint) Mar 09, 2021 FERC approval (phase 2a) (ER21-843) Nov 18, 2020 Board of Governors approval Nov 04, 2020 EIM Governing Body briefing	Phase 2b Feb 01, 2023 Implementation Phase 2a Oct 01, 2021 Deployment Oct 2021 Activation
Interconnection process enhancements 2021 phase 1 <i>Started: 09/30/2021</i>	Apr 21, 2022 Final proposal posted	Jun 02, 2022 Tariff amendment filing (ER22-2018) May 12, 2022 Board of Governors approval	Deliverability: Fall 2022 Implementation milestones
Interconnection process enhancements 2021 phase 2 Board <i>Started: 09/30/2021</i>		Oct 25-26, 2022 Board of Governors approval	
Market parameter changes enhancement <i>Started: 04/19/2022</i>	Apr 22, 2022 Straw proposal posted January 2023 Meeting*		
Maximum import capability enhancements phase 1 <i>Started: 03/10/2021</i>	Oct 11, 2021 Final proposal posted	Nov 03, 2021 Board of Governors approved	
Maximum import capability enhancements phase 2 <i>Started: 03/10/2021</i>			Fall 2022 Implementation milestones
Planning standards - remedial action scheme guidelines update <i>Started: 06/15/2021</i>	Dec 08, 2022 Draft final proposal posting Dec 15, 2022 Meeting Dec 29, 2022 Comments due Feb 2023 Board of Governors		
Price formation enhancements <i>Started: 04/11/2022</i>	Dec 16, 2022* Technical workshop		
Reliability demand response resource bidding enhancements phase 2 Joint Authority <i>Started: 10/28/2021</i>	Apr 12, 2022 Final proposal posted - track 2	Oct 24, 2022 FERC approval (ER22-2700) Aug 22, 2022 Tariff amendment filing (ER22-2700) Jul 20, 2022 Board of Governors and WEIM Governing Body approval - track 2	Nov 3, 2022 Implementation milestones
Resource adequacy enhancements phase 2 WEIM Advisory <i>Started: 10/30/2018</i>			Fall 2023
Short-long start unit definitions update Joint Authority <i>Started: 01/19/2022</i>		Mar 24, 2022 Tariff amendment filing (ER22-1438) Mar 16, 2022 ISO Board of Governors and WEIM Governing Body approval	

Title	Proposal Development	Decision	Implementation
Transmission planning process enhancements <i>Started: 07/14/2022</i>	Nov 2022* Draft final proposal posting Nov 2022* Meeting Nov 2022* Comments due Nov 2022* Draft tariff language posting Nov 2022* Comments due Dec 2022* Final proposal posting Jan 2023* Meeting Jan 2023* Comments due Jan 2023* Board of Governors meeting		
Transmission service and market scheduling priorities phase 1 <i>Started: 05/20/2021</i>	Jan 11, 2022 Revised draft tariff language Dec 10, 2021 Draft final proposal	Mar 15, 2022 FERC approval (ER22-906) Jan 20, 2022 Board of Governors approval - phase 1	Spring 2022 Implementation milestones
Transmission service and market scheduling priorities phase 2 WEIM Advisory <i>Started: 05/20/2021</i>	Dec 08, 2022* Draft final proposal posting Dec 16, 2022* Meeting Jan 04, 2022* Comments due Dec 2022 - Jan 2023* Draft tariff language and business requirement specifications Jan 2023* Final proposal posting Jan/Feb 2023* WEIM Governing Body and Board of Governors meeting		Summer 2024 Implementation milestones
Washington WEIM greenhouse gas enhancements Joint Authority <i>Started: 08/09/2022</i>	Oct 21, 2022 Draft tariff language Sep 22, 2022 Draft final proposal	Oct 25-26, 2022 Joint ISO Board of Governors and WEIM Governing Body approval	2023* Implementation Implementation milestones
WEIM governance review phase 3 <i>Started: 12/14/2018</i>	Oct 31, 2022 EDAM governance revised proposal posted Nov 18, 2022 Comments due Nov 30, 2022 Meeting Dec 7, 2022 EDAM governance draft final proposal posted Jan 09, 2023 Meeting		
WEIM resource sufficiency evaluation enhancements Joint Authority <i>Started: 05/25/2021</i>	Dec 14, 2022 Joint WEIM Governing Body and Board of Governors meeting	Sep 14, 2022 FERC Order Accepting Compliance Filing (ER22-1278) Jun 07, 2022 Compliance Filing (ER22-1278) May 27, 2022 FERC approval (ER22-1278) Mar 11, 2022 Tariff amendment filing (ER22-1278) Feb 09, 2022 ISO Board of Governors approval - phase 1 Feb 02, 2022 Market Surveillance Committee opinion adopted - phase 1	Phase 1: Jun 1, 2022 Implementation Implementation milestones