



## Transmission Development Forum

Project Management Activities

April 9<sup>th</sup>, 2025



# Project Management Updates

---

- SDG&E is committed to providing safe, reliable, and expedited interconnection service through its dedicated resources and innovative approaches to project management processes
- There have been no delays in generation interconnection projects for SDG&E's scope of work in recent years
- All interconnection projects with executed Interconnection Agreements and all TPP-approved projects are assigned Project Managers to implement project deliverables
  - Projects are initiated immediately after financial posting and written authorization to proceed requirements are met
  - Projects are managed utilizing Stage Gate methodology with systematic checks and balances from Planning through Closeout

# Project Management Updates

---

- SDG&E leverages modern commercially available software solutions for project management controls
- SDG&E utilizes its Master Service Agreements (MSAs) with prominent EPC contractors to manage in work package implementations
- SDG&E engages project developers to leverage the Option to Build, with future Build-Own-Transfer (BOT) agreements
- SDG&E holds routine discussions at various levels to closely track project deliverables, including discussions as needed at director and executive leadership levels
  - Monthly technical discussions with internal stakeholders to discuss status of projects, align resource needs, and share best practices
  - Quarterly meetings to identify process improvements, goal setting, and project implementation