



RC West Customer Onboarding Update

March 2025

CAISO BA Area – LSPG TOP Onboarding Update

Milestone	Status	Target Date of Completion
Agreements/Approvals	Complete	-

Network Model Updates Submission	Complete	-
Network Model Updates –Production	Complete	-
RC Customer Integration/Data Validation	Complete	December 2024
Messaging Validation	Complete	February 2025
Operating Procedures	Complete	February 2025
Operating Guides	Complete	February 2025
Settlement Integration	Complete	February 2025
Shadow Operations	N/A	N/A
Executive Statement of Readiness (T-30)	Complete	February 2025
Go-Live	Complete	3/12/2025

LS Power is an onboarding TOP, targeting implementation for **March 2025** (updated based on project construction timelines). For more information about RC West Onboarding and Readiness criteria, please refer to Business Practice Manual: RC Services on