



**Changes 12/1/16**

Metering Rules Enhancements - Updated tariff development schedule  
Removed Self Schedules Bid Cost Recovery Allocation & Bid Floor Initiative- what is left currently on this initiative will be absorbed in the BCR Enhancements initiative

**Changes 11/21/16**

Regional Resource Adequacy - Updated policy schedule  
Transmission Access Charge Options - Updated policy schedule  
Flexible Resource Adequacy Criteria Must Offer Obligation - Phase 2 updated policy schedule

**Changes 11/14/16**

CRR Rule Modification - Moved from Policy to Tariff; updated schedule  
Generation Interconnection Driven Network Upgrades Cost Recover - updated policy schedule  
ESDER Phase 2 - updated policy schedule

**Changes 11/1/16**

Metering Rules Enhancements - Updated policy schedule  
Generator Contingency and RAS Modeling - Updated policy schedule  
Flexible Resource Adequacy Criteria Must Offer Obligation - Phase 2 updated policy schedule

**Changes 10/24/16**

Commitment Costs and Default Energy Bid Enhancements - updated policy schedule

**Changes 10/24/16**

Regional Integration - CA Greenhouse Gas Compliance - Updated policy schedule  
Frequency Response Phase2 - added policy schedule  
Commitment Costs and Default Energy Bid Enhancements - added policy schedule  
Stakeholder Catalog - updated policy schedule  
Pricing Enhancements (Administrative Pricing Rules) - Updated tariff schedule

**Changes 10/18/16**

Removed Fall 2016 Release as it was implemented on 10/1/2016  
Changed Demand response registration enhancements deployment date to 10/31/2016  
Changed Acceptable Use Policy - CMRI deployment date from 10/1/2016 to 12/1/2016  
Added mandatory ADS Client Replacement required by year end  
Changed Flexible Ramping Product deployment date from 10/1/2016 to 11/1/2016  
Added MRI-Settlements Enhancements as a successor project to the OMAR Replacement  
Schedule for RIMS Functional Enhancements is TBD  
Changed PIRP System Application Decommissioning to early 2017  
Added CRR Clawback and Self Schedules Bid Cost Recovery Allocation & Bid Floor as Independent 2017 projects