



**Changes 3/2/2016**

Updated Regional Resource Adequacy schedule

Updated Regional Integration Greenhouse Gas Compliance schedule

Added RSI Phase 1B tariff schedule

Removed Admin Pricing Rules tariff schedule (SH process complete)

Updated dates for Early 2016 Release projects - moved activation from 3/1/16 to 5/1/16

Updated dates for 2016 Independent Release projects - see RUG slides for more details

Updated dates for Fall 2016 Release projects aligning the market simulation and activation dates

Moved the following projects from Fall 2016 Release to TBD: Bidding rules enhancements - Part B, Commitment cost enhancements phase 3, Energy storage and aggregated distributed energy resource, and Reliability Services

Updated Project Manager assignments as needed for several projects

Updated FRACMOO Phase 2 schedule

**Changes 2/26/16**

Updated Transmission Access Charge Options schedule (Regional)

Added EIM Year 1 Enhancements Phase 2 Tariff Schedule

Updated Commitment Cost Enhancements Phase 3 schedule

**Changes 2/25/16**

Updated Contingency Modeling Enhancements schedule

**Changes 2/22/16**

Updated Expanding Metering & Telemetry Options Phase 2 - Distributed Energy Resources Participation Tariff schedule

Updated MSC to include March and April dates.

**Changes 2/16/16**

Updated schedule for Commitment Cost Enhancement Phase 3 initiative

Updated schedule for Regional Resource Adequacy initiative

Updated FRACMOO Phase 2 schedule

Updated Reliability Services Phase 2 schedule

Updated scheduled for Local Capacity Requirements

**Changes 2/1/16**

Updated Reliability Services Phase 2 - extended comment deadline to Feb 26

Updated dates for the 2017 and 2021 requirements process

Updated AIM Enhancements deployment date from TBD to 2/10/16

Updated Bidding Rules Part A deployment date from TBD to 5/1/16

Removed Reactive power requirements and financial compensation from 2016 Independent projects since it is in

Added Local Market Power Mitigation Enhancements (2015) to Fall 2016 Release

Provided market simulation dates and Project Manager names for several projects in the Fall 2016 Release

In row 11, added "phase 1" to name of ESDER initiative (to differentiate from phase 2 which will start in 2016)

In new row 12, added ESDER phase 2

Made changes to the "Metering Rules Enhancements" initiative.