

CRR System Upgrade – Project Update & Timeline

Last Updated January 2025

- CRR Code and Database are in MapStage environment and security testing continues, however schedule has delayed from December CPG report
- Investigating to incrementally make APIs available for connectivity testing as they pass security testing (10 Total).
- Updated schedule:



- *June is first month with processes fully on the new system*
 - *June FNM posting will post 1 week later*