

Project		PTO
North of Songs-Sorreno 500 kV Line		Lotus
		Infrastructur
		e Global
		Operations

Transmission Plan Approved	In-service Date at Approval in Transmission Plan	Expected In- Service Date 2022-2023 Transmission Plan	Expected In- Service July 2024 TDF	Expected In- Service Jan 2025 TDF	Project Status	Expected CPUC Permit Application Filing
2022-2023 TPP	Jun-34	Jun-34		Jun-34		

Expected Construction Start	Notes