



Plan for Remaining Work – PDR

July 7	Working group meeting cancelled
July 14	Draft Final Proposal on PDR sent to working group
July 21	Working Group meeting
July 28	Revised Draft Final Proposal sent to working group and posted on CAISO website
August 4	Working Group/Stakeholder Meeting
August 14	Stakeholder written comments due
August 20	Draft Board Documents Due (estimating, might be earlier)
September 10 – 11	ISO Board of Governors