12/14/2010 Market Initiatives Release Plan - Straw Proposal

Release	Phase	Initiative
Fall / Winter 2010	Implementation	Multi-Stage Generation Modeling
	Implementation	Initial Conditions
	Implementation	Scarcity Pricing
	Implementation	Standard Capacity Product Phase 2
	Implementation	CRR Enhancements / Credit Policy
	Recurring	Annual Budget and GMC Processes
Early 2011	Implementation	Convergence Bidding / Credit Tracking System
	Recurring	Transmission Planning Process 2011
Spring 2011	Implementation	Updating ICPM and Exceptional Dispatch and Bid Mitigation
	Implementation	72 Hour Residual Unit Commitment (pending prototype analysis)
	Implementation	Changes in Commitment Costs - SUC/MLC Phase 1
	Planning	Participating Load Pilot (placeholder)
	Recurring	2012 Local Capacity Requirements (LCR Study)
Fall 2011	Planning	Aggregated Pumps and Pump Storage
	Planning	AS for Non-Generation Resource
	Policy	Bids for RA Imports and Subset of Hours RA
	Policy	Standard Capacity Product Phase 3
	Policy	Dynamic Transfers - Full Functionality (Interim release to be determined)
	Planning	Changes in Commitment Costs - SUC/MLC Phase 2
	Policy	Reliability Demand Response Product
	Policy	Data Release Phase 3
	Implementation	Outage Management System
Spring 2012	Policy	Renewable Integration Market & Product Review (Phase 1&2)
	Policy	Year Three Mandated Items (listed below)
	Policy	Load Granularity Refinements
	Policy	Refinements in LMPM Process
	Policy	Export of AS
	Policy	Bid Cost Recovery for Unit over Multiple Days
	Policy	Two Tier Real-Time Uplift
	Policy	Non Mandated Items (listed below)
		Replacement Requirements for Scheduled Generation Outages
	Policy	Simultaneous RUC and IFM



	Policy	Multi Day Unit Commitment																					
	Policy	AS Substitution																					
	Policy	Multi Hour Block Bidding in RUC																					