**Date of Data Refresh:** 9/2/14 8:12 AM

California ISO
Shaping a Renewed Future

| Legend |
|---|
| Market Simulation |
| CA ISO Holiday |
| Deployment Week |




| | |
|---|---|
| **Map Stage Environment Window** | |
| EIM Program | EIM Program (06/18-09/30) |
| Outage Management System Replacement | Outage Management System Replacement (06/16-09/16) |
| Fall 2014 Release | Fall 2014 Release (06/18-09/30) |
| FNM Expansion | FNM Expansion (06/18-09/30) |
| EIM Program - Market Sim | EIM Program - Market Sim (07/08-09/30) |
| Outage Management System Replacement - Market Sim | Outage Management System Replacement - Market Sim (07/28-09/15) |
| FNM Expansion - Market Sim | FNM Expansion - Market Sim (07/28-09/30) |
| Fall 2014 Release - Market Sim | Fall 2014 Release - Market Sim (07/28-09/12) |
| Many to Many - SCP Availability Calculations | Many to Many - SCP Availability Calculations (09/10-09/18) |
| Flexible RA Criteria and Must-Offer Obligation | Flexible RA Criteria and Must-Offer Obligation (09/09-09/29) |
| Flexible RA Criteria and Must-Offer Obligation - Market Sim | Flexible RA Criteria and Must-Offer Obligation - Market Sim (09/08-09/19) |
| Many to Many - SCP Availability Calculations - Market Sim | Many to Many - SCP Availability Calculations - Market Sim (09/10-09/23) |
| Full Network Model Promotion DB72 | Full Network Model Promotion DB72 (11/18-11/20) |
| Spring 2015 Release | Spring 2015 Release (12/01-01/16) |
| Spring 2015 Release - Market Sim | Spring 2015 Release - Market Sim (12/08-01/16) |
| Circular Scheduling | Circular Scheduling (12/15-01/21) |
| Circular Scheduling - Market Sim | Circular Scheduling - Market Sim (12/15-12/29) |
| FNM Promotion DB73 | FNM Promotion DB73 (02/03-02/06) |
| FNM Promotion DB 74 | FNM Promotion DB 74 (05/12-05/15) |
| Fall 2015 Release | Fall 2015 Release (06/08-07/31) |
| Fall 2015 Release - Market Sim | Fall 2015 Release - Market Sim (06/22-07/31) |
| FNM Promotion DB75 | FNM Promotion DB7 |
| **Production Environment Window** | |
| EIM Program | EIM Program (10/01-10/01) |
| Outage Management System Replacement | Outage Management System Replacement (10/01-10/01) |
| Fall 2014 Release | Fall 2014 Release (10/01-10/01) |
| FNM Expansion | FNM Expansion (10/01-10/01) |
| FERC Order 789 Reliability Standard BAL002 | FERC Order 789 Reliability Standard BAL002 (10/01-10/01) |
| Deploy CACG Release 2.1 | Deploy CACG Release 2.1 (10/10-10/13) |
| Full Network Model Promotion DB72 | Full Network Model Promotion DB72 (10/30-10/30) |
| Flexible RA Criteria and Must-Offer Obligation | Flexible RA Criteria and Must-Offer Obligation (11/06-11/06) |
| Many to Many - SCP Availability Calculations | Many to Many - SCP Availability Calculations (12/01-12/01) |
| FNM Promotion DB73 | FNM Promotion DB73 (01/15-01/15) |
| Spring 2015 Release | Spring 2015 Release (03/16-04/15) |
| Many to Many Project - Fall 2015 Release | Many to Many Project - Fall 2015 Release (04/01-04/01) |
| FNM Promotion DB 74 | FNM Promotion DB 74 (04/23-04/23) |
| FNM Promotion DB75 | FNM Promotion DB75 (07/23-07 |