Release Schedule

Date of Data Refresh: 1/18/13 2:10 PM

California ISO
Shaping a Renewed Future

Legend
- Market Simulation
- CA ISO Holiday
- Deployment Week

Date columns (weekly): 1/13/2013 - 1/19/2013 through 12/29/2013 - 1/2/2014

MAP Stage Environment Window

Task	Schedule
Mandatory MSG	Mandatory MSG (01/14-05/31)
FERC Order 755 - Reg Pay for Performance	FERC Order 755 - Reg Pay for Performance (01/25-03/04)
Settlements Spring Release	Settlements Spring Release (02/06-02/06)
MSG Enhancements 3	MSG Enhancements 3 (02/06-03/07)
LMPM Phase 2	LMPM Phase 2 (02/11-04/12)
Spring Release 2013	Spring Release 2013 (02/11-03/25)
Post Emercy BCR	Post Emercy BCR (02/19-03/01)
Price Inconsistency Market Enhancement	Price Inconsistency Market Enhancement (02/19-03/05)
Full Network Model Promotion DB63	Full Network Model Promotion DB63 (03/05-03/07)
RRSGO Phase 2	RRSGO Phase 2 (03/28-04/12)
Spring Seasonal Ratings Change	Spring Seasonal Ratings Change (04/01-04/01)
Full Network Model Promotion DB64	Full Network Model Promotion DB64 (05/21-05/23)
Full Network Model Promotion DB65	Full Network Model Promotion DB65 (07/30-08/01)

Production Environment Window

Task	Schedule
External Application Security Assessment	External Application Security Assessment (02/08-02/08)
DB Ugrade 11g - EDR/MSQS/ARC	DB Ugrade 11g - EDR/MSQS/ARC (02/14-02/14)
Full Network Model Promotion DB63	Full Network Model Promotion DB63 (02/26-02/28)
Spring DST	Spring DST (03/10-03/10)
Settlements Spring Release	Settlements Spring Release (03/27-03/27)
Spring Seasonal Ratings Change	Spring Seasonal Ratings Change (04/01-04/01)
LMPM Phase 2	LMPM Phase 2 (04/15-04/15)
Spring Release 2013	Spring Release 2013 (04/15-04/19)
FERC Order 755 - Reg Pay for Performance	FERC Order 755 - Reg Pay for Performance (05/01-05/01)
Spring Release 2013 Activation	Spring Release 2013 Activation (05/01-05/01)
Price Inconsistency Market Enhancement	Price Inconsistency Market Enhancement (05/02-05/02)
Full Network Model Promotion DB64	Full Network Model Promotion DB64 (05/07-05/09)
Designated Turbine	Designated Turbine (06/28-06/28)
Full Network Model Promotion DB65	Full Network Model Promotion DB65 (07/16-07/18)
Full Network Model Promotion DB66	Full Network Model Promotion DB66 (09/16-09/20)
Fall Release 2013	Fall Release 2013 (10/01-10/01)
Flexible Capacity Procurement - FLRR	Flexible Capacity Procurement - FLRR (10/01-10/01)
AS Buy Back	AS Buy Back (10/01-10/01)
Market Validation Tool	Market Validation Tool (10/01-10/01)
Fall DST	Fall DST (11/03-11/03)
Full Network Model Promotion DB67	Full Network Model Promotion DB67 (11/18-11/22)
Circular Scheduling	Circular Scheduling (12/05-12/05)

Disclaimer: Dates are Subject to Change