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Key Accomplishment – EDAM Vendor Forum

On February 27 – 29, 2024, ISO hosted an in-person forum to deep 

dive into the technical design of EDAM.

• Objective was to ensure vendors had all 

information needed to provide 

statements of work to entities for EDAM 

scope – Success!

• Feedback was overwhelmingly positive; 

request from all involved to have similar 

engagement during existing ISO forums.

I think this vendor forum was an amazing addition to the onboarding process. Thank you for 
recognizing that the vendors are the conduit through which market participation is possible and having 
them be part of the discussion from the beginning was an inspired idea that I hope CAISO keeps as 
part of their processes. - Vendor



EDAM ISO Customer Readiness

EDAM Landing Pages Live!

Entity Training EDAM Video

• EDAM Onboarding Landing Page for 
information on joining EDAM and the 
Onboarding process

• EDAM Info Page for prospective 
entities to learn more about the state of 
the market and EDAM policies

• Short EDAM informational video in 
development; targeting June ‘24

• Feedback session held with 
PacifiCorp

• ISO EDAM Training 
Working Group 
established

• Role-Based Training 
Plan developed and 
reviewed with 
PacifiCorp

https://www.westerneim.com/Pages/ExtendedDayAheadMarketImplementation.aspx
https://www.westerneim.com/Pages/ExtendedDayAheadMarket.aspx


Other ISO EDAM Onboarding Updates

 Filed EDAM Access Charge Tariff 
Amendment with FERC on 4/12/24

 Executed PacifiCorp Implementation 
Agreement on 4/24/24

 Published external EDAM and DAME 
business requirements v1.2

 Published DAME Business Process 
Summary as preview to Business 
Process Manual updates

 Tech specs posted to date: DAME,  4 out 
of 6 EDAM, Tier 1 & 2 settlements

 Published draft EDAM/DAME Parallel 
Operations Plan

• Spring 2024: 

• Finalize technical specifications

• June 2024: 

• Develop Joint Integration Schedule

• Publish EDAM Business Practice 
Summary

• Early Summer 2024: 

• Execute BANC implementation 
agreement 

• Receive FERC Approval of EDAM 
Open Access Charge tariff 
amendment

Key Accomplishments Upcoming Activities



Key EDAM Onboarding Milestones

ISO Board & WEIM 

Governing Body 

Approve EDAM 

(Feb 2023)

PacifiCorp 

Onboarding 

Kick-Off

(May 2023)

EDAM

Go-Live

(May 1, 2026)

BANC 

Onboarding 

Kick-Off

(Jan 2024)

FERC Accepts 

EDAM Tariff 

Changes

(Dec 2023)

EDAM Market

Simulation 

Starts

(Sep 2025)

2023 2024 2025 2026

EDAM Joint

Integration 

Testing Starts

(Jun 2025)

EDAM Parallel 

Ops Starts

(Jan 2026)


