The California ISO is closely monitoring coronavirus (COVID-19) developments and have taken steps to transition in-person stakeholder meetings to a virtual format or conference call. Please check our calendar for updates and contact customer service at (916) 608-7320 with questions.

### Stakeholder Initiatives

<table>
<thead>
<tr>
<th>Title</th>
<th>Proposal Development</th>
<th>Decision</th>
<th>Implementation</th>
</tr>
</thead>
<tbody>
<tr>
<td>Clarifications to reliability must-run designation process</td>
<td>Aug 10, 2021 Issue paper posting</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Aug 17, 2021 Meeting</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Aug 31, 2021 Comments due on issue paper</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Dec 14-15, 2021* Board of Governors meeting</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Contingency modeling enhancements</td>
<td>Aug 22, 2017 Draft final proposal posted</td>
<td>Dec 14, 2017 Board of Governors approval</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Aug 17, 2021 Meeting</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Aug 31, 2021 Comments due</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Day-ahead market enhancements</td>
<td>Scheduled under development</td>
<td></td>
<td></td>
</tr>
<tr>
<td>EIM E2</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Started: /flash(1608404000000)</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Jul 26, 2018 Board of Governors briefing</td>
<td>Feb 2021 Activation</td>
</tr>
<tr>
<td>EIM resource sufficiency evaluation enhancements</td>
<td></td>
<td></td>
<td>Dec 2020 Deployment</td>
</tr>
<tr>
<td>EIM E1</td>
<td></td>
<td></td>
<td>Oct 01, 2021 Deployment</td>
</tr>
<tr>
<td>Started: /flash(1609109000000)</td>
<td></td>
<td></td>
<td>Oct 2021 Activation</td>
</tr>
<tr>
<td></td>
<td>Aug 27, 2020 Final proposal posted</td>
<td>Dec 17, 2020 Board of Governors approval - default energy bid proposal</td>
<td>Oct 2021 Activation</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Sep 30, 2020 Board of Governors approval - final proposal</td>
<td></td>
</tr>
<tr>
<td>Energy storage enhancements</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Started: /flash(1440658800000)</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Extended day-ahead market</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EIM E2</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Started: /flash(1570086000000)</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>External load forward scheduling rights process</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EIM E2</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Started: /flash(1631404000000)</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

*Date is tentative
<table>
<thead>
<tr>
<th>Title</th>
<th>Proposal Development</th>
<th>Decision</th>
<th>Implementation</th>
</tr>
</thead>
<tbody>
<tr>
<td>Planning standards - remedial action scheme guidelines update</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Title</td>
<td>Proposal Development</td>
<td>Decision</td>
<td>Implementation</td>
</tr>
<tr>
<td>-------</td>
<td>----------------------</td>
<td>----------</td>
<td>----------------</td>
</tr>
<tr>
<td>Resource adequacy enhancements phase 2</td>
<td>Nov 03-04, 2021* Board of Governors meeting (phase 2B)</td>
<td></td>
<td>Q3 2022 Implementation milestones</td>
</tr>
<tr>
<td>Western EIM governance review phase 2</td>
<td></td>
<td>Sep 08, 2021 EIM Governing Body approval (governance documents) Aug 20, 2021 Joint Board of Governors and EIM Governing Body approval (part two draft final proposal) May 06, 2021 Joint ISO Board of Governors and EIM Governing Body approval (part one draft final proposal)</td>
<td></td>
</tr>
<tr>
<td>Western EIM sub-entity scheduling coordinator role</td>
<td>Sep 08, 2021 EIM Governing Body meeting TBO - Board of Governors meeting</td>
<td></td>
<td>To be determined Implementation milestones</td>
</tr>
</tbody>
</table>