Agenda

- Market Simulation Initiatives and Timelines
- MAP Stage Availability
- Local Market Power Mitigation (LMPM) Enhancements Phase
- FERC 755 - Pay for Performance Regulation Initiative
- Multi-Stage Generation (MSG) Enhancements Phase 3
- Price Inconsistency Market Enhancements (PIME)
- Mandatory Multi-Stage Generation (MSG)
- Next Steps
- Reference Slides
Local Market Power Mitigation (LMPM) Enhancements Phase 2 – 2/21/13 – 3/8/13 (Structured Simulation)

FERC 755 - Pay for Performance (PFP) Regulation - 2/21/13 – 3/8/13 (Structured Simulation)

Multi-Stage Generation (MSG) Enhancements Phase 3 - 2/26/13 – 3/8/13 (Unstructured Simulation)

Price Inconsistency Market Enhancements (PIME) - 2/26/13 – 3/8/13 (Unstructured Simulation)

Mandatory Multi-Stage Generation (MSG) – One week a month from now until October 1st. We will settle the third Thursday of each month in conjunction with our week long unstructured test (Unstructured Simulation)

Replacement Requirement for Schedule Generation Outages (RRSGO) Phase 2 - TBD
MAP Stage Availability

Current MAP Stage Scheduled Maintenance - Closed until 09:00 PPT 2/21/13

MAP Stage Spring Release Daily Maintenance Window - 16:00 - 20:00 PPT

MAP Stage Weekly Maintenance Window - Thursday’s, 09:00 – 20:00 PPT
Local Market Power Mitigation (LMPM) Enhancements Phase 2 Simulation Timeline

The Local Market Power Mitigation (LMPM) Enhancements Phase 2 Simulation timeline –

• LMPM Enhancements Phase 2 Simulation Schedule Dates: TD’s 2/21 – 3/8
• LMPM Enhancements Phase 2 Structured Scenario Execution Date: TD 2/27
• LMPM Enhancements Phase 2 Settlements: TD’s 2/26 – 2/28, 3/5 – 3/7

LMPM Enhancements Phase 2 Market Simulation Structured Scenarios -

• Please note - Exceptional Dispatch Mitigation in Real-Time component of the LMPM Enhancements Phase 2 initiative, scheduling and exceptional dispatch can be requested via email at MarketSim@caiso.com
FERC 755 - Pay for Performance (PFP) Regulation Simulation Timeline

The FERC 755 - Pay for Performance (PFP) Regulation Simulation timeline –

- FERC 755 - (PFP) Structured Scenario Execution Dates: TD 2/28

FERC 755 - Pay for Performance (PFP) Regulation Market Simulation
Structured Scenario -
Multi-Stage Generation (MSG) Enhancements Phase 3 Simulation Timeline

The Multi-Stage Generation (MSG) Enhancements Phase 3 Simulation timeline –

- MSG Enhancements Phase 3 Simulation Schedule Dates: TD’s 2/26 – 3/8
- MSG Enhancements Phase 3 Unstructured Scenario Execution Dates: TD’s 2/26 – 3/8
Price Inconsistency Market Enhancements (PIME) Simulation Timeline

The Price Inconsistency Market Enhancements (PIME) Simulation timeline –

- Price Inconsistency Market Enhancements Simulation Schedule Dates: TD’s 2/26 – 3/8
- Price Inconsistency Market Enhancements Unstructured Scenario Execution Dates: TD’s 2/26 – 3/8
Mandatory Multi-Stage Generation (MSG) Simulation Timeline

The Mandatory Multi-Stage Generation (MSG) Simulation timeline –

• Mandatory MSG Simulation Schedule Dates: One week a month from now until October 1\textsuperscript{st}. We will settle the third Thursday of each month in conjunction with our week long unstructured test.
Next Steps

• The next teleconference will take place at 13:00 PPT on Thursday, February 21st, 2013.
Spring 2013 Release Market Simulation Plan

• http://www.caiso.com/Documents/Spring%202013%20release%20plans