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MAP Stage Environment Window

EIM - Portland General Electric - Market Sim 3

FNM Promotion 2017Q3 (DB83) 1

Bidding Rules Part B - Market Sim 6 5 7 7

Commitment Costs Phase 3 - Market Sim 6 5 7 7

EIM Enhancements 2017 - Market Sim 6 5 7 7

FNM Promotion 2017Q4 (DB84) 1

EIM - Idaho Power - Market Sim 2 7 7 7 7 7 7 7 7

EIM - Powerex - Market Sim 2 7 7 7 7 7 7 7 7

RSI 2017 6 7 7 7 7 5

FNM Promotion 2018Q1 (DB85) 1

Parallel Production Environment Window

EIM - Portland General Electric  - Para Ops 6 6 6 6 6 6 6 6 6

EIM - Idaho Power - Para Ops 7 7 7 7 7 7 7 7 7

EIM - Powerex - Para Ops 7 7 7 7 7 7 7 7 7

Production Environment Window 

MRI-S Metering Enhancements 1

FNM Promotion 2017Q3 (DB83) 3

MRI-S Metering Enhancements - OMAR Decommission 1

EIM - Portland General Electric 1

Bidding Rules Part B 1

Commitment Costs Phase 3 1

EIM Enhancements 2017 1

Gas Burn Reports 1

SIBR UI Upgrade 1

RAAIM Implementation Update - Deployment 2

FNM Promotion 2017Q4 (DB84) 3

Black Start & System Restoration Phase 2 - Awards & Final Report 1

RIMS 5 - Queue Management, Transmission & Generation 2

RAAIM Implementation Update - Activation 3

RSI 2017 - Deployment 3

FNM Promotion 2018Q1 (DB85) 3

RSI 2017 - Activation 1

DRS Replacement 1

EIM - Idaho Power 1

EIM - Powerex 1

EIM - Portland General Electric - Market Sim (06/06-07/06)

FNM Promotion 2017Q3 (DB83)  (08/22-08/22)

Bidding Rules Part B - Market Sim (09/06-09/29)

Commitment Costs Phase 3 - Market Sim (09/06-09/29)

EIM Enhancements 2017 - Market Sim (09/06-09/29)

FNM Promotion 2017Q4 (DB84) (11/21-11/21)

EIM - Idaho Power - Market Sim (12/01-01/31)

EIM - Powerex - Market Sim (12/01-01/31)

RSI 2017 (12/19-01/25)

FNM Promotion 2018Q1 (DB85)  (02/27-02/27)

EIM - Portland General Electric  - Para Ops (08/01-09/30)

EIM - Idaho Power - Para Ops (02/01-03/30)

EIM - Powerex - Para Ops (02/01-03/30)

MRI-S Metering Enhancements  (07/11-07/11)

FNM Promotion 2017Q3 (DB83)  (08/15-08/17)

MRI-S Metering Enhancements - OMAR Decommission (09/01-09/01)

EIM - Portland General Electric  (10/01-10/01)

Bidding Rules Part B  (11/01-11/01)

Commitment Costs Phase 3  (11/01-11/01)

EIM Enhancements 2017  (11/01-11/01)

Gas Burn Reports (11/01-11/01)

SIBR UI Upgrade  (11/01-11/01)

RAAIM Implementation Update - Deployment (11/01-11/01)

FNM Promotion 2017Q4 (DB84) (11/14-11/16)

Black Start & System Restoration Phase 2 - Awards & Final Report (12/01-12/01)

RIMS 5 - Queue Management, Transmission & Generation (12/14-12/14)

RAAIM Implementation Update - Activation (01/01-01/01)

RSI 2017 - Deployment (02/13-02/13)

FNM Promotion 2018Q1 (DB85)  (02/20-02/22)

RSI 2017 - Activation (04/01-04/01)

DRS Replacement  (04/02-04/02)

EIM - Idaho Power (04/04-04/04)

EIM - Powerex (04/04-04/04)


