CRR System Upgrade — Project Update & Timeline

Updated March 2024

* Project Timelineupdatedand baselined
* Annual Cycle Cutoff will be on current CRR System
*  Monthly Cycle Cutoff will be for Jan 15t 2025, on new CRR System

Feb-23 | Mar-23| Apr-23 | May-23| Jun-23 | Jul-23 | Aug-23| Sep-23 | Oct-23 | Nov-23| Dec-23 | Jan-24 | Feb-24 | Mar-24)| Apr-24 | May-24| Jun-24 | Jul-24 | Aug-24| Sep-24 | Oct-24 | Nov-24 | Dec-24

FAT é:’.'onnectivi:ty Test
. . MP Training. Market
htegration Testing (Dates TBD) Sim
3 ' ' 6 week
ConsjructionPhase - SAT - Functional Test UAT STAGE monthly

cutover

MocI{API BZBSpec
Available | | Available

*Exact cutover date TBD

P P
&> Cadlifornia ISO ISO PUBLIC Page1l

___ T




