
California ISO

Active Projects as of June 2023
Public Information

Capital ID #
Year 

Approved Project Description
 Forecasted

Cost  
Project Cost

to Date 

% 
Completed 
to Budget

Issued 
Contracts 
Unbilled

Unencumbered 
Project Budget 

Remaining 

12254 2020 CRR System Replacement 4,410,654$          1,479,097$          34% 1,571,412$           $          1,360,145 

12255 2020 Price Correction Process Enhancements 843,640$             491,988$             58% 166,592$              $             185,060 

12257 2021 RC 2021 1,256,169$          1,036,606$          83% 194,867$              $               24,696 

12261 2021 Public Key Infrastructure (PKI) Certificate 230,966$             184,150$             80%  $               46,816 

12262 2021 Settlements Upgrade 15,480,000$        1,647,248$          11% 5,227,500$          8,605,252$          

12265 2022
Model Synchronization & Activation (MSAA) 
Phase 2 750,000$             6,452$                 1% 450,000$              $             293,548 

12266 2022 Operations Notification Systems 684,367$             351,331$             51%  $             333,036 

12449 2020 Outage Optimization Phase 2 259,225$             213,439$             82% 14,477$                $               31,309 

12477 2021 Advanced Curtailment Tool 129,443$             92,875$               72%  $               36,568 

12478 2021
Smart Grid Engineering Management (SGEM) 
Upgrade 1,652,388$          69,678$               4% 1,066,053$           $             516,657 

12480 2022 Operation System Improvements 43,500$               -$                         0% 43,500$                $                      -   

12481 2022
Reliability Coordinator (RC) Forecast and 
Schedules Data Reporting 314,326$             21,312$               7% -$                      $             293,014 

12484 2022 Maximum Import Capability (MIC) Enhancements 507,869$             296,308$             58%  $             211,561 

12486 2022
Energy Managament System (EMS) 
Improvements 490,232$             185,854$             38% 269,666$              $               34,712 

12487 2022 Market Analysis Improvements 142,977$             53,666$               56%  $               89,311 

12489 2022 Hybrid Resources Phase 2C 1,368,685$          360,842$             26%  $          1,007,843 

12490 2022
Resource Sufficiency Evaluation Enhancements 
Phase 2 291,902$             280,016$             96% -$                      $               11,886 

12491 2022 Day Ahead Market Enhancements 210,369$             34,283$               16%  $             176,087 

12521 2020
Resource Interconnection Management System 
(RIMS) Enhancements Phase 2 579,383$             515,906$             89%  $               63,477 

12524 2022 Customer Enhancement Request 181,559$             10,871$               6%  $             170,688 

12526 2022 Interconnection Process Enhancement 2021 54,945$               39,089$               71%  $               15,856 

12701 2023 FERC 881 Track 1 367,273$             21,844$               6%  $             345,429 

12702 2023 Energy Storage Enhancements 777,437$             247,642$             32% 317,878$              $             211,918 

12801 2023 Ancillary Service State of Charge Constraint 182,347$             71,652$               39% 32,572$                $               78,123 

12803 2023 Resource Sufficiency Evaluation 2 Track 2 361,404$             -$                         0%  $             361,404 

12512 2015-2023 Facilities Replacement Reserve 12,066,792$        3,278,028$          27% 1,470,001$           $          7,318,763 

12525/ 21505 2022 Training Room & Simulator Build Out Costs 3,808,539$          45,371$               1% 260,538$              $          3,502,630 

12527/ 21512 2023 2023 Campus Operations 250,000$             -$                         0% 74,463$                $             175,537 

12656/ 21509 2023 2023 Hardware /Software 6,500,000$          1,127,627$          17% 1,360,559$           $          4,011,814 

29 Total  Capital Projects 54,196,389$        12,163,172$        22% 12,520,077$        29,513,139$        
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21114 2023 2023 Project Initialization 77,479$               -$                         0%  $               77,479 

21405 2020/ 2021 Reliability Coordinator Enhancements 2020/2021 227,096$             92,096$               41% 135,000$              $                      -   

21416 2021-2023 CAISO Website Replacement 283,564$             242,951$             86%  $               40,614 

21430 2020-2021 Jboss, Java RHEL Upgrade to TR 536,952$             517,551$             96%  $               19,401 

21435 2020 EMMS Phase 4 195,362$             66,719$               34%  $             128,643 

21447 2021
Operation System Improvements 2021 Non-
Capital 1,225,147$          1,161,809$          95% 17,268$                $               46,071 

21448 2021
Technology Systems Improvements 2021 Non-
Capital 800,000$             759,050$             95% 25,837$                $               15,113 

21465 2021 Day Ahead Market Enhancements 42,631$               39,631$               93%  $                 3,000 

21476 2022 Technology System Improvements 2022 323,143$             232,795$             72% 90,348$                $                      (0)

21477 2022 Operation System Improvements 2022 774,910$             251,827$             32% 340,666$              $             182,417 

21481 2022
Transmission Reservation & Scheduling Priorities 
Phase 2 25,000$               -$                         0% 25,000$                $                      -   

21482 2022 FERC Audit Remediation 241,050$             43,925$               18% 98,726$                $               98,399 

21486 2022 FERC 2222 13,215$               13,215$               100%  $                      -   

21487 2022 Settlements Upgrade Non-Capital 120,000$             120,000$             100% -$                      $                      -   

21490 2022 FERC 881 48,896$               48,896$               100%  $                      -   

21492 2022 WebSDK Upgrade for MQS & CRRS 114,652$             -$                         0% 114,650$              $                        2 

21495 2022 Centric Roadmap Enhancement 293,700$             127,545$             43% 166,155$              $                      -   

21499 2022 Plant Information Web Services (PIWS) Phase 1 300,922$             99,582$               33%  $             201,340 

21503 2022 Continuous Integration 79,750$               -$                         0% 75,000$                $                 4,750 

21504 2022 ADC Implementation 248,038$             83,962$               34%  $             164,076 

21506 2022 Extended Day Ahead Market 250,000$             10,355$               4%  $             239,645 

21507 2023 Control Center Program Manager 285,000$             229,864$             81%  $               55,136 

21508 2023 Technology Foundational Improvement 900,000$             334,709$             37% 98,492$                $             466,799 

21510 2023 Transmission Services and Market Schedule 2 37,331$               37,331$               100%  $                      (0)

21513 2023 Siemens On Site Support 675,000$             103,233$             15% 571,767$              $                      -   

21514 2023 Transmission Exchange Agreement 49,920$               20,261$               41%  $               29,659 

21515 2023 Capacity Procurement Mechanism 9,470$                 6,751$                 71%  $                 2,719 

21518 2023 Operations Foundational Improvements 2023 1,000,000$          -$                         0%  $          1,000,000 

21516 2023 Resource Sufficiency Evaluation 2 Track 2 150,708$             -$                         0% 150,708$              $                      -   

21517 2023 End of Life Software Program 2023 1,942,035$          -$                         0%  $          1,942,035 

21519 2023 PacifiCorp EDAM Onboarding 49,800$               -$                         0%  $               49,800 

31 Total Requirement & Other Projects 11,320,770$        4,644,055$          41% 1,909,617$          4,767,098$          

60 Grand Total Projects 65,517,159$        16,807,227$        26% 14,429,694$        34,280,238$        
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