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12245 2019 Settlements Replacement  69,555$             69,555$            100%

12249 2020
Market Software Performance & Robustness 

Improvements
460,000$           363,906$          79%

12260 2021 COTP‐WAPA Settlements 20,224$             18,884$            93%

12440 2020 Topology State Estimator  854,467$           854,467$          100%

12442 2021 AIM Enhancements 200,995$           208,449$          104%

12445 2020 Technology System Improvement 2020 65,760$             65,760$            100%

12457 2020 Intertie Shadow Pricing  71,350$             45,851$            64%

12458 2020
Variable Operation & Maintenance Cost 

Review 
233,110$           230,319$          99%

12459 2021 Operation System Improvements 2021 24,853$             24,853$            100%

12463 2021 Real Time Settlement Review 66,799$             66,799$            100%

12467 2021 RA Enhancement Track 1 377,222$           377,222$          100%

12468 2021 Short Long Start Definition  25,987$             26,547$            102%

12469 2021 DA Nodal Pricing Model  Phase 2  381,523$           312,221$          82%

12471 2021 RA Enhancement Track 1B 92,890$             92,773$            100%

12473 2021 Joint Owned Units Pilot  943,547$           943,547$          100%

12483 2022 Summer 2022 Preparedness 42,195$             34,090$            81%

12522/21452 2021 2021 Campus Operation Funding  1,017,967$        1,017,967$       100%

12625 2013 IOOC Equipment Purchase 57,675$             57,675$            100%

12653/12654
/21441

2021 2021 Hardware & software Purchases  2,512,077$        2,512,077$       100%

19 Total Capital Projects 7,518,195$        7,322,961$       97%

Capital Projects 
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21373 2019/2020 WebSDK & Application Stack Upgrade 488,372$           488,030$          100%

21417 2021 CTS ‐ Non Cap 14,400$             14,400$            100%

21429 2020 Oracle 19c Upgrade 163,882$           143,007$          87%

21436 2020
RC Forecast &Schedule  Data Reporting 

Automation
32,670$             32,670$            100%

21439 2020 Advanced Curtailment Tool 75,272$             75,272$            100%

21445
2020/ 
2021

RA Enhancement Track 1 Req.  82,681$             82,681$            100%

21449 2021 Flex Alert Enhancements 228,000$           228,000$          100%

21450 2021 Summer 2021 Readiness  Non Cap  102,737$           102,737$          100%

21451 2021 Vendor Portal  5,994$               -$                  0%

21453 2021 Disconnected Pnode 6,234$               6,234$              100%

21454 2021 EIM Sub‐Entity Scheduling Coordinator Role  50,774$             50,774$            100%

21458 2021 Joint Owned Units  225,749$           225,749$          100%

21459 2021 High ‐Resolution Rapid Refresh (HRRR) 19,037$             19,037$            100%

21460 2021 CBEA SC Energy Bids in SIBR 9,977$               9,977$              100%

21461 2021 DA Nodal Pricing Model  Phase 2  16,215$             16,215$            100%

21466 2021 RA Enhancement Track 1B 15,590$             15,590$            100%

21467 2021 MV‐90 Upgrade 2,680$               2,680$              100%

21468 2021 MIC Enhancements  28,265$             28,265$            100%

21471 2021 COTP WAPA Settlements 7,690$               7,690$              100%

21473 2021
WEIM Resource Sufficiency Evaluation 

Enhancements 
46,835$             46,835$            100%

21474 2021
Summer  2022 ( Reliability Demand Response 

Resources  (RDRR) Track 1)
18,326$             18,326$            100%

21479 2021 OMS and ITS Prepaid Funding  180,600$           180,600$          100%

21480 2022
Transmission service & Market Scheduling 

Priorities Phase 1
5,576$               5,576.00$         100%

21483 2022 Central Procurement Entity  6,956$               6,956$              100%

21488 2022 Bronto (FlexAlert) email upgrade 125,000$           59,850$            48%

25 Total Requirements and Other Projects  1,959,512$        1,867,151$       95%

44 Grand Total Completed Projects  9,477,707$        9,190,112$       97%
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