
California ISO
Projects Completed July 2020 through June 2021

Capital ID 
#

Year 
Approved 
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 Approved 

Project Budget  
Final Cost 

% 
Completed 
to Budget 

12215 2015 Logging System Replacement 300,841$             38,003$             13%

12239 2018  ADS Replacement Project  810,624$             803,842$           99%

12247 2020  Excess Behind the Meter Production 151,702$             112,286$           74%

12248 2020  Market Settlement Timeline Transformation  183,621$             142,946$           78%

12250 2020 MSAA Phase 2A 238,697$             238,697$           100%

12416 2018 Generator Contingency & RAS Modeling 821,801$             781,158$           95%

12422 2018 /2019 Commitment Costs & Default Energy Bid 1,831,685$          960,669$           52%

12424 2018 Load Forecasting Improvements For LDF 63,480$               63,480$             100%

12435 2019
Energy Storage & Distribution Energy Resources 
Phase 3B

344,285$             213,081$           62%

12437 2019  Dispatch Operating Target Tariff Clarification DOT 138,916$             118,921$           86%

12439 2019  Day Ahead Nodal Pricing Model 1,383,005$          1,346,210$        97%

12441 2019  Day Ahead Reliability Tool ( DART) 874,109$             812,593$           93%

12443 2020  Operation System Improvement 2020 79,518$               79,518$             100%

12446 2020  Intertie Deviation Settlement 101,005$             101,005$           100%

12447 2020  EIM Enhancements 2020 455,601$             445,703$           98%

12448 2020 FERC 841 Requested Adjustments 35,572$               35,572$             100%

12450 2020  Slow Demand Response  182,847$             158,518$           87%

12451 2020  Aliso Canyon Phase 5 144,338$             117,281$           81%

12452 2020 CCE Tariff Clarification 19,520$               19,520$             100%

12453 2020  FRP Improvements Buffer & Min 160,389$             83,379$             52%

12454 2,020.00   Hybrid Resources Phase 1 153,873.50          158,874.54        103%

12515 2018-2020  RIMS Enhancement 612,622$             612,345$           100%

12520 2020  Generation Deliverability Assessment  21,875$               21,813$             100%

12519 
21402

2019 2020 Campus Operation 2019 &  2020 551,182$             551,182$           100%

12651 
12652 

2020 2020 Hardware & Software Purchase 3,000,000$          3,000,000$        100%

25 Total Capital Projects 12,661,108$        11,016,598$      87%

Capital Projects 
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21367 2019 Intertie Deviation Settlement 149,597$             149,597$           100%

21372 2019 TSI 2019 Non Capital 650,000$             647,522$           100%

21391 2020 IT Applications Robustness Enhancements 7,500$                 7,333$               98%

21403 2020 OSI 2020 Non Capital 1,220,482$          1,158,326$        95%

21405 2020 RC Enhancements 2020 61,568$               61,568$             100%

21407 2020 Generation Deliverability Assessment 37,905$               37,905$             100%

21411 2020 Technology System2020 824,240$             739,538$           90%

21413 2020 RIMS Enhancements  2 Requirements 30,074$               30,074$             100%

21419 2020 System Market Power Mitigation 43,575$               43,494$             100%

21420 2020 Hybrid Resources Phase 1 49,718$               49,718$             100%

21421 2020 CRR System Replacement 36,750$               36,750$             100%

21422 2020 Casewise Replacement 46,526$               46,526$             100%

21423 2020 Tie Non-Generating Resources 77,056$               77,056$             100%

21424 2020 CCE Tariff Clarification 29,172$               29,172$             100%

21426 2020 FRP Improvement Deliverability 44,521$               44,521$             100%

21427 2020 Barr System Replacement 47,033$               47,033$             100%

21431 2020 Variable Operation & Maintenance Cost Review 23,399$               23,399$             100%

21433 2020 FERC 831-Import Bidding & Market Parameters 49,046$               49,046$             100%

21434 2020 ESDER Phase 4 56,675$               56,675$             100%

21437 2020 Hybrid Resources Phase 2 67,371$               67,371$             100%

21438 2020 Real Time Settlement Review 15,015$               15,015$             100%

21440 2020 Short Long Start Definition 10,057$               10,057$             100%

22 Total Requirements and Other Projects 3,577,279$          3,427,694$        96%

47 Grand Total Completed Projects  16,238,387$        14,444,292$      89%

Requirements and Other Projects 
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