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12213 2014 CUI ‐‐ WebSDK Enhancements  470,968$       472,250$        374,293$        79% 97,957            $        (1,282)

12215 2015 Logging System Replacement 300,841$       300,841$        38,003$          13%  $     262,838 

12216 2015 EMMS Phase 3B 1,174,965$    1,174,965$     536,924$        46% 615,142          $       22,900 

12217 2015
Multi‐Active Mode Operations 

(Parallel Operations)
387,922$       387,922$        264,204$        68% 94,516            $       29,202 

12218 2015 JBPM ( MDS) Replacement 94,320$         94,320$          90,239$          96%  $         4,081 

12219 2015 State Estimator  681,085$       681,085$        252,486$        37% 49,980            $     378,619 

12220 2015 Forecasting & Data Transparency 509,944$       517,824$        365,323$        72% 6,310              $     146,191 

12221 2015 DR Enhancement for Operations 251,631$       251,631$        140,431$        56% -                  $     111,200 

12222 2015 DRRS Enhancements 210,933$       210,933$        142,387$        68% 30,800            $       37,746 

12223 2015 EMMS 3C 1,684,764$    1,684,764$     19,665$          1% 1,437,964       $     227,135 

12225 2016 OMAR Replacement  146,867$       146,867$        50,314$          34%  $       96,553 

12226 2016 MV90 Upgrade  21,054$         21,054$          -$                0% 21,054            $                 - 

12227 2016 Sonic Replacement 297,630$       297,630$        -$                0%  $     297,630 

12346 2012 Circular Scheduling Market Rule 229,685$       229,685$        147,475$        64%  $       82,210 

12349 013/ 201
Contingency Modeling 

Enhancements CME
1,654,535$    1,654,535$     1,456,685$     88% 185,654          $       12,196 

12355 2013
Integrated Optimal Outage 

Coordination
1,153,790$    1,153,790$     786,324$        68% 273,783          $       93,683 

12362 2015
2015 Operations & MSE  

Enhancements
792,834$       792,834$        755,856$        95% 29,467            $         7,510 

12363 2015 BARR 2.0 131,469$       143,803$        143,381$        109% 422                 $      (12,334)

12364 2015
Capacity Procurement Mechanism 

CPM
936,053$       936,053$        750,931$        80% 182,223          $         2,899 

12366 2015
Initial Conditions & Transitional 

Schema
189,268$       189,268$        8,527$            5% 171,255          $         9,486 

12368 2015 Reliability Services Initiative 991,765$       1,012,817$     1,012,817$     102%  $      (21,052)

12369 2015 Pricing Enhancements 779,747$       779,747$        176,128$        23% 39,200            $     564,419 

12370 2015 Commitment Costs Phase 2 174,850$       174,850$        174,846$        100%  $                4 

12371 2015 Interchange Scheduling Mgmt. 172,976$       172,976$        122,189$        71% 4,276              $       46,511 

Full Funding for Active Capital Projects
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12372 2015 RTPD LMPM Improvements 165,000$       167,285$        21,500$          13% 145,785          $        (2,285)

12373 2016
Bid Cost Recovery & Variable 

Energy Resources Settlement
250,000$       250,000$        37,909$          15% 36,163            $     175,928 

12374 2016 Operations Enhancements 2016 900,000$       900,000$        2,000$            0% 150,000          $     748,000 

12375 2016 Market Clearing Tech. Upgrade 217,465$       217,465$        17,616$          8%  $     199,849 

12376 2016 Bidding Rules Enhancement Part A 89,211$         89,211$          44,556$          50% 39,267            $         5,388 

12377 2016 Flexible Ramping Product 1,260,983$    1,260,983$     13,258$          1% 83,175            $  1,164,550 

12378 2016
2016 Market Services 

Enhancements
250,000$       250,000$        7,500$            3% 154,917          $       87,583 

12379 2016 EIM Yr. 1 Phase 2 406,849$       406,849$        28,662$          7% 160,413          $     217,774 

12380 2016 RTD LMPM 363,043$       363,043$        8,596$            2% 291,723          $       62,724 

12381 2016 Voltage Stability Enhancements 422,000$       422,000$        -$                0% 330,368          $       91,632 

12382 2016 MIP Engine Improvements 130,000$       130,000$        15,000$          12%  $     115,000 

12383 2016 OE 2016 System Changes 250,000$       250,000$        -$                0%  $     250,000 

12384 2016 BAL‐003 Frequency Response  14,243$         14,243$          -$                0%  $       14,243 

12504
2011/ 

2012/ 2013
RIMS 5 932,834$       932,834$        723,601$        78% 19,657            $     189,577 

12507 2014 Access Identity Mgmt. 115,967$       115,967$        97,266$          84%  $       18,701 

12510 2015 Alhambra Video Wall  225,000$       225,000$        -$                0%  $     225,000 

12511 2016 2016 Campus Operations  250,000$       250,000$        -$                0%  $     250,000 

12635 2016 2016 Hardware Budget 1,400,000$    1,400,000$     33,456$          2%  $  1,366,544 

12636 2016 2016 Software Purchases 200,000$       200,000$        15,551$          8%  $     184,449 

12637 2016 Folsom Security Upgrade 265,953$       265,953$        -$                0%  $     265,953 

44 Total Active Projects  21,548,443$    21,593,276$     8,875,900$       4,651,470$      8,028,954$    

21097 2011 Corporate Enhancements 250,000$       250,000$        181,104$        72%  $       68,897 

21114 2016 Initialization funding 2016 27,027$         27,027$          -$                0%  $       27,027 

21136 2012 Circular Scheduling Non Cap 111,315$       111,315$        111,315$        100%  $                 - 

21192 2013
Expanding Metering & Telemetry 

Stakeholder Initiative
15,000$         15,000$          7,335$            0%  $         7,665 

Active Requirements and Other Projects
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21206
2014/ 

2016
BAL‐003 Frequency Response  36,357$         36,357$          17,495$          48%  $       18,862 

21216 2014 Master File to SOA Modeling 722,354$       722,354$        412,353$        57% 228,374          $       81,627 

21221 2015
Reliability Services Initiative 

Requirements
135,885$       135,885$        135,885$        100% -                  $                 - 

21226 2015
Interchange Scheduling Mgmt. 

Improve. & Automation
168,160$       168,160$        163,497$        97% 2,320              $         2,343 

21229 2016 Peak RC Additional  Data  33,939$         33,939$          4,071$            12% 6,138              $       23,730 

21235 2015 2015 OE Non Capital 538,717$       538,617$        517,637$        96% 20,980            $                0 

21236 2015 Post Market Consolidation 74,400$         74,400$          54,626$          73%  $       19,774 

21241 2015
Post Implementation OMS 

Enhancements
235,866$       235,866$        203,306$        86% 8,158              $       24,402 

21249 015/ 201
Energy Costs & Indices Calculator ‐

Phase 2
40,000$         40,000$          38,029$          95%  $         1,971 

21250 2015 EIM year 1 training 420,000$       420,000$        42,278$          10%  $     377,722 

21254 2015
Reactive Power & Financial 

Compensation
270$              270$               270$               100%  $                 - 

21255 2015 CCE3 change request Initialization  6,363$           6,363$            -$                0%  $         6,363 

21255 2015 Commitment Cost Phase 3 39,700$         39,700$          36,695$          92%  $         3,005 

21256 2015 State Estimator ‐ Requirements 101,700$       101,700$        59,413$          5,850              $       36,437 

21257 2015 RSI Phase 1B CR 6,000$           6,000$            -$                0%  $         6,000 

21257 2015
Reliability Services Initiative Phase 

1B
15,000$         15,000$          9,694$            65%  $         5,306 

21260 015/ 201
Energy Storage & Distributed 

Energy Resources
23,000$         23,000$          6,670$            29%  $       16,330 

21262 2015 Bidding Rules Enhancements 7,000$           7,000$            3,848$            55%  $         3,152 

21264 2016 Application Recovery Alignment 7,000$           7,000$            2,573$            37%  $         4,427 

21265 015/ 201 Flexible Ramping Product 78,417$         78,417$          78,417$          100%  $                 - 

21267 2016
Market Clearing Tech. Upgrade 

Requirements 
5,735$           5,735$            5,735$            100%  $                 - 

21268 2016 GenDB Masterfile Consolidation 25,500$         25,500$          4,235$            17%  $       21,265 

21269 2016 OE 2016 Non Capital 100,000$       100,000$        -$                0% 50,000            $       50,000 

21271 2016
Real Time Dispatch Local Market 

Power Mitigation 
14,602$         14,602$          14,602$          100%  $                 - 

21274 2016 SB 350 Consultants  1,996,000$    1,996,000$     1,167,872$     828,128          $               (0)

21275 2016 Bidding Rules Enhancement Part B 27,500$         27,500$          4,550$            17%  $       22,950 
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21277 2016 2016 Ops/Tech Common Goal 49,800$         49,800$          3,795$            8%  $       46,005 

21279 2016 Gas Burn Report UI/API 25,000$         25,000$          -$                0%  $       25,000 

21280 2016 Aliso Canyon 12,000$         12,000$          -$                0%  $       12,000 

21281 2016 OE 2016 System Changes‐Non Cap 200,000$       200,000$        -$                0% 100,000          $     100,000 

34
Total Requirements & other 

Projects 
5,549,607$      5,549,507$       3,287,299$       1,249,949$      1,012,260$    

Grand Total Active Projects 27,098,051$   27,142,783$    12,163,199$    5,901,419$      9,041,213$   
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