
California ISO Projects Completed April 2016 through June 2017

Capital ID 
#

Year 
Approved

Project Description
 Approved  

Project Budget  
Final Cost 

 % Completed 
to Budget 

12216 2015 EMMS Phase 3B 1,174,965.00$    1,148,268$       98%

12218 2015 JBPM ( MDS) Replacement 94,320.00$         94,264$            100%

12221 2015 DR Enhancement for Operations 181,081.40$       181,081$          100%

12222 2015 DRRS Enhancements 210,933.00$       231,130$          110%

12225 2016 OMAR Replacement  183,878$            260,067$          141%

12226 2016 MV90 Upgrade  21,054$              20,959$            100%

12227 2016 Sonic Replacement 202,362$            175,013$          86%

12228 2016 Energy Costs & Indices Calculator Phase 2A 8,280$                8,280$              100%

12229 2016 MRI‐S Metering Enhancements 28,000$              28,000$            100%

12362 2015 2015 Operations & MSE  Enhancements 769,499.30$       764,071$          99%

12363 2015 BARR 2.0 128,887.62$       128,888$          100%

12364 2015 Capacity Procurement Mechanism CPM 936,053$            937,735$          100%

12366 2015 Initial Conditions & Transitional Schema 189,268$            179,782$          95%

12368 2015 Reliability Services Initiative 991,765$            792,809$          80%

12369 2015/ 2016 Pricing Enhancements 1,256,282$         1,131,626$       90%

12370 2015 Commitment Costs Phase 2 174,850$            172,373$          99%

12371 2015 Interchange Scheduling Mgmt. 136,974$            127,225$          93%

12373 2015
Bid Cost Recovery & Variable Energy Resources 

Settlement
250,000$            102,917$          41%

12372 2015 RTPD LMPM Improvements 165,000$            164,898$          100%

12375 2016 Market Clearing Tech. Upgrade 217,465$            130,237$          60%

12376 2016 Bidding Rules Enhancement Part A 89,211$              88,223$            99%

12377 2016 Flexible Ramping Product 1,260,807$         1,185,364$       94%

12380 2016 RTD LMPM 363,043$            405,172$          112%

  Capital Projects 
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12379 2016 EIM Yr. 1 Phase 2 406,849$            375,295$          92%

12384 2016 BAL‐003 Frequency Response  16,303$              18,890$            116%

12385 2016 Aliso Canyon 100,402$            89,095$            89%

12386 2016 Energy Storage & Distributed Energy Resources 228,291$            228,669$          100%

12389 2016 CRR Clawback Modification 31,033$              27,196$            88%

12507 2014 Access Identity Mgmt. 115,967$            97,266$            84%

12510 2015 Lincoln Video Wall  225,000$            194,323$          86%

12511 2016 2016 Campus Operations  Purchase 250,000.00$       250,000$          100%

12635/ 
12636

2016 2016 Hardware & Software Purchases 1,600,000.00$    1,600,000$       100%

12637 2016 Folsom Security Upgrade 265,953$            261,236$          98%

32 Total Completed Capital Projects  12,273,776$       11,600,352$     

21192 2013
Expanding Metering & Telemetry Stakeholder 

Initiative
15,000$              7,335$              49%

21206 2014/ 2016 BAL‐003 Frequency Response  25,297$              69,732$            276%

21217 2014 EMMS Phase 3 23,775.00$         23,775$            100%

21221 2015 Reliability Services Initiative Requirements 135,885$            135,885$          100%

21225 2015 HWSW Non Capital  2015 64,282$              64,282$            100%

21226 2015
Interchange Scheduling Mgmt. Improve. & 

Automation
204,462$            213,862$          105%

21235 2015 2015 OE Non Capital 562,051$            561,951$          100%

21236 2015 Post Market Consolidation 74,400$              54,626$            73%

21241 2015 Post Implementation OMS Enhancements 235,866$            219,496$          93%

21249 2015/ 2016 Energy Costs & Indices Calculator ‐Phase 2 41,364$              41,364$            100%

21254 2015 Reactive Power & Financial Compensation 10,645$              10,375$            97%
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21255 2015 Commitment Cost Phase 3 64,061$              64,061$            100%

21256 2015 State Estimator ‐ Requirements 101,700$            65,263$            64%

21257 2015 Reliability Services Initiative Phase 1B 28,882.00$         28,882$            100%

21260 2015/ 2016 Energy Storage & Distributed Energy Resources 7,000$                10,580$            151%

21261 2015 Reliability Services Initiative Phase 2 

Requirements 

1,883$                1,883.00$         
100%

21262 2015 Bidding Rules Enhancements 7,000$                3,848$              55%

21264 2016 Application Recovery Alignment 7,000$                2,573$              37%

21265 2016/ 2016 Flexible Ramping Product 78,593.10$         78,593$            100%

21267 2016 Market Clearing Tech. Upgrade Requirements  5,735$                5,735$              100%

21268 2016 GenDB Masterfile Consolidation 28,071$              28,071$            100%

21271 2016
Real Time Dispatch Local Market Power 

Mitigation 
14,602$              14,602$            100%

21274 2016 SB 350 3,259,985$         3,129,149$       96%

21275 2016 Bidding Rules Enhancement Part B 49,863$              49,863$            100%

21277 2016 2016 Ops/Tech Common Goal 69,853$              69,853$            100%

21280 2016 Aliso Canyon 11,040$              11,040$            100%

21282 2016 Imperial Valley Phase Shifter Modeling 22,125$              22,125$            100%

21284 2016 CRR Clawback Modification 8,530$                8,530$              100%

21286 2016/ 2017 TOP IRO Standard Implementation 271,805$            284,907$          105%

21291 2016/ 2017 EIM 2017 123,925$            123,925$          100%

21294 2016 Also Canyon Phase 2 5,040$                2,676$              53%

21295 2016 In House FSP 16,676$              16,676$            100%

21308 2017 Green House Gas Enhancements for  EIM  17,650$              17,650$            100%

33
Total Requirements & Other Projects  5,594,046$          5,443,167$        

Grand Total Completed Projects  17,867,822$        17,043,519$     
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