
2012‐2016 California ISO Projects Completed April 2015 through March 2016

Capital ID 
#

Year 
Approved 

Project Description
 Approved 

Project Budget 
Final Cost

 % Completed to 
Budget 

12208 2013 WebSDK Enhancements 39,160$           39,160$         100%

12212 2014 Real Time Contingency Analysis (RTCA) 644,322$         664,403$       103%

12214 2014 Enabling Demand Response 2014 266,146$         291,673$       110%

12358 2014 Many to Many Outage Substitution 522,381$         436,092$       83%

12361 2014 Energy Costs & Indices Calculator 380,172$         415,476$       109%

12367 2015 Convergence Bidding on the Interties 331,984$         306,979$       92%

12509 2015 Furniture Purchases 149,540$         149,540$       100%

12509 2015 EV Charging Stations  120,000$          107,661$       90%

12622 2013 Operation Phone System Redesign 190,349$         164,287$       86%

12623/ 
12624

2014 2014 Hardware / Software Purchases  2,004,000$      2,004,000$    100%

12632 2015 Vision Software Purchase 152,685$         105,521$       69%

12633/ 
12634

2015 2015 Hardware / Software Purchases 2,000,000$      2,000,000$    100%

13254 2015 EIM Year 1 Enhancements 1,457,113$      1,313,324$    90%

Total Completed Capital Projects 8,257,852$      7,998,117$    

21112 2012 Analytics & Reporting Database 18,200$           10,400$         57%

21133 2012
Compliance Automation & Controls 

Governance 
673,377$         632,627$       94%

21138 2012 MSE 2012 9,870$             9,870$           100%

21146 2013 Architecture Projects Requirements 788,895$         771,576$       98%

2012-2016 Completed Requirements and Other Projects

2013-2016 Completed Capital Projects 
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21161 2013 Data Visualization for RTCA Results 26,250$           26,544$         0%

21167 2013 MOSES Replacement Requirements 28,500$           27,509$         97%

21169 2013 Outage Optimization Requirements 48,000$           46,895$         98%

21172 2013 OMAR Replacement Requirements 60,000$           64,639$         0%

21185 2013 Logging Replacement Project Requirements 43,875$           44,077$         100%

21189 2014
Many to Many Outage Substitution‐ Non 

Capital 
88,034$           88,034$         100%

21195
2012/ 2013/ 

2014 SOA Upgrades ‐ Web Service 1,582,060$      1,626,369$    103%

21196 2013 Lincoln Operations Center Non‐ Capital 352,000$         331,614$       94%

21198 2014 Electronic Records Retention 138,476$         105,131$       76%

21201 2014 RTCA Non Cap 81,750$           81,373$         100%

21202 2014 2014 Operations Non Capital  233,400$         233,400$       100%

21205 2014 CUI ‐‐Implementation in Systems  57,771$           56,507$         98%

21208 2014 Audit Reporting & Compliance Phase 2    125,976$         97,612$         77%

21211 2014 Commitment Cost Requirements 88,487$           76,428$         86%

21213 2014 Energy Cost & Indices Calculation 37,729$           37,732$         100%

21214 2014 Exceptional Dispatch 3.0 Requirements  39,360$           46,378$         118%

21218 2014 BARR 2. Requirements ‐ 50,155$           49,605$         99%

21222 2014 Mobility Application enhancements  99,750$           68,125$         68%

21223 2014
Flexible Ramping Product Original 

Requirements 
30,000$           29,835$         99%

21224 2014 EMS Requirements 25,065$           24,840$         99%

21227 2015
Convergence Bidding on the Interties 

Requirements
25,806$           24,381$         94%

21228 2015 Pricing Enhancements Requirements 7,015$             7,015$           100%
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21229 2015 Peak RC Data Collection 36,195$           60,956$         168%

21230 2015 Commitment Costs Phase 2 Requirements 33,385$           33,385$         100%

21232 2015
Capacity Procurement Mechanism 

Requirements
60,824$           60,824$         100%

21233 2015 WebSDK Standardization & IE 11 Compliance 313,053$         206,219$       66%

21237 2015 DR Enhancement for Operations Requirements 28,124$           28,124$         100%

21238 2015 CQ‐QC Defect Exchange Process 48,275$           40,915$         85%

21239 2015 Data Transparency 13,000$           10,440$         80%

21240 2015 ALFS Forecasting Improvements Requirements 24,000$           22,000$         92%

21242 2015 VER Forecast Data Storage Requirements 14,000$           10,680$         76%

21243 2015 Access Identity Mgmt. Requirements  12,733$           12,733$         100%

21247 2015 EMMS Phase 3C Requirements 43,200$           42,629$         99%

21248 2015
Reliability System Tech Upgrade  

Requirements 
160,000$         159,983$       100%

21252 2015
Bid Cost Recovery & Variable Energy Resource 

Settlement
25,925$           25,925$         100%

Total Requirements & Other Projects 5,572,513$      5,333,326$    

Grand Total completed Projects  13,830,365$    13,331,442$  

13254 
21207

2013 
2015

NV Energy Implementation 1,100,000$      1,093,993$    99%

NV Energy

3 of 3


