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12205 2012 Enterprise Model Management  (EMMS) Phase 2 1,132,935$             1,128,319$          100%

12207 2013 /2014 Full Network Model Expansion 2,612,779$             2,596,577$          99%

12209 2013 Network Application Enhancements 1,392,496$             1,360,724$          98%

12210 2014 ESS Upgrade 903,176$                821,534$             91%

12211 2014 Ramp Planning & Regulation Prediction Tool 172,000$                64,107$               37%

12302 2010/2011 VSA Day Ahead Reporting & Analysis 1,006,000$             744,757$             74%

12332 2012/2013 Market Services 2012 581,953$                555,594$             95%

12342 2012 FERC 764 pulse DT 3,471,090$             3,833,050$          110%

12348 22013 2013 Operating Enhancements 895,850$                896,043$             100%

12351 2013 RI-MPR w/BCR & MSG 400,037$                386,505$             97%

12353 2013 System Operation Limits 73,181$                  62,671$               86%

12356 2013 Revisions to Price Correction Requirements 116,609$                111,818$             96%

12357 2014 2014 Operations Enhancements 766,600$                624,861$             82%

12359 2014
Flexible Resource Adequacy Criteria & Must Offer 
Obligation-FRAC-MOO

237,845$                260,776$             110%

12360 2014 FERC Order 789 - Reliability Standard 114,433$                122,028$             107%

12628 2014 Law Base Software 21,250$                  19,496$               92%

12629 2014 Video Conference Equipment - CMC Approval 51,476$                  11,338$               22%

13251 2014 Energy Imbalance Market 3,356,835$             3,323,479$          99%

12622 2013 Equipment Purchases 1,501,000$             1,501,000$          100%

12630 2014 Network Visibility Equipment - CMC Approval 421,000$                420,976$             100%

12631 2014 RTCA Hardware Purchase - CMC Approval 348,461$                275,215$             79%

Total Completed Capital Projects 19,577,006$        19,120,868$     
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21100 2011/2012 System Upgrade Testing 121,440$                121,425$             100%

21134 2012 Grid State Indicator 20,000$                  7,360$                 37%

21143 2012 eTagging 700,740$                680,309$             97%

21163 2013 Energy Imbalance Market  - Non Capital 505,000.00             637,039$             126%

21173 2013 Outage Management System Replacement 2,591,990$             2,591,990$          100%

21176 CO EMS Windows 7 Upgrade 48,000$                  48,000$               100%

21182 2013/2014
Flexible Resource Adequacy Criteria & Must Offer 
Obligation

54,037$                  54,037$               100%

21184 2013
FERC 764  15 minute Scheduling , DT, ADS Non 
Capital

842,248$                842,530$             100%

21188 2012/2013 FNM Non Capital 45,324$                  45,324$               100%

21194 2014 Mobile Application Enhancements 259,400$                219,384$             85%

21197 2014 ESS Upgrade Non Capital PWC audit 47,700$                  47,700$               100%

21199 2014 FERC Order 789 - Reliability Standard 49,159$                  49,159$               100%

21204 2014 EMS Replacement Requirements 371,000$                319,125$             86%

21212 2014 EIA 930 66,866$                  41,883$               63%

21217 2014 EMMS Phase 3 36,800$                  23,775$               65%

Total Requirements and Other Projects 5,759,703$          5,729,040$       

Grand Total Completed Projects 25,336,710$        24,849,908$     

13250 
21162

2013 - 
2014

PacifiCorp Implementation 2,662,800$             2,553,956$          96%

2010-2015 Completed Requirements and Other  Projects 

PacifiCorp Implementation Budget 
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