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ORDER CONDITIONALLY ACCEPTING TARIFF REVISIONS

(Issued December 16, 2010)

1. On October 19, 2010, the California Independent System Operator Corporation 
(CAISO) filed proposed tariff revisions to its generator interconnection process.  With 
this filing, CAISO intends to harmonize its large generator interconnection procedures 
(LGIP) and its small generator interconnection procedures (SGIP).1  According to 
CAISO, the proposed tariff revisions, known as the generator interconnection procedures
(GIP), are necessary to address inefficiencies in CAISO’s current process for 
interconnecting small generators to its transmission system due to an increasing volume 
of small generator interconnection requests and the conflict between CAISO’s study 
processes for small and large generators. CAISO states that the proposal addresses these 
issues by adopting, in most cases, an integrated cluster study process for both small and 
large generators.  This order conditionally accepts CAISO’s proposed tariff revisions, 
subject to the inclusion of additional information on the GIP as part of the quarterly 
reports CAISO currently submits pursuant to an earlier Commission order on CAISO’s 
generator interconnection process reform (LGIP quarterly reports).2

                                             
1 For purposes of this proceeding, small generators are facilities with a capacity of 

20 MW or less, and large generators are facilities with a capacity greater than 20 MW.

2 Cal. Indep. Sys. Operator Corp., 124 FERC ¶ 61,292, at P 200 (2008).
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I. Background

2. CAISO’s LGIP and SGIP were adopted to comply with the Commission’s 
directives in Order No. 20033 and Order No. 2006,4 to facilitate the interconnection of 
new generation while preventing undue discrimination, preserving reliability and 
increasing competitive energy supply in wholesale electricity markets.

3. CAISO states that its SGIP and the accompanying small generator interconnection 
agreement (SGIA), which incorporate the directives of Order No. 2006, have successfully 
insured that small generator interconnection customers in California have open access to 
CAISO’s transmission system.5  However, CAISO explains that since 2008 it has 
experienced a large and rapidly increasing volume of small generator interconnection 
requests that has made it impossible to study the projects serially within the timelines 
provided by the current SGIP.6  Prior to 2008, CAISO states it received fewer than        
10 small generator interconnection requests annually.  By contrast, CAISO states that 
since 2008, when it reformed its interconnection procedures for large generators, it has 
received over 180 small generator interconnection requests, of which 130 were received 
during 2010 alone.7  CAISO states that it currently has 160 active small generator 

                                             
3 Standardization of Generator Interconnection Agreements and Procedures, 

Order No. 2003, FERC Stats. & Regs. ¶ 31,146 (2003), order on reh’g, Order              
No. 2003-A, FERC Stats. & Regs. ¶ 31,160, order on reh’g, Order No. 2003-B, FERC 
Stats. & Regs. ¶ 31,171 (2004), order on reh’g, Order No. 2003-C, FERC Stats. & Regs. 
¶ 31,190 (2005), aff'd sub nom. Nat’l Ass’n of Regulatory Util. Comm’rs v. FERC, 475 
F.3d 1277 (D.C. Cir. 2007).

4 Standardization of Small Generator Interconnection Agreements and 
Procedures, Order No. 2006, FERC Stats. & Regs. ¶ 31,180, order on reh’g, Order     
No. 2006-A, FERC Stats. & Regs. ¶ 31,196 (2005), order granting clarification, Order 
No. 2006-B, FERC Stats. & Regs. ¶ 31,221 (2006).

5 CAISO Transmittal Letter at 4.

6 Id. at 6.  CAISO further states that the increase may become even larger, as some 
large generator developers appear to have begun breaking up large generator projects into 
smaller-component projects for study as small generator projects.

7 Id.
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interconnection requests under the SGIP, requesting interconnection for a total of 2,978 
MW.8

4. CAISO further states that a primary driver of the increasing number of both large 
and small generator interconnection requests is California’s renewable portfolio standard 
(RPS), establishing a goal that at least 33 percent of California’s retail load be served by 
renewable energy by 2020.  As a result of the RPS goal, CAISO anticipates that the 
number of small generator interconnection requests will remain high for at least the next 
several years.

5. In addition, CAISO states that because the SGIP utilizes a serial study process9

while the LGIP uses a cluster study process,10 there have been significant conflicts 
between the timelines for studying small and large generators.  Under the SGIP’s serial 
study process, each proposed generating facility is studied one at a time in succession, 
and the level of analysis to determine required transmission upgrades is performed for 
each individual generator.  Each successive generation project is studied based on a 
transmission system that assumes the upgrades required by preceding projects are in 
place.  Thus, according to CAISO, each project has its own separate timeline, and studies 
for a particular project cannot be undertaken until studies for previous electrically related 
projects are completed.11

6. CAISO further states that as more projects enter the queue, a study backlog 
develops and becomes larger because all subsequent projects must wait for studies of all 
electrically related earlier projects to be completed.  In combination with the discrete time 
periods provided for interconnection customers to make decisions regarding how and 
whether they wish to proceed in the interconnection process, CAISO states that simply 

                                             
8 Id.

9 Under a serial study process, each individual interconnection request is studied 
separately in order to determine its effects on the transmission system.  If projects that are 
higher in the interconnection queue drop out of the queue, CAISO argues it may become
necessary to perform repeat studies, causing delay and additional costs to interconnect.

10 Under a cluster study process, a group of interconnection requests are studied 
jointly to determine their effects on the transmission system.  As a result of clustering, 
CAISO argues that the need for repeating studies or dramatically changing the costs of 
interconnection are minimized.

11 CAISO Transmittal Letter at 7.
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devoting more resources to the study process will not relieve the backlog.12  In addition, 
CAISO points out that projects withdrawing from the process can further exacerbate the 
delays, because they require restudy of all later projects, whose studies assumed that the 
transmission upgrades associated with the withdrawing project would be completed.  

7. According to CAISO, a cluster study approach is more desirable when many 
projects require simultaneous study, because it raises the level of analysis of necessary 
transmission upgrades from the individual project level to the point of studying an entire 
group of electrically related projects at the same time.  

8.  CAISO states that the second major challenge that the GIP is intended to address 
is the differing timelines that currently exist under the SGIP and the LGIP.  Under the 
LGIP, interconnection requests are placed into clusters, subdivided by location and 
undergo a two-phased study process.13  CAISO states that, while it recognizes that in 
certain respects it is appropriate to treat small and large generators differently,14 from a 
strictly electrical perspective, there is no practical difference between small and large 
generators.  Because transmission upgrades are often lumpy in nature, a relatively small 
project can trigger the need for transmission upgrades. Therefore, according to CAISO, 
the interconnection studies must account for all generators interconnecting to a specific 
location on the grid.

9. According to CAISO, the timing differences, in conjunction with the large number 
of SGIP interconnection requests, necessitates consideration of the current process.  If an 
SGIP interconnection request is electrically related to an interconnection request in an 
LGIP cluster, either CAISO must wait until the LGIP cluster study is completed before 
studying the SGIP interconnection request, or the SGIP interconnection request study 
must proceed based on potentially premature assumptions.  CAISO states that waiting 
until the next LGIP cluster study is complete can cause significant delay in a small 
generator’s study process, while proceeding with premature assumptions can result in 
significant increases in interconnection costs for a small generator.  CAISO points out 
that the SGIP study process does not provide caps on an interconnection customer’s 
financial responsibility, while the LGIP process does include such caps.15

                                             
12 Id.

13 Id. at 8.

14 Id. citing Order No. 2006, FERC Stats. & Regs. ¶ 31,180.

15 Id. at 8-9.
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10. According to CAISO, the combination of the large number of SGIP 
interconnection requests, along with the differences in study process and study timelines,
has resulted in an unworkable backlog of interconnection requests under CAISO’s SGIP.  
CAISO estimates that it would take as long as six to eight years from October 1, 2010 to 
complete the interconnection studies for all the projects currently in CAISO’s queue 
under its SGIP.16  CAISO contends that a streamlined approach for small generators to 
interconnect will expedite the interconnection of renewable projects to meet California’s 
RPS goals.

II. Generator Interconnection Process Proposal

11. CAISO states that the overarching purpose of the GIP proposal is to incorporate 
into Appendix Y of the CAISO tariff - which currently contains the LGIP - a set of 
interconnection rules applicable to both small and large generating facilities.  CAISO 
asserts that combining and streamlining its interconnection process for small and large 
generators will result in the fairest and most efficient interconnection process for all 
generators.  CAISO explains that its GIP proposal revises Appendix Y to provide for 
changes to the existing queue cluster study process, as well as the incorporation of two 
alternative study processes: the Independent Study Process (ISP) and the Fast Track 
Process.17  As described further below, CAISO’s proposed GIP incorporates various 
modifications to the existing study timelines and study deposit and financial security 
requirements from those of its cluster study process under the current LGIP.

12. The merger of CAISO’s SGIP and LGIP into the GIP was largely conducted by 
broadening the existing LGIP to include small generators.18  Thus, while the proposed 
GIP incorporates changes affecting both large and small generator interconnection 
customers, the most significant changes are those that impact small generator 
interconnection customers.

                                             
16 Id. at 5.

17 The ISP allows for expedited processing of those requests that are electrically 
independent of other requests in the ISO’s interconnection queue.  The Fast Track 
Process is an accelerated procedure that evaluates facilities no larger than 5 MW under 
the GIP proposal.  Id. at 12.

18 CAISO merged the SGIP and LGIP to create the GIP.  However, CAISO has 
retained a separate and less complex SGIA to benefit small generators at or below         
20 MWs in size.
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A. Interconnection Study Timeline

13. The GIP tariff amendment includes two primary modifications to the cluster study 
timelines in effect under the current LGIP.  First, the GIP proposal would reduce the 
timelines for the Phase I and Phase II interconnection studies by a total of six months.  
The Phase I interconnection study process would be shortened from 180 days under the 
current LGIP to 134 days under the GIP.  Likewise, the Phase II interconnection study 
process would be shortened from 330 days under the current LGIP to 196 days under the 
GIP.19

14. While the GIP study process is three months longer than the current SGIP, CAISO 
contends that this timing difference would be offset for small generators by the 
advantages of greater and earlier cost certainty, the elimination of delays due to restudies 
caused by project withdrawals, and more time after Phase I study results for a project to 
decide whether to continue with the interconnection process.  CAISO also asserts that this 
potential difference in study timing between the SGIP and the proposed GIP is less 
meaningful because, due to the current volume of SGIP projects, the timelines under the 
SGIP have become impossible to meet, as evidenced by CAISO’s estimate that it would 
take 6 to 8 years to complete study of the interconnection requests currently pending 
under the SGIP. 

15. Second, CAISO proposes that, instead of having three discrete queue clusters and 
application windows with queue clusters subsequent to these three defined windows set 
forth in a Business Practice Manual, as is the case under the current LGIP, the GIP would 
establish two cluster application windows for each interconnection study cycle with fixed 
dates to provide customers more certainty.  The first cluster application window would 
open on October 15 and close November 15 of the year prior to the year in which the 
interconnection studies would be performed.  CAISO states that customers submitting 
interconnection requests in the first cluster application window would be able to receive a 
scoping meeting, but studies would not commence until after the second cluster 
application window, which would open on March 1 and close on March 31 of the study 
year.  CAISO states that this feature was adopted at the request of stakeholders wanting 
additional feedback on their interconnection requests prior to the next queue cluster.20  

                                             
19 Id. at 24.

20 Id. at 25.
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B. Deposit-Related Modifications

16. CAISO proposes several modifications to requirements pertaining to 
interconnection study deposits under the GIP.  First, the proposed GIP changes the initial 
interconnection study deposit from the flat $250,000 fee currently in effect under LGIP to 
a deposit equal to $50,000 plus $1,000 per megawatt of electrical output of the generating 
facility, up to a maximum of $250,000.  CAISO asserts that this modification will 
provide an incentive to accurately identify the ultimate size of the generating facility 
from the outset, and thus will better align interconnection study costs and generating 
facility sizes.21  CAISO asserts that this modification is beneficial to small generators and 
that the new formula will result in study deposits from small generators that are less than 
the average cost of all necessary studies performed under the current SGIP.22

17. The GIP proposal also modifies provisions of the LGIP governing refunds of 
interconnection study deposits for withdrawn projects.  Under the current LGIP tariff, if 
an interconnection request is withdrawn during a specified timeframe, CAISO will refund 
the interconnection customer the difference between: (i) the interconnection customer’s 
interconnection study deposit; and (ii) the greater of the costs CAISO and the 
participating transmission owner (PTO) have incurred on the interconnection customer’s 
behalf or $100,000, including interest.23  Under the GIP amendment, however, CAISO 
states it will refund the interconnection customer the difference between: (i) the 
interconnection customer’s interconnection study deposit; and (ii) the greater of the costs 
CAISO and the PTOs have incurred on the interconnection customer’s behalf or one-half 
of the original interconnection study deposit up to a maximum of $100,000, including 
interest.  CAISO states that this tariff language is meant to reflect the changes mentioned 
above pertaining to study deposit amounts.

18. Finally, CAISO states that the current LGIP requires each interconnection 
customer to demonstrate site exclusivity or provide a site exclusivity deposit of $250,000.  
CAISO, along with its stakeholders, asserts that this amount is too high for proposed 
small generating facilities.  Therefore, the GIP proposal modifies these provisions to state 
that interconnection customers must demonstrate site exclusivity or, for interconnection 
requests in a queue cluster, must post a site exclusivity deposit of $100,000 for a small 
generating facility or $250,000 for a large generating facility.  CAISO states that this 
                                             

21 Id. at 27.

22 CAISO Transmittal Letter at 27.  According to CAISO, the average cost of all 
interconnection studies for small generators under the SGIP has been over $110,000.   

23 Id.
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modification provides the appropriate balance between unreasonable financial strain and 
obtaining site exclusivity early in the interconnection process.

C. Interconnection Financial Security

19. CAISO asserts that small generators should be subject to financial security 
requirements to ensure that they have some “skin in the game.”24  However, CAISO also 
states that the minimum financial security requirements small generators are exposed to 
should be reduced to avoid creating barriers to entry that could discourage small 
generators who lack the capital or financing resources of larger generators.  Furthermore, 
CAISO states that all generators should be subject to a cap on their second posting of 
financial security, with small generators subject to a smaller cap than large generators.  
As a result, under the GIP proposal, small generators studied in a queue cluster or ISP 
(but not under the Fast Track Process) will be required to post interconnection financial 
security utilizing the same schedule as large generators, but under revised formulas for 
determining security for network upgrade costs, in order to reduce the financial burden on 
small generators.25

20. CAISO states that the current provisions regarding initial posting of 
interconnection financial security in the LGIP will continue to apply to interconnection 
customers that have proposed large generating facilities in the interconnection queue.  
Under the GIP proposal, these provisions will extend to interconnection customers with 
large generating facilities in the ISP.  Specifically, each such interconnection customer 
will be required to post an interconnection financial security instrument in an amount 
equal to the lesser of: (i) 15 percent of the total cost responsibility assigned to the 
interconnection customer in the final Phase I interconnection study or system impact 
study for network upgrades; (ii) $20,000 per MW of electrical output of the large 
generating facility or the amount of MW increase in the generating capacity of each 
existing generating facility as listed by the interconnection customer in its 
interconnection request, including any requested modifications; or (iii) $7,500,000, but 
in no event less than $500,000.  Furthermore, under the GIP proposal, small generating 
facilities will be subject to the same posting requirements applicable to large generating 
facilities, except that their minimum initial posting requirement is $50,000.26  

                                             
24 Id. at 28.

25 Id. at 29.

26 CAISO also notes that the $7.5 million limit is removed for small generators 
with capacity of 20 MW or less because it would be impossible to reach that amount.  
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21. Similarly, the provisions in the LGIP regarding second postings of interconnection 
financial security will continue to apply to interconnection customers that have large 
generating facilities assigned to a queue cluster, as well as those that now apply under the 
ISP.  Pursuant to the GIP proposal, each interconnection customer for a large generator 
will be required to post an interconnection financial security instrument in an amount 
equal to the lesser of:  (i) $15 million; or (ii) 30 percent of the total cost responsibility 
assigned to the interconnection customer for network upgrades in the final Phase I 
interconnection study, the final Phase II interconnection study, the system impact study, 
or the facilities study, whichever is lower.  In no event will the total amount posted be 
less than $500,000.  Interconnection customers proposing small generating facilities that 
are assigned to a queue cluster or in the ISP will be required to make a second posting to 
increase the interconnection financial security to a dollar amount that is the lesser of:     
(i) $1 million; or (ii) 30 percent of the total cost responsibility assigned to the 
interconnection customer for network upgrades in the final Phase I interconnection study, 
the final Phase II interconnection study, the system impact study, or the facilities study, 
whichever is lower.  In no event will the total amount posted be less than $100,000.

22. The GIP proposal also modifies the CAISO tariff to establish timelines for 
interconnection customers in the ISP to post their interconnection financial security 
instruments and to receive partial refunds of their interconnection financial security if
they withdraw their interconnection requests or terminate their interconnection 
agreements.  CAISO notes these timelines are shorter for interconnection customers in 
the ISP because of the overall expedited timeline for studying and interconnecting 
generators under the ISP in relation to the cluster study process. 

23. The GIP proposal also adds a provision to CAISO’s tariff that protects both small 
and large generator interconnection customers from having to post financial security in 
excess of the total amount of network upgrade costs.  Specifically, under the GIP 
proposal, if the costs of the actual estimated network upgrades are less than the minimum 
posting amount, the required posting amount will be equal to the actual estimated 
network upgrade amount.  

D. Transition of Existing SGIP Interconnection Requests to the GIP

24. CAISO proposes to split current SGIP requests into two groups.  The SGIP serial 
study group will include customers with valid interconnection requests submitted prior to 
December 19, 2010, the requested effective date of the GIP, who have executed a system 
impact study or facilities study agreement providing for the completion of such studies by 
December 19, 2010.  The second group, the SGIP transition cluster, will include 
customers with valid interconnection requests submitted prior to December 19, 2010 who 
have not executed a system impact study or facilities study agreement providing for the 
completion of such studies by December 19, 2010.
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25. CAISO explains that it is limiting the groups in this way in order to: (i) limit the 
number of interconnection requests continuing under the SGIP; and (ii) give customers in 
the early stages of the process the best chance to achieve commercial operation at a date 
earlier than would be possible under the current serial process.  Interconnection 
customers in the SGIP serial study group wishing to be studied as energy-only will 
continue to be processed per the procedures set forth in the SGIP (unless the customer 
specifically requests to be included in the SGIP transition cluster, or studied under the 
ISP).  On the other hand, interconnection customers deemed to be included in the SGIP 
serial study group that wish to be studied as a full capacity deliverability status generating 
facility will continue to be processed per the procedures set forth in the SGIP for energy-
only delivery status with a full capacity delivery status deliverability assessment to be 
performed as part of the next interconnection study cycle following completion of the 
serial portion of the generating facility’s studies pursuant to Appendix S to the CAISO 
tariff.

26. CAISO states that it will attempt to study the SGIP serial study group prior to 
studying the SGIP transition cluster, but that, to the extent this approach is impracticable, 
it will study existing SGIP interconnection requests as expeditiously as possible using the 
most recent base case data.  If CAISO is unable to complete studies for all SGIP serial 
study group projects prior to commencing study of the SGIP transition cluster, it will 
notify any projects it believes will not be completed before the SGIP transition cluster 
and allow them to join the SGIP transition cluster.

27. Interconnection requests to be studied as energy-only in the SGIP transition cluster 
will be processed and studied as a part of the Phase II Interconnection Study for CAISO’s 
first and second queue clusters, which is scheduled to begin on January 1, 2011 and be 
completed on July 31, 2011.  On the other hand, requests for full capacity deliverability 
status will be studied as energy-only as part of the Phase II Interconnection Study for 
CAISO’s first and second queue clusters, with a full capacity deliverability assessment to 
be performed as part of CAISO’s fourth queue cluster (scheduled to begin on June 1, 
2011).

28. Interconnection customers in the SGIP transition cluster must post, within 30 days 
of the effective date of the GIP, all of the following: (i) an interconnection study deposit 
(in the amount set forth by section 3.5.1 of the GIP); and (ii) a demonstration of site 
exclusivity.  CAISO states that any customer that does not satisfy these posting 
requirements will be removed from the SGIP transition cluster and will be refunded the 
entire amount of its interconnection study deposit less any amounts that CAISO and the 
PTOs have incurred in performing studies on the interconnection customer’s behalf.

29. CAISO states that each interconnection customer remaining in the SGIP transition 
cluster at the conclusion of Phase II will receive a study report allocating its share of 
costs for interconnection facilities and reliability network upgrades.  At that time, any 
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interconnection customer wishing to continue in the queue must execute an SGIA within 
90 days of receiving the final report and must post the required interconnection financial 
security. 

E. Enhanced Deliverability Study

30. CAISO proposes to modify the current deliverability study process for customers 
requesting full capacity deliverability status.  First, CAISO will allow current 
interconnection customers that have or are being studied for energy-only service to apply 
to be switched to full capacity service during the cluster application window for the 
fourth queue cluster (starting March 1, 2011).  As explained above, small generators that 
are a part of the serial study group may either elect to join the transition cluster group or 
else proceed serially and be studied for energy-only delivery status with a full capacity 
delivery status deliverability assessment to be performed as part of the next 
interconnection study cycle following completion of the serial portion of the generating 
facility’s studies.

31. Next, CAISO proposes to create an annual deliverability study to allocate unused 
transmission system capacity to generators that request full capacity service on an “as-is” 
basis, i.e., without additional network upgrades.  Customers must apply during the cluster 
application window for the fifth queue cluster (starting March 1, 2012).  In order to 
qualify, a $10,000 deposit is required.  Once the study is concluded, capacity will be 
allocated with priority given to generators with the lowest transfer distribution factors on 
constrained elements, in order to maximize the amount of generation that can be brought 
on-line.  If the full capacity of a generator is not deliverable, the request will be allocated 
partial capacity deliverability status rounded down to the nearest 50 MW.  This prevents 
CAISO from having to continually decrement allocations as the load/generation 
distribution shifts over time.  Finally, if CAISO must decrement capacity allocations, 
resource adequacy resources that request deliverability service through the annual studies 
will have their allocations reduced before resources that request full deliverability service 
through the standard interconnection study process.  CAISO explains that it is proposing 
this approach because resources electing and receiving full capacity deliverability status 
through the standard interconnection study procedures are responsible for paying the 
costs of any upgrades necessary to obtain such deliverability, while resources obtaining 
deliverability through the annual full capacity deliverability option are being provided 
any remaining transmission capability on an “as is” basis for only the cost of the study.27

                                             
27 Id. at 35.
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F. Independent Study Process

32. CAISO proposes to incorporate new provisions into the GIP that allow qualified, 
electrically isolated generators to be studied through an expedited serial process known as 
the ISP.  CAISO states that the ISP, which is limited to energy-only interconnection 
requests, will improve the overall efficiency of the GIP process by exempting projects 
capable of being studied on their own from having to participate in the Phase I and Phase 
II interconnection studies for clustered projects, which have longer study timelines.   

33. In order to qualify for this process, an energy-only interconnection customer must 
show that: (1) inclusion in the queue cluster cannot accommodate the desired in-service 
date of the generator; (2) the desired commercial in-service date is physically and 
commercially achievable;28 and (3) the interconnection customer has obtained site 
exclusivity.  In addition, interconnection customers must pass a series of power flow and 
short circuit tests to demonstrate that their generator is electrically isolated from other 
interconnection customers.  

34. The power flow test provides that the interconnection request passes if: (i) the 
impact of the interconnection request on the electrically closest transmission facility 
affected by network upgrades required for cluster studies or earlier independent studies 
does not exceed 5 percent of the lesser of the interconnection request or the transmission 
facility capacity; and (ii) the sum of impacts of the interconnection request, and any 
earlier requests studied under the ISP, on the electrically closest transmission facility 
impacted by network upgrades required for cluster studies or earlier independent studies 
does not exceed 5 percent of the transmission facility capacity.  If the request does not 
meet the second requirement, but its individual impact on the identified transmission 
facility is less than 1 percent of the facility’s capacity, the request will still pass.  Under 
the short circuit test, the interconnection request passes if the impact of the 
interconnection request on the electrically closest transmission facility affected by 
network upgrades required for cluster studies or earlier independent studies does not 
exceed 100 amps.

                                             
28 The interconnection customer must demonstrate two of the following:  (i) that it 

has obtained or has the ability to obtain all regulatory approvals and permits to complete 
construction by its requested commercial operation date; (ii) that it can provide, or attest 
that it has obtained, a purchase order for its equipment; or (iii) it can provide reasonable 
evidence of adequate financing or other financial resources to make required financial 
security postings.
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G. Fast Track

35. The proposed GIP Fast Track process is a modified version of the existing SGIP 
Fast Track process that is intended to provide for an expedited process for 
interconnecting small generators to the CAISO grid.  CAISO states that the GIP Fast 
Track proposal includes two primary changes to the current Fast Track process under the 
SGIP in order to make it more accessible to small generators.  The first change to the 
SGIP Fast Track process is to increase the generator size permitted from 2 MW to 5 MW.  
CAISO explains that, to date, it has not received any interconnection requests under the 
SGIP Fast Track process.  CAISO believes that increasing the size threshold would 
permit more small generators to qualify for the Fast Track process.  In addition, CAISO 
states that, from an engineering standpoint, the increase from a 2 MW generating facility 
to a 5 MW generating facility is relatively small and would cause no greater an impact on 
the safety and reliability of the CAISO controlled grid.   

36. The second change in the Fast Track process under the proposed GIP is the 
elimination of several technical screens from the current SGIP Fast Track process.  
Specifically, CAISO’s proposed new GIP process no longer includes screens that require 
generators to meet the following specifications:

 The type of interconnection is to a primary distribution line;
 If the proposed small generating facility is to be interconnected on a single-phase 

shared secondary, the aggregate generation capacity on the shared secondary, 
including the proposed small generating facility, cannot exceed 20 MW;

 If the proposed small generating facility is single-phase and is to be interconnected 
on a center tap neutral of a 240 volt service, the addition will not create an 
imbalance between the two sides of the 240 volt service of more than 20 percent 
of the nameplate rating of the service transformer; and 

 No construction of facilities by the PTO on its own system will be required to 
accommodate the small generating facility.    

37. CAISO explains that it proposes to remove the first three criteria listed above 
because these screens do not apply to interconnections to the high voltage transmission 
system under CAISO’s operational control and, thus, would never be applicable to an 
applicant under the GIP.  In regard to the omission of the requirement that no 
construction of facilities by the PTO on its own system will be required to accommodate 
the small generating facility, CAISO states that this screen has been eliminated because it 
does not believe it is appropriate to restrict the Fast Track process simply because minor 
network modifications to the PTO’s facilities may be required.  Therefore, CAISO is 
proposing to amend the Fast Track process provisions to provide that if the proposed 
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interconnection passes the remaining screens and CAISO does not reasonably anticipate
that upgrades are needed, the interconnection customer will have the opportunity to 
attend a customer options meeting.29         

38. In addition, there are other minor differences between the Fast Track process 
under the proposed GIP and the Fast Track process under the SGIP.  First, the SGIP 
provides that the PTO will evaluate whether the proposed small generating facility that 
fails the screens may nevertheless be interconnected consistent with safety, reliability, 
and power quality standards, and just the PTO conducts any customer options meeting 
that may be required.  Under the proposed GIP, both the PTO and CAISO will be 
involved in these activities.  CAISO asserts that it is a critical participant in the evaluation 
and customer options meeting under the Fast Track process and the proposed GIP will 
simply reflect this fact.

39. Second, the proposed GIP Fast Track process clarifies that a demonstration of site 
control in the form of site exclusivity is required for an interconnection customer’s 
proposed small generating facility whereas, the current SGIP Fast Track process requires 
the interconnection customer to demonstrate site control only.  The CAISO states that the 
proposed GIP includes the site exclusivity requirement under the Fast Track process 
because site exclusivity (or a deposit in lieu of site exclusivity) is required for both small 
generating facilities and large generating facilities under the queue cluster process and the 
ISP set forth in the proposed GIP.  Thus, CAISO contends that smaller sized generating 
facilities under the GIP Fast Track process should not be exempt from the site exclusivity 
requirement simply by virtue of their size.  

40. Finally, the proposed GIP Fast Track process extends three timeframes that relate 
to the steps associated with ISO and PTO review of interconnection requests under the 
Fast Track procedures.  The CAISO contends that these extensions are necessary due to 
its proposal to increase the threshold from 2 MW to 5 MW and the elimination of the 
screen relating to construction of PTO facilities may require more complicated and 
resource-intensive analysis by the CAISO and PTOs.            

                                             
29 The customer options meeting will include a review of possible interconnection 

customer facility modifications or the screen analysis and related results, to determine 
what further steps (i.e., supplemental review) are required to permit the proposed small 
generating facility to be safely and reliably connected. 
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III. Notice of Filing and Responsive Pleadings

41. Notice of CAISO’s filing was published in the Federal Register, 75 Fed. Reg. 
65,623, 66,075, with interventions, comments and protests due on or before November 9, 
2010.

42. The Imperial Irrigation District, the Energy Producers and Users Coalition, NRG 
Companies, The Cities of Anaheim, Azusa, Banning, Colton, Pasadena and Riverside, the 
City of Santa Clara, California and the M-S-R Public Power Agency, the Independent 
Energy Producers Association, the Northern California Power Agency, the California 
Department of Water Resources State Water Project, and the Modesto Irrigation District 
file motions to intervene.

43. Sempra Generation, Southern California Edison Company (SoCal Edison) and 
Pacific Gas & Electric Company (PG&E) filed motions to intervene and comments in 
support.

44. San Diego Gas & Electric Company (SDG&E), Acciona Solar Energy (Acciona), 
the Large-Scale Solar Association (Large-Scale Solar), the California Wind Energy 
Association (CalWEA), and Wellhead Electric Company (Wellhead) filed motions to 
intervene and comments.  Full Circle Renewables, LLC (Full Circle) filed a motion to 
intervene out of time and comments.

45. The Interstate Renewable Energy Council, the California Solar Energy Industries 
Association and the Vote Solar Initiative (Joint Solar Parties) and the Feed-In Tariff 
Coalition (FIT) filed motions to intervene and protests.

46. The California Public Utilities Commission (CPUC) filed a notice of intervention 
and comments.  SoCal Edison, PG&E, and SDG&E filed a joint answer.  CAISO filed an 
answer.

IV. Discussion 

A. Procedural Matters

47. Pursuant to Rule 214 of the Commission's Rules of Practice and Procedure,         
18 C.F.R. § 385.214 (2010), the notices of intervention and timely, unopposed motions to 
intervene serve to make the entities that filed them parties to this proceeding.  Pursuant to 
Rule 214(d) of the Commission’s Rules of Practice and Procedure, 18 C.F.R. § 
385.214(d) (2010), the Commission will grant Full Circle’s late-filed motion to intervene 
given its interest in the proceeding, the early stage of the proceeding, and the absence of 
undue prejudice or delay.
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48. Rule 213(a)(2) of the Commission's Rules of Practice and Procedure, 18 C.F.R.    
§ 385.213(a)(2) (2010), prohibits an answer to a protest unless otherwise ordered by the 
decisional authority.  We will accept CAISO’s answer because it provided information 
that assisted us in our decision-making process.  We will reject SoCal Edison, PG&E, 
and SDG&E’s joint answer because it responds to matters which, as discussed further 
below, are outside the scope of this proceeding.

B. Comments and Protests

1. General GIP

49. Commenters all acknowledge the need to reform CAISO’s current process for 
generator interconnection in light of the significant delays and backlogs that have 
developed in its SGIP.  Supporters of the proposal contend that moving toward a cluster 
approach for processing electrically related interconnection requests will address many of 
the efficiency and timing issues that exist under the current SGIP.  SoCal Edison argues 
that these reforms are absolutely necessary to resolve the ongoing queue delays, solve the 
interdependency issues, and meet California’s renewable energy goals.30  Wellhead 
further asserts that the enhanced full capacity deliverability options available to 
generators of all sizes under the GIP will benefit small generators by offering them the 
flexibility to obtain full capacity status in a manner comparable with the full capacity 
projects under the current LGIP.31  Several parties, however, contend that adjustments 
need to be made to CAISO’s GIP proposal to make it more palatable for small generators.  

50. FIT, the CPUC, and the Joint Solar Parties are particularly concerned that an 
unmodified CAISO GIP could be adopted by the California Investor Owned Utilities 
(IOU) in their wholesale distribution access tariffs (WDATs), which apply to 
distribution-level interconnection procedures.  They contend that this would put small 
generators that can interconnect to existing infrastructure and come on-line quickly at a 
significant disadvantage because the proposed GIP provides them the opportunity to 
request interconnection only once per year. 

51. FIT contends that CAISO has failed to justify that its proposal is the best available 
solution for improving its interconnection process.  FIT states that a combination of other 
approaches by CAISO, such as hiring additional staff, modernizing and streamlining 
software, and providing more public information so that interested interconnection 
customers could opt to hire third-party consultants to conduct independent 

                                             
30 SoCal Edison Comments at 10.

31 Wellhead Comments at 3-4.
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interconnection studies, could help address the current backlog under SGIP.  FIT asserts 
that with these measures, CAISO could reduce the entire cluster study process from the 
proposed 420 days to just six months.32

52. In its answer, CAISO addresses FIT’s assertions that CAISO should consider 
alternate streamlining options in place of the GIP proposal.  First, CAISO states that it 
has already adopted in its LGIP (and proposes to retain in the GIP) the Order No. 2003 
streamlining recommendations of combining feasibility and system impact studies,
performing system impact studies on a clustered basis, and utilizing third-party 
consultants for performing generator interconnection studies.  

53. CAISO also claims that it has, and will continue to, utilize additional personnel if 
doing so will increase efficiency.  However, CAISO asserts that, due to the serial nature 
of the studies under the current SGIP and the fact that the studies are comprised of 
numerous individual tasks that cannot be completed in parallel, adding more staff would 
not speed up the process of completing the backlogged SGIP studies.  Second, CAISO 
claims that it already employs custom-made, state-of-the-art software in its 
interconnection process.  CAISO contends that this modeling software is of sufficient
quality and does not need to be streamlined.

54. The Joint Solar Parties contend that Order No. 2006 determined that separate, 
faster treatment was warranted for small generator interconnection requests because they 
pose reduced potential for significant impacts on transmission or distribution systems.33

They further assert that the Commission has consistently held that small generators do 
not have non-discriminatory access to competitive markets.  They argue that the GIP 
proposal potentially undermines Order No. 2006 protections against discrimination by 
requiring smaller generators to face the same costs and time frames to interconnect as 
large generators.34

55. The Joint Solar Parties point out that small generators that do not meet the criteria 
for the Fast Track or ISP processes will have to go through a full cluster study under 
CAISO’s proposed GIP, regardless of their size.  The Joint Solar Parties assert that the 
stakeholder process that led to CAISO’s proposed GIP did not sufficiently consider 
whether the fees or up front deposits facing a small generator that cannot proceed under 

                                             
32 FIT Protest at 4.

33 Joint Solar Parties Protest at 8, citing Cal. Indep. Sys. OperatorCorp., 126 
FERC ¶ 61,191, at P 17 (2009).

34 Id. at 7-9.
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Fast Track are consistent with Order No. 2006.35  Under CAISO’s proposal, a small 
generator that cannot proceed on Fast Track must proceed to either the cluster study or 
the ISP process, which include a one-time study deposit of $50,000 plus $1,000 per MW 
of capacity.  The Joint Solar Parties point out that, while a small generator proceeding 
under SGIP’s serial process may ultimately face similar costs, the up-front nature of the 
proposed CAISO deposit for the ISP and cluster study deposits could serve as a serious 
deterrent to small generators.  In contrast, they claim that the current SGIP process 
provides small generators more breakpoints in the process to assess whether a project is 
going to be too expensive.  

56. The Joint Solar Parties contend that consistency in standardized interconnection 
procedures provide significant benefits, including increased safety, efficiency and cost-
effectiveness.  They assert that if the number of standards or processes is increased in any 
given region or market, the potential for error increases and these benefits are lost.  The 
Joint Solar Parties argue that CAISO’s GIP proposal exacerbates an existing situation 
where a given project developer may face a dizzying array of different processes 
depending on where it chooses to interconnect.  For example, a 2 MW generator 
interconnecting in California could potentially interconnect under a CAISO fast track, 
ISP, or cluster study process; an IOU fast track, ISP, cluster study, or serial study 
process; or a CPUC simplified interconnection or study process. 

57. Which track a developer will face depends on numerous factors that the Joint 
Solar Parties contend have no relevance to whether a proposed interconnection is likely 
to have significant impacts on a transmission or distribution system.  Despite the lack of 
relevance to grid impacts, these factors dictate the time and expense involved in 
completing an interconnection.  The Joint Solar Parties believe the technical standards for 
interconnection should be consistent across utilities to better promote safety, efficiency 
and cost-effectiveness in interconnecting generators.  They argue that approval of the GIP 
would further erode standardization of interconnection in California and thus the GIP 
should not be fully approved until there is a more robust process in place for deliberating 
the impacts of proposed modifications.36

58. CAISO answers that, contrary to the assertions of Joint Solar Parties, the only new 
interconnection process included in the GIP is the Independent Study Process, which 
CAISO notes was added at the request of stakeholders.  CAISO argues that, though it 
doesn’t believe the introduction of this one additional study process creates any undue 

                                             
35 Id. at 9

36 Id. at 10-11.
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confusion, if an interconnection customer were to believe it faced too many choices in the 
CAISO interconnection process, it could simply elect the default cluster process.  CAISO 
asserts that there is no merit to Joint Solar Parties’ suggestion that providing more 
flexibility to customers so that the interconnection study process better meets their 
particular needs is contrary to the Commission’s interconnection standardization policy.

59. California has numerous wholesale programs underway that the Joint Solar Parties 
contend could be severely affected by the CAISO proposal to alter the SGIP process.  
They argue that, while CAISO identifies California’s aggressive RPS as a reason for the 
backlog of interconnection applications, its stakeholder process did not fully consider the 
many procurement programs that the GIP proposal could undermine.  

60. For example, the Joint Solar Parties cite CPUC’s recent Proposed Decision (PD) 
adopting a Renewable Auction Mechanism (RAM).  If adopted, the Joint Solar Parties 
state that this program will require the IOUs to procure 1,000 MW of renewable 
generation from distributed generation resources having less than 20 MW in capacity.
They contend that RAM PD requires projects to achieve commercial operation within   
18 months of contract execution, with one or more six-month extensions possible but 
only at the discretion of an IOU.37 The Joint Solar Parties state that, among other things, 
the RAM would require that bidders have site control and have filed an interconnection 
application before they bid into the RAM, which means that the bidder will have to 
commit a significant amount of capital before a bid is accepted.  The Joint Solar Parties 
assert that the risk of having a contract cancelled for not meeting the 18-month deadline 
due to delays in the interconnection process or other factors could exclude many 
companies from participation.  

61. The Joint Solar Parties also point out that the CPUC has recently approved solar
photovoltaic (PV) programs for the major IOUs, each with significant procurement 
targets.  Similar to the RAM, the Joint Solar Parties contend that these programs require 
18-month project operation dates that could be difficult to achieve if the interconnection 
process cannot accommodate the tight time frame.  The Joint Solar Parties contend that 
this is particularly true for PG&E’s program, which is focused on ground-mounted 
systems up to 20 MW in capacity.  They argue that many of the participating projects 
would be ineligible for either the Fast Track or ISP processes and, thus, would be 
required to use the cluster study process.  They assert that this would expose generators 

                                             
37 Id. at 12, citing Proposed Decision of ALJ Mattson Adopting the Renewable 

Auction Mechanism, Rulemaking 08-08-009, Before the Public Utilities Commission of 
the State of California, at 17 (August 21, 2008).  Available at: 
http://docs.cpuc.ca.gov/efile/PD/122407.pdf.
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as small as 3 MW to excessive interconnection costs and potential contract failure if the 
interconnection process is not completed in 18 months.  Thus, they conclude that 
CAISO’s proposal may stifle the very programs it is intending to accommodate.38

62. The Joint Solar Parties claim that other potentially affected California programs 
include the recently expanded AB 1969/SB 32 feed-in-tariff program.  According to the 
Joint Solar Parties, under the SB 32 feed-in-tariff, utilities are required by state law to 
provide “expedited” procedures for interconnections to the distribution system for peak 
generation technologies when the utility determines that “the electric generation facility 
will not adversely affect the distribution grid.”39  The Joint Solar Parties conclude that it 
will be difficult to maintain consistency with state law if generators must interconnect 
under the procedures being proposed by CAISO.  They assert that CAISO should gear its 
efforts toward accommodating the programs being implemented in California. 

63. The Joint Solar Parties assert that CAISO’s five-month stakeholder process 
provided very limited opportunities for participants to give substantive input and failed to 
seek meaningful participation by groups familiar with the realities facing small 
generators or the practical implications of the reforms on California’s various wholesale 
renewable procurement programs.  In contrast, they point out that the development of the 
Commission’s pro forma SGIP and LGIP involved four years of process, with 
stakeholders of all shapes and sizes directly developing the initial working group 
standards that became part of the final rules.40

64. The Joint Solar Parties conclude that the GIP as currently proposed fails to meet 
the standard of review established by the Commission for tariff amendments to its        
pro forma SGIP.41  They state that the independent entity standard requires that the 
proposed modifications be just and reasonable and not unduly discriminatory, and that 
they still accomplish the purpose of the underlying order being modified.  They argue 
that the GIP proposal places an undue burden on small generators by failing to adequately 
consider the impacts of the GIP process on them and the impacts on California’s 
wholesale distributed generation programs.42

                                             
38 Joint Solar Parties Protest at 13.

39 Id. at 14, citing Cal. Pub. Util. Code § 399.20(e).

40 Joint Solar Parties Protest at 14.

41 Id. at 8 (citations omitted).

42 Id. at 8 and 15.
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65. The Joint Solar Parties believe the logical place to refine these issues and develop 
a record that all parties can support is through further collaborative efforts at CAISO.  
Accordingly, the Joint Solar Parties request that the Commission conditionally approve 
the GIP subject to further efforts to refine the GIP as it relates to small generators.43

Commission Determination

66. As discussed further below, we accept as just and reasonable, subject to condition,
CAISO’s proposed tariff revisions establishing a combined GIP cluster study process 
with two alternative study processes for generators seeking to interconnect with the 
CAISO transmission grid.  We find that CAISO’s GIP proposal strikes an appropriate 
balance between preserving the interests of small and large generator interconnection 
customers while ensuring that other viable options are available to process 
interconnection requests as quickly as possible.  Commenters generally agree that 
CAISO’s current SGIP serial process is not functioning as it was designed and that 
reforms are need to address the backlog of small generator interconnection requests that 
has developed.

67. CAISO’s proposal harmonizes its existing SGIP and LGIP processes by 
establishing a standardized approach for studying generators seeking interconnection to 
CAISO’s transmission system.  Due in large part to the State of California’s 33 percent 
RPS target, there has been a significant increase in the number of small generators 
seeking interconnection over the past three years.  The influx of 130 interconnection 
requests in the past year alone, further exacerbated by inefficiencies and timing conflicts 
arising between CAISO’s separate SGIP and LGIP processes, has created a backlog of 
requests that CAISO estimates would take six to eight years to clear.44

68. Under CAISO’s current SGIP serial study approach, interconnection requests are 
studied one at a time and each subsequent request cannot be studied until studies for all 
electrically related projects ahead of it have been completed.  Furthermore, because 
network upgrades are evaluated at the individual project level, any electrically related 
project that drops out of the queue triggers the need to restudy projects further back in the 
queue as the withdrawal changes the assumptions upon which subsequent studies are 
based.  

69. The problem is further complicated by the lumpy nature of transmission upgrades
as this relates to CAISO’s current experience in which there are a large number of small 
                                             

43 Joint Solar Parties Protest at 17.

44 Rutty Testimony at 7.
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generators trying to interconnect at the same time.  In this circumstance, any project, 
regardless of size, can trigger the need for transmission upgrades.  This means that it is 
reasonable for CAISO to take into account all generators, small and large, seeking to 
interconnect in a particular area of the grid.  Currently, the separate timeline for studying 
serial SGIP requests means that CAISO must decide whether to proceed with a base case 
that represents incomplete information about electrically related projects in the most 
recent LGIP cluster or else hold an individual small generator request until after the LGIP 
cluster study is complete.  While this approach may suffice under normal circumstances, 
it is ill-suited to the unusual situation CAISO currently faces as described above.  
Moreover, while protestors note that CAISO’s proposed GIP would extend the existing 
SGIP study timeline for small generators by approximately 3 months, it has become clear 
that, in practice, the SGIP study timeline is unrealistic and inaccurate.  

70. We find that CAISO’s proposal to study electrically related projects 
simultaneously under an integrated set of generation interconnection procedures 
appropriately addresses the root causes of the current backlog of small generator 
interconnection requests.  First, the GIP cluster study mechanism recognizes the 
numerous benefits of utilizing a cluster approach to study related projects together, thus 
improving efficiency and decreasing the frequent need for restudies under the serial 
approach.45  We also find that this approach may have the affect of reducing the 
interconnection costs associated with the need for restudies from project withdrawals.  
Second, by establishing a shared timeline and grouping related projects of all sizes 
together, the current disconnect between the SGIP and LGIP study timelines will be 
eliminated and small projects will no longer be faced with the unfavorable prospects of 
inaccurate cost estimates or being forced to wait until after the next LGIP cluster study to 
proceed.  CAISO’s combined cluster study approach also should mitigate any incentive 
developers may have to break larger projects into multiple smaller requests in an attempt 
to pass through the SGIP, thus further improving the efficiency of the combined GIP 
mechanism. 

71. In response to FIT’s argument that CAISO has failed to demonstrate that the GIP 
represents the best solution to the problems at hand, CAISO is not required to 
demonstrate, and we are not required to find, that the proposal at hand is the only or even 
the best approach.  Rather, we are required to review the proposal under the independent 
entity variation standard to ensure CAISO adopts just and reasonable rates, terms and 

                                             
45 See Order No. 2006, FERC Stats. & Regs. ¶ 31,180 at P 181, see also Order 

No. 2003, FERC Stats. & Regs. ¶ 31,146 at P 155; see also Interconnection Queuing 
Practices, 122 FERC ¶ 61,252, at P 10 (2008).
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conditions.46  The Commission’s review is complete if we determine that the proposal 
filed by the CAISO is just and reasonable and not unduly discriminatory or preferential.47  
Nonetheless, the new combined cluster approach could open up the possibility for further 
benefits from additional measures and we encourage CAISO to consider how it may 
further improve the efficiency of its process in the future.48  As discussed below, because 
we share FIT’s interest in seeing how the Fast Track and ISP mechanisms develop as 
they are integrated into the new GIP, we will require CAISO to incorporate an 
informational update on these two processes as a part of CAISO’s existing LGIP 
quarterly reports.

72. The Joint Solar Parties argue that the GIP proposal undermines Order No. 2006 
protections against discrimination by requiring smaller generators to face the same costs 
and time frames to interconnect as large generators.  Order No. 2006 articulated that 
maintaining small generator interconnection standards was meant to:  (i) limit 
opportunities for transmitting utilities to favor their own generation; (ii) remove unfair 
impediments to market entry for small generators by reducing interconnection costs and 
time; and (iii) encourage investment in generation and transmission infrastructure, where 
needed.49  

73. On the first point, because CAISO is an independent entity with no generation of 
its own, it does not have an incentive to unduly discriminate against small generators.  
The Commission has previously recognized this special nature of ISOs and RTOs by 
providing them the opportunity to seek an independent entity variation.50  This standard 
                                             

46 16 U.S.C. § 824d (2006).

47 Cal. Indep. Sys. Operator Corp., 121 FERC ¶ 61,193, at P 106 (2007), (citing 
Louisville Gas and Elec. Co., 114 FERC ¶ 61,282, at P 29 (2006) (the just and reasonable 
standard under the FPA is not so rigid as to limit rates to a "best rate" or "most efficient 
rate" standard; rather, a range of alternative approaches often may be just and 
reasonable), reh'g denied, E. ON U.S. LLC, 116 FERC ¶ 61,020 (2006)).

48 We note that in its answer, CAISO confirmed its commitment to conducting a 
further stakeholder process during 2011.  

49 See Order No. 2006, FERC Stats. & Regs. ¶ 31,180 at P 8, see also Order      
No. 2003, FERC Stats. & Regs. ¶ 31,146 at P 10.

50 An RTO or ISO proposing a variation must demonstrate that the variation is just 
and reasonable and not unduly discriminatory, and would accomplish the purposes of 
Order No. 2003.  See, e.g., PJM Interconnection, L.L.C., 108 FERC ¶ 61,025, at P 7 
(2004) (“[W]hen an RTO is the filing entity, the Commission will review the proposed 

(continued…)
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of review allows more flexibility than is otherwise provided under the “consistent with or 
superior to” standard that applies to non-independent entities.51  We find that approval of 
the proposal under the independent entity variation standard is appropriate here given that
CAISO is an independent entity seeking to improve the process through which it provides 
open access to its transmission system in an efficient and cost effective manner to 
generators requesting interconnection.  

74. Furthermore, we find that the GIP proposal will meet the second and third goals 
enumerated in Order No. 2006.  The new GIP cluster approach will reduce the initial 
costs of network upgrades to small generators who will now pay just their pro rata share 
of necessary upgrades instead of being subject potentially to the up-front funding of the 
full cost of upgrades they would have been subject to under the SGIP.  Many small 
generators could also see significant time-savings, as participating in the new cluster 
study process would alleviate the time consuming delays caused by the disconnect with 
the LGIP and the need for restudies.  Finally, the GIP proposal will encourage investment 
in generation and transmission infrastructure where it is needed by encouraging the right-
sizing of projects and discouraging speculative interconnection requests.

75. In addition, we find that CAISO’s proposal does support the unique concerns of 
small generators, contrary to the Joint Solar Parties’ arguments, by expanding the 
availability of two alternative study processes: (i) the modified Fast Track process; and 
(ii) the new ISP.  The addition of these options will ensure that truly small and/or 
electrically independent projects that meet minimum criteria have the opportunity to be 
studied on a very expedited schedule.  These alternatives, combined with the benefits of 
increased up-front cost certainty, fairer allocation of network upgrade costs to electrically 
related projects based on project size, and average study costs lower than those under the 
SGIP provide clear benefits for small generators.  The Commission finds that these 
additional features of the GIP proposal will help CAISO achieve the goals of Order     
No. 2003 and Order No. 2006 and, thus, finds that the GIP proposal is just and 
reasonable, and not unduly discriminatory or preferential.  

76. The Joint Solar Parties contend that the study deposits required under the GIP may 
present new challenges to small generators by requiring them to make a significant up-
front investment when requesting an interconnection study.  While the initial study 

                                                                                                                                                 
variations to ensure that they do not provide an unwarranted opportunity for undue 
discrimination or produce an interconnection process that is unjust and unreasonable.”), 
order denying reh’g, 110 FERC ¶ 61,099 (2005).

51 See Order No. 2003, FERC Stats. & Regs. ¶ 31,146 at P 26, 827.
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deposit required under the GIP may be higher for some generators than they would have 
faced under the SGIP, the average total study costs for small generators will be lower.52  
Furthermore, tying the size of the initial deposit to the size of the project encourages 
developers to right-size their investments.  Finally, the GIP proposal provides small 
generators a significant benefit in the form of increased cost certainty earlier in the 
process.  Under the GIP, truly viable, non-speculative projects are more likely to stay in 
the queue and benefit from earlier cost certainty than they would under the current SGIP.

77. Contrary to the Joint Solar Parties’ assertions, we find that CAISO’s GIP proposal 
would improve, rather than undermine, the consistency of interconnection procedures in 
California.  The purpose of the GIP is to improve efficiency by establishing a cohesive 
approach to interconnection with CAISO’s grid while acknowledging the unique 
concerns of small generators.  In response to their concerns that the technical screens for 
the alternative study processes should be standardized across utilities, we find that the 
Fast Track and ISP processes exist to allow projects that are ready to be studied and 
would have minimal impact on the transmission grid to proceed more quickly through an
independent study approach.  It is logical that the technical criteria for which projects can 
proceed through these alternative processes with minimal impact on the grid should be 
tailored to the current challenges CAISO is facing in trying to interconnect large numbers 
of generators to its transmission system.  

78. Multiple parties raise concerns that CAISO’s GIP proposal could have adverse
consequences if adopted by the California IOUs in their WDATs.  This order, however, 
narrowly addresses CAISO’s proposal for interconnection procedures for its transmission 
system and, thus, the IOUs’ WDATs are not before the Commission at this time.  
Therefore, any concerns with the California IOUs’ WDATs are outside the scope of this 
proceeding.  Our acceptance of the GIP proposal recognizes the special accommodations 
we afford independent entities under our interconnection policies, for the reasons 
summarized above.  Any utility proposing to utilize an approach that mirrors the GIP will 
have to justify its consistency with Order No. 2003 and Order No. 2006 and Commission 

                                             
52 The current average study costs for small generators under the SGIP are 

$110,000.  Under the GIP proposal, the maximum study deposit a small generator would 
face is $70,000.  Small generators will also benefit from having their network upgrade 
costs capped based on the study results, whereas no such cap exists under SGIP.  Large 
generators would also be no worse off under the GIP because it places a study deposit cap 
of $250,000 that is equal to the current study deposit under the LGIP.  Indeed, all large 
generators under 200 MWs in size will see their total study deposit costs decrease under 
the GIP.
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precedent under the relevant standard, and it will not enjoy an independent entity 
variation accommodation.

79. Furthermore, we find that the Joint Solar Parties’ arguments that the GIP would 
undermine the State of California’s RAM PD, solar PV, and SB 32 FIT programs are 
premised on the assumption that the GIP will in fact slow down the speed at which small 
generators proceed through the interconnection study process.  The preponderance of the 
evidence in the record indicates that the opposite is likely to be true.  The GIP will allow 
electrically related projects to be studied together, thus significantly decreasing the 
probability that projects will need to be restudied multiple times.  The GIP will also 
eliminate the incentive for larger projects to split up in order to qualify for the SGIP serial 
approach, thus further improving the efficiency of the study process.  CAISO has also 
added a new ISP mechanism and expanded the existing Fast Track process aimed at 
expediting the interconnection process for small generators.  We also note that CAISO is 
not, through its GIP proposal, attempting to design a process for interconnecting 
generators to a utility distribution system. As such, Joint Solar Parties’ arguments on this 
issue would appear to be more applicable to interconnection requests under a WDAT, 
rather than CAISO’s GIP.

80. We disagree with the Joint Solar Parties that CAISO’s stakeholder process was too 
short and failed to provide stakeholders meaningful opportunities to participate.  CAISO 
has spent five months working with stakeholders to develop a proposal that promotes 
expedient and reliable interconnection with the transmission system while preserving the 
interests of small generators.  Indeed, the process has been robust and has given a broad 
range of stakeholders opportunities to contribute feedback.  In April 2010, CAISO 
initiated the five-month stakeholder process that led to this GIP tariff amendment.  
CAISO held five meetings and conference calls with stakeholders to discuss the issues 
and implementation details regarding the GIP proposal.  CAISO also produced several 
written proposals for stakeholder review during this process, including an issues paper on 
April 14, a straw proposal on May 27, a draft final proposal on July 20, and an addendum 
to that final proposal on August 13.  Further, CAISO solicited written comments and 
suggested edits to the draft tariff language from stakeholders, which it used to formulate 
its final proposal.  In fact, several commenters have provided positive feedback on the 
stakeholder process, citing its thoroughness.53  While the Commission’s standards for 
interconnection procedures may have developed over a longer period of time, the rapid 
increase in interconnection requests in California and the growing backlog for serial 
studies lead us to conclude that delaying reform for several years does not make sense 

                                             
53 CalWEA Comments at 4, Large-Scale Solar Comments at 2, PG&E Comments 

at 3, Wellhead Comments at 2.
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here.  Moreover, CAISO was not creating a new interconnection process largely from 
scratch; rather, it was merely proposing revisions to existing processes.

81. Finally, no protests or comments were filed in this matter regarding the potential 
impact of CAISO’s proposed tariff revisions on interconnection customers that would 
formerly have requested interconnection under CAISO’s LGIP.  While this order 
describes various changes affecting large generators, changes affecting large generation 
interconnection customers are accepted as filed.

2. Timeline

82. The Joint Solar Parties would like to see further consideration, through an 
additional stakeholder process with CAISO and its PTOs, of the use of an additional 
cluster window.  CAISO’s draft proposal contained an option for small generators to 
shorten the cluster study process by moving directly into the Phase II study stage. 
Although Joint Solar Parties appear to support this feature, they believe it needs more 
refinement to ensure that it would be accessible to more developers.  Joint Solar Parties 
argue, therefore, that this feature should be further reconsidered and refined.

83. Large-Scale Solar and CalWEA assert that CAISO should modify the language in 
section 3.5.1.5 to recognize that, given the current 8-year estimates for some LGIP 
transition cluster transmission upgrades, requiring a commercial operation date that is no 
more than seven years out from the initial request for interconnection may not be feasible 
for some projects.54

Commission Determination

84. We encourage CAISO to continue to work with stakeholders to create solutions 
that will allow generators to proceed through the cluster study process as quickly as 
possible.  While we find that the current GIP proposal adequately balances the interests 
of small generators with the need to reform the flawed SGIP serial process, the Joint 
Solar Parties’ suggestions of adding an additional cluster window or shortening the 
cluster study process for small generators merits further consideration as CAISO works 
with market participants to consider possible future enhancements to the GIP process.

85. Large-Scale Solar expresses concerns that the requirement in section 3.5.1.5 that a 
project’s commercial operation date be no more than seven years from the date of the 
initial interconnection request is untenable because some LGIP transition cluster 

                                             
54 CalWEA Comments, Attachment A at 1, Large-Scale Solar Comments, 

Attachment A at 1.
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transmission upgrades are projected to take eight years to complete.  Our reading of 
section 3.5.1.5 is that it provides the interconnection customer the flexibility to request an 
exception to the 7-year requirement if the interconnection customer can demonstrate the 
need for a later commercial operation date.  Thus, we find that further modification to the 
tariff is unnecessary at this time.

3. Independent Study Process

86. Wellhead, CalWEA, and FIT contend that the ISP process is overly restrictive and 
needs to be modified to make it a more viable alternative for small generators.  Wellhead 
argues that CAISO should be allowed flexibility to exercise good engineering judgment 
in making the determination of eligibility for the ISP and that the energy-only status for 
ISP projects should only be for those time periods when full delivery from the ISP project 
is not possible without the identified upgrade(s).55

87. CalWEA claims that the flow impact test fails to define specific criteria for 
determining electrical independence and the short circuit test is unnecessary because any 
overlap in network upgrades that would be identified by this test would be trivial.  
Therefore, CalWEA suggests that CAISO should remove the electrical independence 
criteria from the ISP in favor of more objective criteria developed through a stakeholder 
process.  Large-Scale Solar contends that, if the Commission retains the short circuit test, 
it should be modified to recognize short-circuit software limits by raising the threshold to 
reflect the precision level that individual PTOs’ modeling tools can support.  FIT also 
questions whether the stringent electrical independence requirement, combined with the 
lack of up-front transmission analysis early in the development cycle, might prevent 
many small generators from viably utilizing the ISP.56

88. Wellhead recommends that the Commission require CAISO to modify its GIP to 
make it clear that: (i) the ISP proposed criteria are informative but not necessarily 
definitive; (ii) CAISO is to exercise good engineering judgment in making the 
determination of eligibility for the ISP; and (iii) the energy-only status for ISP projects 
should only be for those time periods when full delivery from the ISP project is not 
possible without the identified upgrade(s).57

                                             
55 Wellhead Comments at 4-6.

56 FIT Protest at 5.

57 Wellhead Comments at 6-7.
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89. The Joint Solar Parties argue that the ISP should be expanded and the ISP 
eligibility criteria should be clarified.  Specifically, they contend that the concepts of 
“electrical independence” and a “legitimate commercial need to be studied 
independently,” that are set forth in CAISO’s ISP proposal need to be further developed. 
While electrical independence has traditionally been a subjective test, CAISO states that 
it developed an objective test because “such determinations are not always clear, 
particularly where large projects are involved.”58  The Joint Solar Parties assert that the 
stakeholder process should determine whether a separate set of criteria for electrical 
independence is appropriate for smaller generators, given that the complexity in such 
determinations, admittedly, comes with larger projects. 

90. On the issue of establishing a “legitimate commercial need,” the Joint Solar 
Parties are concerned that the burden of proof for a developer to show a legitimate 
deadline could be untenable in light of how some of California’s wholesale procurement 
programs are designed.  For example, if a wholesale program requires a developer to 
show that it has cleared technical screens or reached an interconnection landmark before 
that developer can even bid to participate in a program, then the requirement that an 
applicant demonstrate a commercial deadline in order to proceed under ISP creates a 
“chicken or egg” dilemma.59  The Joint Solar Parties contend that further stakeholder 
process could clarify how to avoid this problem. 

91. FIT claims that it is still unclear what the net impact will be from electrical 
independence test of the ISP process for two reasons.  FIT contends that, while CAISO’s 
witness Mr. Sparks provides an analysis of 32 small projects in the CAISO queue and 
concludes that 25 percent of these would pass the electrical independence tests, he 
doesn’t explain how these 32 projects were selected.  Second, FIT asserts that CAISO has 
presented no analysis of which lines on its system are likely to be needed to support a 
particular quantity of MWs at particular interconnection points.  FIT points out that this 
kind of analysis was completed by PG&E as part of its 1-20 megawatt solar PV 
solicitation and by SoCal Edison for their similar program.60

92. FIT argues that CAISO should provide far more information about the net impacts 
of these tests on availability of the ISP before the Commission approves the GIP 
proposal.  Therefore, FIT requests that the Commission require CAISO to do the 
following: 
                                             

58 Joint Solar Parties Protest at 16, citing CAISO Transmission Letter at 16-17.

59 Id. at 17.

60 FIT Protest at 11.
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1. Make interconnection data available in Google Maps and Google Earth 
(in kmz format);  
2. Identify and color code substations for existing capacity for 20 MW and smaller 
projects. Identified substations should be “clickable” in order to provide 
interconnection information.  
3. In the event that a substation has more than one transformer, load on each 
transformer should be provided in addition to aggregated information for the 
substation as a whole.61

Commission Determination

93. As discussed below, we find that the new proposed ISP mechanism provides a 
valuable expedited serial study approach for generators that can be studied and approved 
for interconnection independent of CAISO’s other processes.  CAISO proposes to create 
an ISP mechanism that would allow electrically independent generators that would 
otherwise be unable to meet their commercial operation date the opportunity to be studied 
through an alternative, expedited, serial interconnection process.  In order to qualify to be 
studied under the ISP, generators must first demonstrate a commercial need to be studied 
independently.  This is necessary to ensure that CAISO will be able to meet the expedited 
timeline set forth in the ISP to serve interconnection customers that are most vulnerable 
to study delays.  Second, generators are required to pass two objective tests, the flow 
impact test and the short circuit test, to determine whether they are electrically 
independent from other projects being studied in CAISO’s interconnection queue.

94. Protestors question various aspects of the flow impact and short circuit tests, some 
asserting that the tests are too subjective and others claiming that the tests should be 
considered merely informative in order to allow CAISO flexibility to use “good 
engineering judgment” in assessing electrical independence.  We find that CAISO’s 
proposed tests for electrical independence represent a just and reasonable compromise 
between these opposite perspectives.  In order to ensure that the process for determining 
eligibility for the ISP is transparent and non-discriminatory, it is appropriate for CAISO 
to establish basic objective criteria.  

95. Furthermore, we disagree with the Joint Solar Parties’ contention that the terms 
“electrical independence” and “legitimate commercial need to be studied independently,”
are unclear.  CAISO has explained that commercial need would be demonstrated via a 
showing that inclusion in the queue cluster would prevent a generator from achieving its 

                                             
61 Id. at 12.
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commercial operation date.62  CAISO also explained its multi-stage flow impact test, 
which demonstrates meaningful flexibility by taking into consideration both aggregate 
and incremental power flow impacts to determine whether or not a generator passes.63  
We also disagree with CalWEA’s claim that the short circuit test is unnecessary.  
Regardless of the probability that an overlap of network upgrades would be identified by 
this test, it is reasonable, in order to ensure reliability, for CAISO to assess the potential 
impact of an interconnection request on the impacted transmission facility.            

96. We disagree with Wellhead that CAISO should only limit ISP projects to energy-
only requests for those time periods when full delivery from the ISP project is not 
possible without the identified upgrades.  While full capacity deliverability status may 
provide interconnecting generators additional benefits, we find that the GIP proposal will 
actually significantly expand the availability of this level of service by offering the option 
of having a deliverability assessment performed for generators of all sizes entering the 
queue cluster study process.  Because deliverability assessments require a much more 
comprehensive study of the interconnection customer’s impact on the transmission 
system, it is more efficient for these studies to be undertaken in conjunction with other 
generators seeking interconnection concurrently.  Furthermore, appropriately including 
projects seeking this additional level of service in the cluster study process should help 
preserve the expediency of the serial ISP mechanism for interconnection customers 
seeking energy-only status.

97. We share FIT’s interest in seeing how the ISP mechanism develops as it is 
integrated into the new GIP.  Thus, while we decline to require CAISO to compile and 
make available the extensive data FIT suggests above, we will require CAISO to 
incorporate an informational update on the ISP mechanism as a part of its existing LGIP 
quarterly reports.64  In particular, CAISO should include information about the number of 
projects requesting interconnection through the ISP, the outcome of those requests, the 
complete length of time for recently completed ISP interconnection studies (from initial 
application through final approval), and the reason for any rejections of projects 
requesting ISP treatment.  This information will improve the transparency of the ISP, 
which is in the best interest of all market participants.    

                                             
62 Rutty Testimony at 18-19.

63 Sparks Testimony at 6-9.

64 Cal. Indep. Sys. Operator Corp., 124 FERC ¶ 61,292, at P 200 (2008).
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98. Finally, we agree with parties that the best approach for addressing areas in need 
of refinement is through further stakeholder discussion.  Thus, we will hold CAISO to its 
commitment to continue working with its customers to address these concerns.65

4. Deliverability

99. Large-Scale Solar and CalWEA assert that CAISO’s proposed language for 
section 8.3 erroneously precludes distribution-level generators that are not in a PTO 
service area from obtaining full capacity deliverability status and fails to provide 
certainty to developers of such projects about the process for being studied for full 
capacity status.  They ask the Commission to require CAISO to modify the language in 
section 8.3 to read as follows:

An Interconnection Customer seeking interconnection to a 
Distribution System connected to the CAISO Controlled Grid, where 
the Participating TO’s tariff or other applicable interconnection rules 
do not preclude Full Capacity Deliverability Status on the CAISO 
Controlled Grid, may elect a one-time option to be studied for Full 
Capacity Deliverability Status by entering a Cluster Application 
Window prior to, or immediately after, execution of the agreements 
necessary for interconnection to the Distribution System.66

100. Large-Scale Solar and CalWEA also ask that the Commission direct CAISO to 
incorporate into section 8.2.4.3 a provision that it will require CAISO to identify 
conceptual transmission congestion mitigation plans for generation assessed in the annual 
deliverability study that was denied full capacity deliverability and to consider them in its 
comprehensive transmission planning process.67

101. In its answer, CAISO argues that Large-Scale Solar and CalWEA’s proposed 
revision to section 8.3 should be rejected as inappropriate because the proposal would 
inappropriately interject CAISO into the PTOs interconnection proceedings under their 
WDATs.68  According to CAISO, requiring a deliverability assessment simply because a 

                                             
65 CAISO Answer at 23.

66 CalWEA Comments, Attachment A at 2-3, Large-Scale Solar Comments, 
Attachment A at 2-3.

67 Id. at 3.

68 CAISO Answer at 33-34. 

20101216-3045 FERC PDF (Unofficial) 12/16/2010



Docket No. ER11-1830-000 - 33 -

PTO’s WDAT does not foreclose one amount to requiring CAISO to make 
interconnection decisions that are more appropriately left to the PTO.

102. CAISO further argues that Large-Scale Solar and CalWEA’s proposed revision to 
section 8.2.4.3 should be rejected because it is outside the scope of this proceeding and
represents an issue appropriately considered in transmission planning proceedings.69  

Commission Determination

103. We disagree with Large-Scale Solar and CalWEA that proposed section 8.3 should 
be modified.  Large-Scale Solar and CalWEA acknowledge that CAISO’s proposed 
section 8.3 provides significant benefits to generators taking service under a PTO tariff 
and to the resource adequacy program.  They do not explain, however, why CAISO’s 
proposal is not just and reasonable.  Nor do they explain fully what their proposed 
modifications to section 8.3 are intended to achieve.  We also agree with CAISO that 
Large-Scale Solar and CalWEA’s proposed section 8.3 has the potential to 
inappropriately interject CAISO into a PTO’s WDATs interconnection process.  Because 
Large-Scale Solar and CalWEA have not shown CAISO’s proposed section 8.3 to be 
unjust and unreasonable and because the purpose and intent of their proposed revisions
were not explained, we decline their request.

104. We find Large-Scale Solar and CalWEA’s request that the transmission planning 
process should consider the reason why generation was denied full capacity status and 
whether such outcomes should influence transmission planning decisions to be outside 
the scope of this proceeding and reject Large-Scale Solar and CalWEA’s proposed tariff 
modifications. 

5. Financial Security Requirements

105. CalWEA and Wellhead share concerns that the proposed Phase I and Phase II 
study processes as set forth in section 6.9.2 need to be revised to provide more accurate 
estimates of network upgrade costs.  Wellhead asserts that not providing for an 
adjustment to the security posting at the end of the Phase 1 study to accommodate a 
project that downsizes to avoid a costly system upgrade could be problematic.  CalWEA 
is concerned that the Phase I and Phase II technical study processes that identify and 
allocate the costs for network upgrades generally produce inaccurate and excessively 

                                             
69 Id. at 32-33.
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large cost assessments, which could cause developers to abandon viable renewable 
projects.70

106. Large-Scale Solar and CalWEA seek clarification that section 9.2, which provides 
for a $15 million cap on the second interconnection financial security postings, would 
apply to the LGIP transition cluster, as was stated by CAISO during the stakeholder 
process.71

Commission Determination

107. For small generators, the newly harmonized cluster study process will improve the 
accuracy of network upgrade cost responsibility estimates by studying electrically related 
projects interdependently.  Under the current disconnected SGIP and LGIP processes, a 
small generator interconnection customer’s estimated cost responsibility depends on the 
next LGIP cluster study and all electrically related projects ahead of it in the queue, 
creating the potential need for restudies and significant cost adjustments further along in 
the study process.  Thus, the combined cluster study process should provide better up-
front cost certainty for small generators.  However, we encourage CalWEA to pursue its 
commitment to working with CAISO to further refine the accuracy of Phase I and Phase 
II study results to the benefit of interconnecting generators of all sizes.

108. In response to Wellhead’s concerns, we acknowledge that section 6.9.2 of the GIP 
provides the opportunity for interconnection customers to downsize their projects at the 
conclusion of the Phase I study.  Consistent with Commission precedent,72 we agree with 
Wellhead that requiring security postings to be modified to ensure that financial security 
deposits do not exceed the customer’s possible cost exposure for its resized project is 
reasonable.  Otherwise, interconnection customers could be forced to withdraw their 
interconnection requests if security deposit postings fail to reflect the accurate cost 
responsibility of a given request.  Therefore, CAISO is directed to submit a revision to its 
GIP to provide that the amount of the initial interconnection financial security posting for 
customers following its Phase I Study will not exceed the interconnection customer’s 
estimated network upgrade cost responsibility for its downsized project. 

                                             
70 CalWEA Comments at 5.

71 Id.

72 Calif. Indep. Sys. Operator Corp., 132 FERC ¶ 61,005 (2010).
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109. CAISO points out in its answer that section 9.2 does not contain the relevant cap 
on second interconnection financial security postings.73  In section 9.3.1.2 of the 
proposed GIP, however, CAISO provides that a $15 million dollar cap applies for “each 
Interconnection Customer for a Large Generating Facility assigned to a Queue Cluster 
and each Interconnection Customer for a Large Generating Facility in the Independent 
Study Process.”74  We find that this definition of customers for whom the $15 million 
dollar cap on second interconnection financial security postings apply is broad and 
inclusive enough that it does not require further clarification.

6. Fast Track Process

110. FIT argues that the expanded Fast Track process under the proposed GIP would 
still be inaccessible to most small generators.  In particular, FIT asserts that the second
screen in the Fast Track process, which requires that a proposed Fast Track project and 
any other generation on the circuit at issue be no more than 15 percent of the circuit’s 
peak load, would likely exclude most projects larger than 3 MWs.  Thus, FIT claims that 
CAISO’s proposed expansion of the Fast Track process to generators up to 5 MW will be 
essentially meaningless unless the second screen is eliminated.

111. The Joint Solar Parties believe that the proposed Fast Track should be expanded to 
20 MW, to accommodate all small generators who might have otherwise proceeded under 
SGIP.  While they believe that the expansion of Fast Track eligibility from 2 MW to       
5 MW is a step forward, the Joint Solar Parties question why CAISO failed to elaborate 
on why it is not feasible to consider systems larger than 5 MW or if 20 MW would still 
be “relatively small” from an engineering perspective.  They argue that further 
stakeholder process is required to ensure that a system size cap for Fast Track eligibility 
has a reasonable bearing on related grid impacts and is not just an arbitrary or subjective 
number.  The Joint Solar Parties request that CAISO raise the Fast Track cap to 20 MW 
or remove the cap entirely, and allow the Fast Track screens to be the limiting device.75

112. Wellhead states that its understanding is that the Fast Track process is to apply 
only to energy-only interconnection requests and asks that this be expressly stated in the 
GIP.

                                             
73 CAISO Answer at 31-32 and n.66.

74 CAISO Tariff, Appendix Y, section 9.3.1.2.

75  Joint Solar Parties Protest at 17-18.
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113. In its answer, CAISO confirms that Wellhead’s understanding is correct and offers 
to clarify in a compliance filing that the Fast Track process is solely for energy-only 
projects.

Commission Determination

114. We accept CAISO’s proposed modifications to its Fast Track process as a 
reasonable approach to attract a broader range of potential interconnection customers to 
this process, while ensuring the safety and reliability of the proposed interconnection and
the transmission grid at-large.  In Order No. 2006, the Commission imposed screens in its 
pro forma Fast Track process so as to minimize the chance that a proposed 
interconnection that passed the screens would impact the safety and reliability of the 
transmission provider’s electric system.76  The thresholds ultimately approved in Order 
No. 2006 were vetted by transmission providers, small generator developers, and 
representatives of state regulators across the United States.77 The 10 screens that CAISO 
has used for years under its current SGIP process were taken directly from Order        
No. 2006.  However, CAISO’s proposed modifications to its Fast Track process, which 
were vetted via a stakeholder process, illuminate the reality that the thresholds approved 
in Order No. 2006 may have been more restrictive than necessary when applied to the 
CAISO grid. This is evidenced by the fact that no small generators have utilized or 
benefited from this process since its inception.  Thus, we find it appropriate to consider a 
different approach prospectively, provided reliability and grid safety are adequately 
maintained.  

115. We also note that, while Order No. 2006 contemplated interconnection of small 
generators at the distribution level, distribution level interconnections are generally 
handled pursuant to the terms and conditions of a PTO’s WDAT.  Thus, we accept 
CAISO’s statement that, from a transmission engineering perspective, a 5 MW 
generating facility that satisfies the Fast Track screens is relatively small and generally 
would cause no greater impact than a 2 MW generator to safety and reliability of the 
CAISO-controlled transmission grid.78

116. We deny FIT’s request to eliminate the second screen of the Fast Track process, 
which restricts interconnections to 15 percent of the line section annual peak load.  No 
analysis has been provided by FIT to support a finding that elimination of the second 
                                             

76 Order No. 2006, FERC Stats. & Regs. ¶ 31,180 at P 171.

77 Id.

78 CAISO Transmittal Letter at 21.
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screen would yield the result sought or whether this could be done without a detrimental 
impact to the CAISO-controlled grid.

117. With respect to FIT’s request for data, we find it appropriate to monitor the use of 
the Fast Track modifications proposed herein.  Thus, we will require CAISO to provide 
informational updates relating to the use of this process in its LGIP quarterly reports on 
the progress in processing interconnection requests to the Commission.  CAISO should 
include in its reports the size and type of generator interconnection requested under the 
Fast Track process, the proposed location of the generator, the number of requests that 
did not pass the screens, and which screens the generator developer failed.

118. Finally, we accept CAISO’s commitment to modify the GIP to explicitly state that 
the Fast Track process is available solely for energy-only projects in a compliance to be 
filed within 30 days of the date of this order.

7. Transition from SGIP to GIP

119. Acciona requests clarification that any deposits that it has already paid for its two 
late stage projects that are eligible to transition to the new GIP would be fully credited 
toward study deposits required under GIP once the projects transition to the GIP.  
Acciona also wants to verify that deposits that are reasonably anticipated to be made in 
the next step of a project’s SGIP process can still be made and similarly credited toward 
study deposits required under GIP.  Acciona proposes the following edits to section 2.2 of 
Appendix 8 of the GIP to address its concerns:

Interconnection Customers electing this one-time option will be required to post a
study deposit in the amount set forth in Section 3.5.1 of this GIP, less any study
deposit amounts already paid and any study deposit reasonably anticipated to be 
paid if the Interconnection Customer’s Generating Facility is still in the CAISO’s 
interconnection queue.

120. Acciona claims that, without the proposed clarifications, projects such as those it 
has planned for, and for which it has relied on certain imminent future costs, may be 
forced to submit total deposits greater than those submitted by projects electing for the 
one-time full capacity deliverability option via section 8.1 of the proposed tariff, or those 
projects electing for the full capacity deliverability option when transitioning via    
section 3 of Appendix 8.79

                                             
79 Id. at 6-7.
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121. Large-Scale Solar and CalWEA recommend two changes to section 3.3 of 
Appendix 8 to the GIP.  First, they contend that the requirement of a demonstration of 
site exclusivity by interconnection customers in the SGIP Transition Cluster is 
unnecessary because SGIP projects already have to demonstrate site control - a stronger 
demonstration than site exclusivity.  In addition, they ask that the Commission require 
CAISO to give these projects the option of posting an “in-lieu” deposit instead, consistent 
with the options available to LGIP projects.  Second, they argue that the refund 
provisions should exclude the term “third parties” as redundant and confusing because 
costs for any third parties under CAISO or PTO contract would count under CAISO/PTO 
incurred expenses.

122. In its answer, CAISO agrees with Acciona’s requested clarification and proposes 
to make the necessary tariff modifications on compliance.80 CAISO argues that there is 
no need to make the first of CalWEA and Large-Scale Solar’s requested modifications to 
section 3.3 of Appendix 8 to the GIP.  CAISO contends that, by virtue of their 
demonstration of site control, SGIP projects have a fortiori demonstrated site exclusivity, 
which means that the SGIP projects have satisfied the “done so already” language of 
section 3.3.  However, CAISO agrees with CalWEA and Large-Scale Solar’s second 
proposed edit to section 3.3 and proposes to delete the term “third parties” in a 
compliance filing.

123. Full Circle argues that delaying implementation of renewable energy projects that 
would otherwise be considered “shovel ready” would have a detrimental effect on 
manufacturing jobs nationwide and construction jobs in California, and would delay 
economic investment efforts in the capital markets.

124. In the interest of promoting job creation in California, Full Circle proposes adding 
an additional provision to the Commission’s order in this docket, to read as follows:

Any generation project that has applied for interconnection to the 
CAISO grid under the Small Generator Interconnection Application 
Process prior to 12/31/2010 that has also applied for and/or received 
Building Permits from the local building authority having jurisdiction 
over the generator project site prior to the publication of the FERC’s 
response to CAISO regarding this Tariff Amendment to Revise 
Generator Interconnection Procedures, shall be expeditiously 
processed by CAISO under the existing Small Generator 

                                             
80 CAISO Answer at 35.
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Interconnection Application Process, and not be delayed in any way 
by the cluster study process.81

Full Circle argues that its proposed additional language would not complicate the 
implementation of the cluster process under the GIP because the capacity of projects to 
which Full Circle’s proposed language applies can be used as the starting basis for cluster 
studies under the GIP.

  Commission Determination

125. We agree with Acciona’s proposed modification to section 2.2 of Appendix 8.  To 
the extent that interconnection customers transitioning from SGIP to GIP have already 
paid deposits toward their SGIP studies, it is reasonable for such customers to receive a 
credit toward GIP study deposits when they transition to the GIP.  Therefore, we accept
CAISO’s commitment to revise section 2.2 of Appendix 8 consistent with our finding 
here in a compliance filing in 30 days. 

126. We reject Large-Scale Solar and CalWEA’s requested changes to section 3.3 of 
Appendix 8 relating to site exclusivity.  Because, as CAISO acknowledges,
interconnection customers are already subject to a stronger demonstration under the SGIP 
than is required under the transition provisions, projects that enter into the SGIP 
Transition Cluster will be deemed to have demonstrated site exclusivity.  There is no 
need to revise the tariff because these projects are covered by the “done so already” 
language of section 3.3.82  We have previously found the site exclusivity provisions just 
and reasonable as applied to LGIP interconnection customers.  Without more substantive 
explanation of their concern than simple inclusion in an attachment to their comments, 
Large-Scale Solar and CalWEA do not provide a sufficient basis to reject the provision in 
CAISO’s proposed GIP tariff revision.  We accept CAISO’s commitment to modify 
section 3.3 of Appendix 8 to the GIP to remove the words “third parties” and will require 
it to submit a compliance filing within 30 days of the date of this order making this 
change.

127. We reject Full Circle’s proposed additional language.  CAISO has proposed a 
transition of existing SGIP interconnection requests to the GIP that is based on whether 
                                             

81 Full Circle Comments at 4.

82 Section 3.3 of Appendix 8 to the GIP states that: “An Interconnection Customer in the 
SGIP Transition Cluster must post…a demonstration of Site Exclusivity, if it has not done so 
already.” 
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customers with valid interconnection requests have executed a system impact study or 
facilities study agreement providing for the completion of such studies by December 19, 
2010, the requested effective date of the GIP tariff amendment.  We find CAISO’s 
proposed transition provisions to be a just and reasonable recognition of the progress of 
interconnection requests through the interconnection process.  Full Circle does not 
provide any reason to find CAISO’s proposed transition provisions to be unjust or 
unreasonable.  Nor does Full Circle provide any evidence to justify its proposed transition 
provisions as just and reasonable, or directly related to a project’s progress in CAISO’s 
interconnection process.

8. Miscellaneous

128. Large-Scale Solar and CalWEA seek clarification that CAISO did not intend to 
change the meaning of section 6.2 to mean that concurrence of the interconnection 
customer is no longer required following the scoping meeting.  They assert that CAISO 
should ensure that the final minutes from the meeting reflect any disagreements by the 
interconnection customer with CAISO’s account of the meeting and that CAISO should 
distribute the minutes within three business days of the meeting.

129. The Joint Solar Parties ask the Commission to clarify its policy regarding QF 
interconnections.  While the Commission has repeatedly stated that states have 
jurisdiction over the interconnection of QFs where the QF sells its total output to an 
interconnected utility or to an on-site customer, the Joint Solar Parties claim that there 
has been confusion over whether this principle applies to QF sales that are not at avoided 
cost.  Given that these inconsistent regulatory signals create uncertainty in the path 
forward for California’s wholesale distributed generation programs, they ask that the 
Commission clarify that states may assert jurisdiction over the interconnection of a QF to 
a distribution system, whether or not the sale is at avoided cost.  They assert that this 
clarification would ensure that a utility that operates a distribution system that is not 
subject to a FERC-jurisdictional OATT will not transform its distribution system into a 
FERC-jurisdictional “dual use” facility if it interconnects a QF selling at a price other 
than avoided cost. The Joint Solar Parties claim that without this clarification, utilities in
many parts of the country may be reluctant to participate in state-developed wholesale 
procurement programs that target interconnections to the distribution system.  The Joint 
Solar Parties also request that the Commission affirmatively clarify that state jurisdiction 
over QF interconnection still applies even if utility “must buy” obligation under the 
Public Utilities Regulatory Policies Act (PURPA) has been relieved.83

                                             
83 Joint Solar Parties Protest at 19-20.
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130. In the alternative, the Joint Solar Parties request that the Commission allow some 
flexibility in applying its policy of extending jurisdiction over wholesale generator 
interconnections to distribution systems where state rules exist to facilitate such 
interconnection.  They argue that state oversight over distribution level interconnections 
would provide consistency in the interconnection process that could apply across utilities 
and would allow states more flexibility in integrating generator interconnection processes 
into state procurement programs for distributed generation.

131. The Joint Solar Parties believe that states should, at minimum, be able to petition 
the Commission to have state interconnection rules apply in the place of SGIP if the state 
can meet the same standard placed upon jurisdictional utilities. They contend that this 
would ensure the Commission quality control in its jurisdictional interconnection 
standards as it would have a valid grounds for rejecting any interconnection standards 
where there is a reasonable basis to hold that a state’s rules are not “consistent with or 
superior to” the Commission’s pro forma rules.84

132. CalWEA argues that a meaningful way in which CAISO could achieve its goals of 
establishing a more efficient interconnection process and provide small generators earlier 
cost certainty would be by harmonizing the Phase II GIP study process with CAISO’s
Revised Transmission Planning Process (RTPP).85  CalWEA asserts that the RTPP 
schedule should be tightly coordinated with the GIP schedule so that all GIP-related 
transmission upgrades are identified as part of a single, Order No. 890-compliant, 
planning process.  Furthermore, it contends that all upgrades identified through the RTPP 
should either be up-front financed by the relevant PTO, or, if the PTO is not willing to 
provide up-front financing, by an independent transmission company that would become 
a CAISO PTO.

133. Large-Scale Solar and CalWEA argue that CAISO should be required to delete 
from the GIP Appendix 4 reference to the queue cluster study timeline which it claims 
inappropriately allows for consideration of modifications to LGIP-identified upgrades in 
the annual CAISO transmission-planning process.  They contend that the provision 
should be deleted because it is a part of CAISO’s RTPP proposal that has yet to be 

                                             
84 Id. at 21-22.

85 CAISO’s RTPP filing is currently pending before the Commission in Docket 
No. ER10-1401-000.
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accepted by the Commission.  They also argue that the timelines for the ISP and Fast 
Track Process should be included in Appendix 4.86

134. Large-Scale Solar asks that the Commission require CAISO to proceed 
expeditiously with a stakeholder process to deal with outstanding issues including: start 
of construction clarification, developer information, study methodology, project 
financing issues, and modifications of security postings.

135. Large-Scale Solar and CalWEA assert that the technical data requested in 
Attachment A of the pro forma interconnection request should be modified.  They state 
that the data requested in section 11a is inconsistent because it asks for equivalenced data 
but then refers to data for each collector circuit.  They claim that the equivalenced data 
should be submitted per the data form provided in the draft “WECC Guide for 
Representation of Photovoltaic Systems In Large-Scale Load Flow Simulations” or its 
wind counterpart the “WECC Wind Power Plant Power Flow Modeling Guidelines.”  
They also contend that section 12 should provide flexibility in how interconnection 
customers provide electrical data to CAISO to populate the power flow models because 
not all generators have access to the power flow software specified in section 12 to 
generate the data in the requested format.87

Commission Determination

136. The proposed language change in section 6.2 that concerns Large-Scale Solar and 
CalWEA does not have the limiting effect that they claim. Under CAISO’s GIP 
proposal, the interconnection customer’s input following a scoping meeting is changed
from the current approach of verifying the minutes to having an opportunity under the 
GIP to confirm the accuracy of the minutes.  However, section 6.2 retains provisions that 
mandate at a minimum a discussion among the applicable PTO(s) and CAISO, and do not 
interfere with an interconnection customer’s opportunity to disagree with CAISO’s draft 
minutes.  CAISO’s proposed language is just and reasonable and, thus, we reject Large-
Scale Solar and CalWEA’s request to modify section 6.2 of the GIP.

137. Joint Solar Parties’ concerns relating to Commission policy regarding QF 
interconnections and other issues relating to Commission policy regarding jurisdiction 
over wholesale generator interconnections to distribution systems are beyond the scope of 

                                             
86 CalWEA Comments, Attachment A at 4, Large-Scale Solar Comments,  

Attachment A at 4.

87 Id.
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these proceedings.  Interconnections to distribution systems are the subject of WDATs, 
rather than CAISO’s generator interconnection procedures.

138. The Commission will not require CAISO to delete from the GIP Appendix 4 
references to the queue cluster study timeline allowing for consideration of modifications 
to LGIP-identified upgrades in the annual CAISO transmission planning process.  In a 
concurrently issued order on CAISO Revised Transmission Planning Process, we accept 
the inclusion of LGIP-identified upgrades in CAISO’s annual transmission-planning 
process.88

139. The Commission rejects Large-Scale Solar’s request that we direct CAISO to 
address in a stakeholder process particular issues that Large-Scale Solar deems 
outstanding.  Nor will we direct changes to the technical data requested in Attachment A 
of the pro forma interconnection request.  As to the requested modification of technical 
data, Large-Scale Solar and CalWEA have not provided sufficient evidence that CAISO’s 
proposal is unjust or unreasonable.  We find that CAISO’s proposal is just and reasonable 
and accept CAISO’s proposed tariff revisions. 

140. We reject the request to modify CAISO’s data requirements as outlined in 
Attachment A of the pro forma interconnection request.  The attachment to Large-Scale 
Solar and CalWEA’s comments provide very little discussion or context for their 
requested data modifications.  For example, section 11 does not appear to address 
equivalence data, and in any event there is no reason to believe that by referring to “data 
for each collector circuit,” CAISO is not referring to “data for each equivalence collector 
circuit.”  In addition, CalWEA and Large-Scale Solar do not provide us with sufficient 
reason to find that an interconnection customer must have access to a particular software 
in order to supply the technical data required under section 12 and we reject the request to 
modify CAISO’s filing in that regard.

141. Finally, an attachment to CAISO’s answer included a number of minor 
clarifications to the language initially filed in this proceeding.  Those changes primarily 
clarify that the GIP applies to both large and small generator interconnections.  We 
accept the tariff changes as proposed and direct that CAISO include them in a compliance 
filing to be made within 30 days from the date of this order.        

                                             
88 See California Indep. Sys. Operator Corp., 133 FERC ¶61,224 at P 92 (2010).  
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The Commission orders:

(A) CAISO’s GIP proposal is hereby accepted, subject to modification, as 
described in the body of this order, effective December 19, 2010, as requested. 

(B) CAISO is hereby directed to submit a compliance filing, within 30 days of 
the date of this order, as discussed in the body of this order.

(C) CAISO is required to include in future LGIP quarterly reports information 
on its Fast Track and ISP processes, as discussed in the body of this order.

By the Commission.

( S E A L )

Kimberly D. Bose,
Secretary.
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